

CHANGE ORDER

CCE# 3-09935
BID# 2024-036WL

CHANGE ORDER NO. 1

OWNER: City of Tupelo

PROJECT: Tupelo SWPS Sewer Line

CONTRACTOR: L&M Contractors, LLC

The following changes to the project timeline are recommended for the reasons stated:

A time extension of 45 days is requested for various delays in construction. Pending approval, the original project completion date of March 2, 2025 will be changed to April 16, 2025.

TOTAL ADDITIVE: \$ 0.00

It is further understood and agreed that this modification constitutes compensation in full on behalf of the contractor and its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the change order herein, of all delays related thereto, and for performance of the changes within the time.

Estimated Cost-Per Contract Dated 7-18-24: \$ 1,117,977.05
Previously Approved C.O.'s Add (Deduct): \$ -
Previous Contract Total: \$ 1,117,977.05
Estimated Amount - This C.O. Add (Deduct): \$ -
CONTRACT TOTAL: \$ 1,117,977.05

Approved: 2/11/25

DATE


Cook Coggin Engineers, Inc.

Notice to Proceed Date: 12/2/2024

Original Contract Time: 90

Original Completion Date: 3/2/2025

Previously Approved C.O.'s Add (Deduct): 0

Previous C.O.'s Completion Date: 3/2/2025

This C.O. Add (Deduct): 45

THIS C.O. PROJECT COMPLETION DATE: 4/16/2025


Approved: _____

DATE

City of Tupelo

Approved: 2/11/2025

DATE


L&M Contractors, LLC