
The Contract is modified as follows upon execution of this Change Order: Description:

1. **The asphalt courts were raised 8 inches to accommodate the additional GAB.**
2. **Conduit was added to the plans to serve future electrical needs.**
3. **Steel handrail was added to accommodate the ramp at the entrance.**

Item No.	Item Description	Units	Qty	Price	Total
7	Infiltration Trench	LS	1	(\$31,273.00)	(\$31,273.00)
CO.1	Concrete demo to the required sub grade	LS	1	\$35,551.59	\$35,551.59
CO.2	8" Graded Aggregate Base	SY	1640	\$29.85	\$48,954.00
CO.3	Import Suitable Fill	LS	1	\$19,045.49	\$19,045.49
CO.4	Handrail	LF	50	\$206.71	\$10,335.35
CO.5	2 IN PVC Conduit W/ Tracer Wire and Magnetic Locator Tape	LS	1	\$1,904.55	\$1,904.55
CO.6	Weir Inlet	EA	1	\$5,713.65	\$5,713.65
CO.7	Survey and Geotechnical Investigation	LS	1	\$5,000.00	\$5,000.00
Total					\$95,231.63

EJCDC® C-941, Change Order.

Prepared and published 2013 by the Engineers Joint Contract Documents Committee.

Page 009463-1 of 2
