

Date of Issuance: 6/7/2023
 Owner: Town of Tyrone
 Contractor: Headley Construction
 Engineer: Keck & Wood, Inc.
 Project: Dorothea Redwine Park

Effective Date: 6/7/2023
 Owner's Contract No.:
 Contractor's Project No.:
 Engineer's Project No.: 220265
 Contractor's Name: Headley Construction

The Contract is modified as follows upon execution of this Change Order:
 Description:

1. Additional soils were removed and replaced with additional GAB.

Item No.	Item Description	Units	Qty	Price	Total
CO.1	Additional soils removal/ Import of GAB	LS	1	\$17,094.91	\$17,094.91
Total					\$17,094.91

Attachments: N/A

CHANGE IN CONTRACT PRICE

Original Contract Price:

\$ 600,828.62

Increase from previously approved
Change Orders

\$ 95,231.63

Contract Price prior to this Change Order:

\$ 696,060.25

Increase of this Change Order

\$ 17,094.91

Contract Price incorporating this Change Order:

\$ 713,155.16

CHANGE IN CONTRACT TIMES

Original Contract Times:

Ready for Final Payment: 75 days

Increase from previously approved
Change Orders

Ready for Final Payment: 55 days

Contract Times prior to this Change Order:

Ready for Final Payment: 130 days

Increase of this Change Order

Ready for Final Payment: 0 days

Contract Times with all approved Change Orders:

Ready for Final Payment: 130 days

RECOMMENDED:

By: Keck & Wood, Inc.
 Engineer
 By: Am Highway
 Engineer (if required)
 Title: Project Manager
 Date: 6/7/23

ACCEPTED:

By: _____
 Owner
 By: _____
 Owner (Authorized Signature)
 Title: _____
 Date: _____

ACCEPTED:

By: Headley Construction Corp.
 Contractor
 By: Am Highway
 Contractor (Authorized Signature)
 Title: Project Manager
 Date: 6/7/23