

CHANGE ORDER NO.: 1

TOWN OF TYRONE

CHANGE ORDER TO DESIGN-BID-BUILD CONTRACT

PROJECT NAME: 2023 Roadway ResurfacingPROJECT NUMBER: PW-2023-01CONTRACTOR: Piedmont Paving**This Contract is changed as follows:** (Insert description of change in space provided below.)

Northwood Road culvert replacement in cul-de-sac – work includes addition of 100 tons #57 stone and 3 tons of Type 3 riprap to replace unsuitable soils and prevent erosion at headwall.

Striping Crestwood Road – work includes 6760 LF of 5" White Thermo stripe, 6,760 LF of 5" Yellow Thermo stripe, 5 24" White stop bars, and 385 Raised Pavement Markers.

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum:
2. Change in Contract Sum by previously approved Change Orders:
3. Contract Sum prior to this Change Order:
4. Amount of this Change Order:
5. New Contract Sum, including this Change Order:

	\$1,061,620.32
\$ 0.00	
	\$1,061,620.32
\$26,900.20	
	\$1,088,520.52

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Date for Substantial Completion:
2. Sum of previously approved increases and decreases in Days:
3. Change in Days for this Change Order:
4. Total Number of Days added to this Contract including this Change Order:
5. New Date for Substantial Completion:

	07/07/2023
0	Days
0	Days
60	Days
	07/07/2023

CONTRACTOR ACCEPTANCE:

BY: Andrew Trammell

(Signature of Representative)

Date: 6/8/23Print Name of Representative: ANDREW TRAMMELL

A/E RECOMMENDATION FOR ACCEPTANCE:

BY: _____

(Signature of Representative)

Date: _____

Print Name of Representative: _____

AGENCY ACCEPTANCE:

BY: _____

(Signature of Representative)

Date: _____

Print Name of Representative: _____