

TOWN OF TYRONECHANGE ORDER NO.: 2**CHANGE ORDER TO DESIGN-BID-BUILD CONTRACT****PROJECT NAME:** Handley Park Public Works Building**PROJECT NUMBER:** PW-2022-14**CONTRACTOR:** The Corbett Group**This Contract is changed as follows:** *(Insert description of change in space provided below.)**Installation of electrical system into the building per the electrical plans and specifications. Add additional time to contract to perform the work.***ADJUSTMENTS IN THE CONTRACT SUM:**

1. Original Contract Sum:		\$672,350.00
2. Change in Contract Sum by previously approved Change Orders:	\$3,900.00	
3. Contract Sum prior to this Change Order:		\$676,250.00
4. Amount of this Change Order:	\$49,000.00	
5. New Contract Sum, including this Change Order:		\$725,250.00

ADJUSTMENTS IN THE CONTRACT TIME:

1. Initial Date for Substantial Completion:		9/20/25
2. Sum of previously approved increases and decreases in Days:	75	Days
3. Change in Days for this Change Order:	60	Days
4. Total Number of Days added to this Contract including this Change Order:	135	Days
5. New Date for Substantial Completion:		2/2/2026

CONTRACTOR ACCEPTANCE:BY: _____ Date: _____
(Signature of Representative)

Print Name of Representative: _____

A/E RECOMMENDATION FOR ACCEPTANCE:BY: _____ Date: _____
(Signature of Representative)

Print Name of Representative: _____

AGENCY ACCEPTANCE:BY: _____ Date: _____
(Signature of Representative)

Print Name of Representative: _____