



SOFTWARE AS A SERVICE AGREEMENT

This Software as a Service Agreement is made between Tyler Technologies, Inc. and Client.

WHEREAS, Client is a member of Sourcewell, a cooperative purchasing program under Texas Local Government Code Chapter 271, Subchapter F, (formerly known as National Joint Powers Alliance) ("Sourcewell") under member number 187445.

WHEREAS, Tyler participated in the competitive bid process in response to Sourcewell RFP #060624 by submitting a proposal, on which Sourcewell awarded Tyler a Sourcewell contract, numbered 060624-TTI (hereinafter, the "Sourcewell Contract");

WHEREAS, documentation of the Sourcewell competitive bid process, as well as Tyler's contract with and pricing information for Sourcewell is available at <https://sourcewell-mn.gov/cooperative-purchasing/>; and

WHEREAS Client desires to purchase off the Sourcewell contract to procure public safety software functionality from Tyler, which Tyler agrees to deliver pursuant to the Sourcewell Contract and under the terms and conditions set forth below.

NOW THEREFORE, in consideration of the foregoing and of the mutual covenants and promises set forth in this Agreement, Tyler and Client agree as follows:

SECTION A – DEFINITIONS

- **"Affiliated Organization"** means a government entity separate from you, but which will have access to the Tyler Software detailed in Exhibit A under this Agreement. Permissible Affiliated Organizations, if any, are listed in Exhibit A.
- **"Agreement"** means this Software as a Service Agreement.
- **"Business Travel Policy"** means our business travel policy. Our current Business Travel Policy is available here: <https://www.tylertech.com/portals/0/terms/Tyler-Business-Travel-Policy.pdf>.
- **"Client"** means the party indicated on the signature block or, in the absence of a signature block, the Investment Summary.
- **"Data"** means your data necessary to use the Tyler Software.
- **"Data Storage Capacity"** means the contracted amount of storage capacity for your Data, if any, identified in the Investment Summary.
- **"Defect"** means a failure of the Tyler Software to substantially conform to the functional descriptions set forth in our written proposal to you (or the Documentation in the absence of a written proposal), or their functional equivalent. Future functionality may be updated, modified, or otherwise enhanced through our maintenance and support services, and the governing functional descriptions for such future functionality will be set forth in our then-current Documentation.
- **"Defined Users"** means the number of users, if any, that are identified in the Investment

Summary.

- **“Developer”** means a third party who owns the intellectual property rights to a Third-Party Product.
- **“Documentation”** means any online or written documentation related to the use or functionality of the Tyler Software that we provide or otherwise make available to you, including instructions, user guides, manuals and other training or self-help documentation.
- **“Effective Date”** means the date by which both your and our authorized representatives have signed the Agreement. Notwithstanding the foregoing, if these terms are linked from an Order Form, the Effective Date is the date your authorized representative signed the Order Form.
- **“Force Majeure”** means an event beyond the reasonable control of you or us, including, without limitation, governmental action, war, riot or civil commotion, fire, natural disaster, or any other cause that could not with reasonable diligence be foreseen or prevented by you or us.
- **“Investment Summary”** means the agreed upon cost proposal for the products and services attached as Exhibit A.
- **“Order Form”** means an ordering document that includes a quote or investment summary and specifies the items to be provided by Tyler to Client, including any addenda and supplements thereto.
- **“Professional Services”** means those services provided by Tyler or a third party related to the scope of this Agreement and identified in the Investment Summary.
- **“SaaS Fees”** means the fees for the SaaS Services identified in the Investment Summary.
- **“SaaS Services”** means software as a service consisting of system administration, system management, and system monitoring activities that Tyler performs for the Tyler Software and includes the right to access and use the Tyler Software, receive maintenance and support on the Tyler Software, including Downtime resolution under the terms of the SLA, and Data storage and archiving. SaaS Services do not include support of an operating system or hardware, support outside of our normal business hours, or training, consulting, or other professional services.
- **“SLA”** means the service level agreement. A copy of our current SLA is attached hereto as Exhibit C.
- **“Statement of Work”** means the industry standard implementation plan describing how our professional services will be provided to implement the Tyler Software and outlining your and our roles and responsibilities in connection with that implementation. The Statement of Work is attached as Exhibit E.
- **“Support Call Process”** means the support call process applicable to all our customers who have a right to use the Tyler Software. Our current Support Call Process is available here: <https://www.tylertech.com/portals/0/terms/Tyler-Support-Call-Process.pdf>.
- **“Third-Party Hardware”** means the third-party hardware, if any, identified in the Investment Summary.
- **“Third-Party Products”** means the Third-Party Software and Third-Party Hardware.
- **“Third-Party SaaS Services”** means software as a service provided by a third party, if any, identified in the Investment Summary.
- **“Third-Party Services”** means the third-party services, if any, identified in the Investment Summary.
- **“Third-Party Software”** means the third-party software, if any, identified in the Investment Summary or included with the Tyler Software.
- **“Third-Party Terms”** means the end user license agreement(s) or other terms, if any, for the Third-Party Products or other parties’ products or services, as applicable, and attached or

indicated at Exhibit D.

- **“Tyler”** means Tyler Technologies, Inc., a Delaware corporation.
- **“Tyler Software”** means our proprietary software, including any integrations, custom modifications, and/or other related interfaces identified in the Investment Summary and licensed by us to you through this Agreement.
- **“we,” “us,” “our”** and similar terms mean Tyler.
- **“you”** and similar terms mean Client.

SECTION B – SAAS SERVICES

1. Rights Granted. We grant to you the non-exclusive, non-assignable limited right to use the SaaS Services solely for your governmental purposes, subject to any limits for Defined Users or Data Storage Capacity. You may add additional users or additional data storage capacity on the terms set forth in this Agreement. In the event you regularly and/or meaningfully exceed the Defined Users or Data Storage Capacity, we reserve the right to charge you additional fees commensurate with the overage(s), provided that we have provided you with thirty (30) days prior notice of the overages, and an opportunity to cure. You acknowledge that we have no obligation to ship copies of the Tyler Software as part of the SaaS Services. Your right to use the SaaS Services applies to releases provided as part of our Maintenance and Support Services as further detailed in this Agreement.
2. Ownership.
 - 2.1. We retain all ownership and intellectual property rights to the SaaS Services, the Tyler Software, and anything developed by us under this Agreement. You do not acquire under this Agreement any license to use the Tyler Software in excess of the scope and/or duration of the SaaS Services.
 - 2.2. The Documentation is licensed to you and may be used and copied by your employees for internal, non-commercial reference purposes only.
3. Data.
 - 3.1. You retain all ownership and intellectual property rights to the Data. You expressly recognize that except to the extent necessary to fulfill our obligations contained in this Agreement, we do not create or endorse any Data used in connection with the SaaS Services.
 - 3.2. In the event of termination of the Agreement, and upon reasonable advance notice, Tyler shall promptly make all Data available to you in the format of the database or other such format as may be mutually agreed upon, provided through Tyler’s FTP server or such other secure method reasonably selected by Tyler. Such Data will be provided at no additional cost. You expressly grant to us a limited, non-exclusive license to access, copy, transmit, download, display, and reproduce your Data to provide services pursuant to this Agreement. Additionally, you agree that Tyler may use deidentified Data for Client or third-party demonstrative or training purposes.
 - 3.3. Our access to and use of your Data necessary to use the Tyler Software or SaaS Services will comply with applicable provisions of our Privacy Statement (available at <https://www.tylertech.com/privacy>) and applicable law.
 - 3.4. Data Breach Notification. Tyler will provide notice of a breach of Client Data in accordance with applicable state and federal data breach notification laws.

4. Restrictions.

4.1. You may not:

- 4.1.1. make the Tyler Software or Documentation resulting from the SaaS Services available in any manner to any third party for use in the third party's business operations;
- 4.1.2. modify, make derivative works of, disassemble, reverse compile, or reverse engineer any part of the SaaS Services;
- 4.1.3. access or use the SaaS Services to build or support, and/or assist a third party in building or supporting, products or services competitive to us; or
- 4.1.4. license, sell, rent, lease, transfer, assign, distribute, display, host, outsource, disclose, permit timesharing or service bureau use, or otherwise commercially exploit or make the SaaS Services, Tyler Software, or Documentation available to any third party other than as expressly permitted by this Agreement.
- 4.1.5. Notwithstanding anything to the contrary in this Section 4.1, you may disclose, with our written consent, not to be unreasonably withheld, the Tyler Software, SaaS Services, or Documentation to a third party you consult with regarding the implementation or use of the Tyler Software and SaaS Services. You must ensure that any such third-party's use is subject to the terms of this Agreement, and you acknowledge and agree that you are liable for any breach of the terms of this Agreement by such third party.

5. Software Warranty. We warrant that the Tyler Software will perform without Defects during the term of this Agreement. If the Tyler Software does not perform as warranted, we will use all reasonable efforts, consistent with industry standards, to cure the Defect in accordance with our then-current Support Call Process.

6. SaaS Services.

- 6.1. *Audit & Compliance.* Our SaaS Services are audited at least yearly in accordance with the AICPA's Statement on Standards for Attestation Engagements ("SSAE") No. 21. We have attained, and will maintain, SOC 1 and SOC 2 compliance, or their equivalent, for so long as you are timely paying for SaaS Services. The foregoing notwithstanding, you acknowledge that the scope of audit coverage varies depending on the specific Tyler Software solution. We will provide you with a summary of our current compliance report(s) or its equivalent, upon your request. For the avoidance of doubt, if our SaaS Services are provided using a third-party data center, the compliance report may be for that third-party provider and be subject to confidential treatment in accordance with applicable law. If you want us to provide our compliance reports to a third-party auditor or similar entity, we reserve the right to require execution of an NDA by that third party.
- 6.2. *Service Levels.* The Tyler Software will be made available to you according to the terms of the SLA. Tyler SaaS Services will be provided via a third-party data center. Your Data will be inaccessible to our other customers.
- 6.3. *Business Continuity.* Data centers used to deliver SaaS Services for this Agreement have redundant telecommunications access, electrical power, and the required hardware to provide access to the SaaS Services in the event of a disaster or component failure. We test our disaster recovery plan on an annual basis. The plan is not client specific and is detailed in Tyler's System & Organization Control reports or their equivalent. In the event of a data center failure, we reserve the right to employ our disaster recovery plan for resumption of the SaaS Services. In that event, we commit to a Recovery Point Objective ("RPO") of 24 hours and a Recovery Time Objective ("RTO") of 24 hours. RPO represents the maximum duration of time between the

most recent recoverable copy of your hosted Data and subsequent data center failure. RTO represents the maximum duration of time following data center failure within which your access to the Tyler Software must be restored. If we employ our disaster recovery plan, we will be responsible for restoring your Data and ensuring that the SaaS Services are online, and you will be responsible for validating your Data and confirming the functioning of the SaaS Services, including any integrations.

6.4. *Security Measures.* We provide secure Data transmission paths between your devices and the data center used to provide SaaS Services to you. Data centers used to provide SaaS Services are accessible only by authorized personnel with a unique key entry or comparable security. We conduct annual penetration testing of either the production network and/or web application to be performed. We will maintain industry standard intrusion detection and prevention systems to monitor malicious activity in the network and to log and block any such activity. You may not attempt to bypass or subvert security restrictions in the SaaS Services or environments related to the Tyler Software. Unauthorized attempts to access files, passwords, or other confidential information, and vulnerability and penetration test scanning of our network and systems (hosted or otherwise) are prohibited. Where applicable with respect to our applications that take or process card payment data, we comply with applicable requirements of PCI DSS. We agree to supply the then-current status of our PCI DSS compliance program in the form of an official Attestation of Compliance, which can be found at <https://www.tylertech.com/about-us/compliance> and, in the event of any change in our status, we will comply with applicable notice requirements.

7. *Access by Affiliated Organizations.* We will grant each Affiliated Organization, if any, access to the Tyler Software according to the terms of this Agreement, and each such Affiliated Organization must abide by the terms of this Agreement.

SECTION C – PROFESSIONAL SERVICES

1. *Professional Services.* We will provide you the various implementation-related services itemized in the Investment Summary and if applicable, described in the Statement of Work.
2. *Professional Services Fees.* You agree to pay us the services fees in the amounts set forth in the Investment Summary.
3. *Additional Services.* The Investment Summary contains, and the Statement of Work describes, the scope of services and related costs (including programming and/or interface estimates) required for the project based on our understanding of the specifications you supplied. If additional work is required, or if you use or request additional services, we will provide you with an addendum or change order, as applicable, outlining the costs for the additional work. The price quotes in the addendum or change order will be valid for thirty (30) days from the date of the quote.
4. *Cancellation.* If you cancel services less than four (4) weeks in advance (other than for Force Majeure or breach by us), you will be liable for all (i) daily fees associated with cancelled professional services if we are unable to reassign our personnel and (ii) any non-refundable travel expenses already incurred by us on your behalf. We will make all reasonable efforts to reassign personnel in the event you cancel within four (4) weeks of scheduled commitments.

5. Services Warranty. We will perform services in a professional, workmanlike manner, consistent with industry standards. In the event we provide services that do not conform to this warranty, we will re-perform such services at no additional cost to you.
6. Site Access and Requirements. At no cost to us, you agree to provide us with reasonable access to your personnel, facilities, and equipment as may be reasonably necessary for us to provide implementation services, subject to any reasonable security protocols or other written policies provided to us on or after the Effective Date.
7. Background Checks. All of our employees undergo criminal background checks prior to hire. All employees sign our confidentiality agreement and security policies.
8. Client Assistance. You acknowledge that the implementation of the Tyler Software is a cooperative process requiring the time and resources of your personnel. You certify that you will use reasonable efforts to cooperate with us and make your resources available for the performance of the Agreement in accordance with its terms and the mutually agreed project schedule. Additionally, you agree to use all reasonable efforts to cooperate with and assist us as may be reasonably required to support the efficient execution of the activities required for this Agreement. Accordingly, you will provide notice of any known inability to timely meet a project commitment so that appropriate project adjustments can be made. We will not be liable for failure to meet any project deadlines or milestones when such failure is due to Force Majeure or to the failure by you to comply with the requirements of this paragraph.
9. Maintenance and Support Services.
 - 9.1. For the duration of this Agreement, consistent with the terms set forth in our then-current Support Call Process, we will:
 - 9.1.1. perform our maintenance and support obligations in a professional and workmanlike manner, consistent with industry standards, to provide support and resolve Defects in the Tyler Software (subject to any applicable release life cycle policy);
 - 9.1.2. provide telephone support during our established support hours as indicated in our then-current Support Call Process;
 - 9.1.3. maintain personnel that are sufficiently trained to be familiar with the Tyler Software and Third-Party Software, if any, in order to provide maintenance and support services;
 - 9.1.4. provide releases to the Tyler Software (including updates and enhancements) that we make generally available without additional charge to customers with a current SaaS Agreement.
 - 9.2. Your use of Tyler Software or SaaS Services requires that you remain current with supported releases of Tyler Software as indicated in any applicable release lifecycle policy. Our warranty and support commitments are contingent upon you using a supported version of the Tyler Software. Tyler may require you to update to a current version of the Tyler Software to address a critical issue (for example, to address an identified security vulnerability in the Tyler Software or a third-party component). Tyler will use commercially reasonable efforts to (i) minimize the number of such instances and (ii) provide as much advance notice as possible.
 - 9.3. We will use all reasonable efforts to perform support services remotely. We reserve the right to use secure third-party connectivity tools to deliver maintenance and support services. We also

reserve the right to collect Tyler Software or SaaS Services telemetry for product evaluation, quality assurance, and security monitoring and enhancement purposes. You agree to reasonably cooperate with us in providing access to your environments and Data for the purposes of providing maintenance and support services and acknowledge that our warranty, support, and service level obligations under this Agreement are contingent upon receiving reasonable access to your Data and systems.

- 9.4. For the avoidance of doubt, SaaS Fees do not include the following services: (a) onsite support; (b) application design; (c) other consulting services; or (d) telephone support outside our normal business hours as listed in our then-current Support Call Process.

SECTION D – THIRD-PARTY PRODUCTS

1. Third-Party Hardware. We will sell and deliver any Third-Party Hardware set forth in the Investment Summary for the price indicated therein. Unless otherwise indicated, installation of Third-Party Hardware will be performed by Tyler or identified third party installers.
2. Third-Party Software. Your rights under this Agreement may include rights to certain Third-Party Software. We certify that we have acquired the right to provide the Third-Party Software to you. Your rights to the Third-Party Software will be governed by the Third-Party Terms and, in the absence of such terms, this Agreement.
3. Third Party Products Warranties.
 - 3.1 We are authorized by each Developer or its authorized reseller to sell or grant access, as applicable, to the Third-Party Products.
 - 3.2 Unless otherwise expressly indicated, Third-Party Hardware will be new and unused. You will receive free and clear title to the Third-Party Hardware you purchase upon your payment in full of the purchase price.
 - 3.3 You acknowledge that we are not the manufacturer of Third-Party Products. We do not warrant or guarantee the performance of the Third-Party Products. However, we grant and pass through to you any warranty that we may receive from the Developer or supplier of the Third-Party Products.
4. Third-Party Services. If you have purchased Third-Party Services, those services will be provided independently of Tyler by such third party at the rates set forth in the Investment Summary and in accordance with Exhibit B.

SECTION E – TERM AND TERMINATION

1. Term. The initial term of this Agreement commences on the first day of the first month following the Effective Date and continues through December 31, 2029; provided, however, that year 1 of the Initial Term shall constitute the period beginning on the first day of the first month following the Effective Date and continuing through December 31, 2027. Years 2 and 3 shall commence on each January 1 thereafter. Upon expiration of the initial term, this Agreement may be renewed for additional one (1) year renewal terms at our then-current SaaS Fees upon mutual written consent of the parties. Your right to access or use the Tyler Software and the SaaS Services will terminate at the end of this Agreement.

2. Termination. This Agreement may be terminated as set forth below. In the event of termination, you will pay us for all undisputed fees and expenses related to the software, products, and/or services you have received, or we have incurred or delivered, prior to the effective date of termination. Disputed fees and expenses in all terminations other than your termination for cause must have been submitted as invoice disputes in accordance with Section G(2).
 - 2.1. *Failure to Pay Fees.* You acknowledge that continued access to the SaaS Services is contingent upon your timely payment of fees. We may terminate this Agreement if you do not cure a failure to pay within sixty (60) days of our notice to you that you have overdue payments.
 - 2.2. *For Cause.* If you believe we have materially breached this Agreement, you will invoke the Dispute Resolution clause set forth in Section G(2). You may terminate this Agreement for cause after following the procedures set forth in Section G(2).
 - 2.3. *Force Majeure.* Either party has the right to terminate this Agreement if a Force Majeure event suspends performance of the SaaS Services for a period of forty-five (45) days or more.
 - 2.4. *Lack of Appropriations.* If you should not appropriate or otherwise make available funds sufficient to utilize the SaaS Services, you may unilaterally terminate this Agreement upon thirty (30) days written notice to us. You will not be entitled to a refund or offset of previously paid, but unused SaaS Fees. You agree not to use termination for lack of appropriations as a substitute for termination for convenience.

SECTION F – INDEMNIFICATION, LIMITATION OF LIABILITY AND INSURANCE

1. Intellectual Property Infringement Indemnification.
 - 1.1. We will defend you against any third-party claim(s) that the Tyler Software or Documentation infringes that third-party's patent, copyright, or trademark, or misappropriates its trade secrets, and will pay the amount of any resulting adverse final judgment (or settlement to which we consent). You must notify us promptly in writing of the claim and give us sole control over its defense or settlement. You agree to provide us with reasonable assistance, cooperation, and information in defending the claim at our expense.
 - 1.2. Our obligations under this Section F(1) will not apply to the extent the claim or adverse final judgment is based on your use of the Tyler Software in contradiction of this Agreement, including with non-licensed third parties.
 - 1.3. If an infringement or misappropriation claim is fully litigated and your use of the Tyler Software is enjoined by a court of competent jurisdiction, in addition to paying any adverse final judgment (or settlement to which we consent), we will, at our option, either:
 - 1.3.1. procure the right to continue its use;
 - 1.3.2. modify it to make it non-infringing; or
 - 1.3.3. replace it with a functional equivalent.We may elect to employ these remedies in advance of litigation if we receive information concerning an infringement or misappropriation claim.
 - 1.4. This section provides your exclusive remedy for third-party copyright, patent, or trademark infringement and trade secret misappropriation claims.
2. General Indemnification.
 - 2.1. We will indemnify and hold harmless you and your agents, officials, and employees from and against any and all third-party claims, losses, liabilities, damages, costs, and expenses (including reasonable attorney's fees and costs) for (i) personal injury, death, or damage to tangible

property, all to the extent caused by our negligence or willful misconduct; or (ii) our violation of law applicable to our performance under this Agreement. You must notify us promptly in writing of the claim and give us sole control over its defense or settlement. You agree to provide us with reasonable assistance, cooperation, and information in defending the claim at our expense.

2.2. To the extent permitted by applicable law, you will indemnify and hold harmless us and our agents, officials, and employees from and against any and all third-party claims, losses, liabilities, damages, costs, and expenses (including reasonable attorney's fees and costs) for (i) personal injury, death, or damage to tangible property, all to the extent caused by your negligence or willful misconduct; or (ii) your violation of a law applicable to your performance under this Agreement. We will notify you promptly in writing of the claim and will give you sole control over its defense or settlement. We agree to provide you with reasonable assistance, cooperation, and information in defending the claim at your expense.

3. **DISCLAIMER.** EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, WE HEREBY DISCLAIM ALL OTHER WARRANTIES AND CONDITIONS, WHETHER EXPRESS, IMPLIED, OR STATUTORY, INCLUDING, BUT NOT LIMITED TO, ANY IMPLIED WARRANTIES, DUTIES, OR CONDITIONS OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR PURPOSE. CLIENT UNDERSTANDS AND AGREES THAT TYLER DISCLAIMS ANY LIABILITY FOR ERRORS THAT RELATE TO USER ERROR.
4. **LIMITATION OF LIABILITY.** NOTWITHSTANDING ANYTHING TO THE CONTRARY SET FORTH IN THIS AGREEMENT, OUR LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED ON A THEORY OF CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE LIMITED TO YOUR ACTUAL DIRECT DAMAGES, NOT TO EXCEED (i) DURING THE INITIAL TERM, AS SET FORTH IN SECTION E(1), TOTAL FEES PAID AS OF THE TIME OF THE CLAIM; OR (ii) DURING ANY RENEWAL TERM, THE THEN-CURRENT ANNUAL SAAS FEES PAYABLE IN THAT RENEWAL TERM. THE PARTIES ACKNOWLEDGE AND AGREE THAT THE PRICES SET FORTH IN THIS AGREEMENT ARE SET IN RELIANCE UPON THIS LIMITATION OF LIABILITY AND TO THE MAXIMUM EXTENT ALLOWED UNDER APPLICABLE LAW, THE EXCLUSION OF CERTAIN DAMAGES, AND EACH SHALL APPLY REGARDLESS OF THE FAILURE OF AN ESSENTIAL PURPOSE OF ANY REMEDY. THE FOREGOING LIMITATION OF LIABILITY SHALL NOT APPLY TO CLAIMS THAT ARE SUBJECT TO SECTIONS F(1) AND F(2).
5. **EXCLUSION OF CERTAIN DAMAGES.** TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, IN NO EVENT SHALL EITHER PARTY BE LIABLE FOR ANY SPECIAL, INCIDENTAL, PUNITIVE, INDIRECT, OR CONSEQUENTIAL DAMAGES WHATSOEVER, EVEN IF THE PARTY HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH DAMAGES.
6. **Insurance.** During the course of performing services under this Agreement, we agree to maintain the following levels of insurance: (i) Commercial General Liability of at least \$1,000,000 per occurrence and \$2,000,000 aggregate; (ii) Automobile Liability of \$1,000,000 combined single limit; (iii) Professional Liability (inclusive of cyber protection) of \$1,000,000 per claim and in the aggregate; (iv) Workers Compensation complying with applicable statutory requirements; and (v) Excess/Umbrella Liability of \$5,000,000. We will add you as an additional insured to our Commercial General Liability and Automobile Liability policies, which will automatically add you as an additional insured to our Excess/Umbrella Liability policy as well. We will provide you with copies of

certificates of insurance upon your written request.

SECTION G – GENERAL TERMS AND CONDITIONS

1. **Additional Products and Services.** You may purchase additional products and services at the rates set forth in the Investment Summary for twelve (12) months from the Effective Date by executing a mutually agreed addendum. If no rate is provided in the Investment Summary, or those twelve (12) months have expired, you may purchase additional products and services at our then-current pricing, also by executing a mutually agreed addendum. The terms of this Agreement will control any such additional purchase(s), unless otherwise specifically provided in the addendum.
2. **Performance Issues and Dispute Resolution.**
 - 2.1. *Notice.* You agree to provide us with written notice within thirty (30) days of receipt of an invoice (for invoice disputes) or, in the case of performance, becoming aware of an issue related to our performance under this Agreement.
 - 2.2. *Invoice Issues.*
 - 2.2.1. If the issue relates to an invoice, your notice must include the following: (i) the issue(s) with the invoice; and (ii) the specific fee(s) at issue. You may also include the corrective action(s) you are requesting of Tyler for consideration.
 - 2.2.2. We will provide a response to your notice that (i) supports the validity of the invoice as issued by us; (ii) adjusts the invoice; or (iii) describes our plan to address the issues identified in your notice.
 - 2.2.3. You agree to pay all undisputed fees by the due date. You acknowledge that you forfeit your right to dispute past-due fees for the applicable invoices billed under this Agreement when you fail to pay undisputed fees for such past-due invoices within sixty (60) days of our notice that the fees are overdue.
 - 2.2.4. WE RESERVE THE RIGHT TO SUSPEND PERFORMANCE OF ANY SERVICE, INCLUDING ACCESS TO SAAS SERVICES, FOR FAILURE TO TIMELY PAY UNDISPUTED FEES FIFTEEN (15) DAYS FOLLOWING OUR NOTICE OF INTENT TO DO SO.
 - 2.3. *Dispute Resolution.* You agree to cooperate with us in trying to reasonably resolve all disputes, including, if requested by either party, appointing a senior representative to meet and engage in good faith negotiations with our appointed senior representative. Senior representatives will convene within thirty (30) days of the written dispute notice, unless otherwise agreed. All meetings and discussions between senior representatives will be deemed confidential settlement discussions not subject to disclosure under Federal Rule of Evidence 408 or any similar applicable state rule. If we fail to resolve the dispute, then the parties shall participate in mediation in an effort to resolve the dispute. If the dispute remains unresolved after mediation, then either of us may assert our respective rights and remedies in a court of competent jurisdiction. Nothing in this section shall prevent you or us from seeking necessary injunctive relief during the dispute resolution procedures.
3. **Taxes.** The fees in the Investment Summary do not include any taxes, including, without limitation, sales, use, or excise tax. If you are a tax-exempt entity, you agree to provide us with a tax-exempt certificate. Otherwise, we will pay all applicable taxes to the proper authorities, and you will reimburse us for such taxes. Tyler recognizes and agrees that upon receipt of Client's tax-exempt certificate, Client will not pay a tax from which it is exempt. If you have a valid direct-pay permit, you agree to provide us with a copy. For clarity, we are responsible for paying our income taxes,

both federal and state, as applicable, arising from our performance of this Agreement.

4. Nondiscrimination. We will not discriminate against any employee or applicant in our employment practices or the performance of our duties, responsibilities, and obligations under this Agreement because of race, color, religion, gender, age, disability, religious beliefs, national, or ethnic origin. We will post, where appropriate, all notices related to nondiscrimination as may be required by applicable law.
5. E-Verify. We use the U.S. Department of Homeland Security's E-Verify system to confirm the eligibility of all current employees and persons hired during the contract term to perform services within the United States under this Agreement.
6. Subcontractors. We will not subcontract any Professional Services specifically for this Agreement without your prior written consent, not to be unreasonably withheld.
7. Binding Effect; No Assignment. This Agreement shall be binding on, and shall be for the benefit of, either your or our successor(s) or permitted assign(s). Neither party may assign this Agreement without the prior written consent of the other party; provided, however, your consent is not required for an assignment by us as a result of a corporate reorganization, merger, acquisition, or purchase of substantially all of our assets. If such an assignment occurs, you may choose to terminate this Agreement without penalty upon thirty (30) days written notice to us.
8. Force Majeure. Neither party will be liable for delays in performing its obligations under this Agreement to the extent that the delay is caused by Force Majeure; provided, however, that within ten (10) business days of the beginning of the delay of performance due to the Force Majeure event, the party whose performance is delayed provides the other party with written notice explaining the cause and extent thereof, as well as a request for a reasonable time extension equal to the estimated duration of the Force Majeure event. Notwithstanding the foregoing, an event of Force Majeure shall not excuse a party's obligations to make payments when due under this Agreement, unless such Force Majeure event results in the Federal Reserve wire system or other failure of the banking system that deprives a party access to otherwise available funds.
9. No Intended Third-Party Beneficiaries. This Agreement is entered into solely for the benefit of you and us. No third party will be deemed a beneficiary of this Agreement, and no third party will have the right to make any claim or assert any right under this Agreement. This provision does not affect the rights of third parties under any Third-Party Terms.
10. Entire Agreement; Amendment. This Agreement represents the entire agreement between you and us with respect to the subject matter hereof, and supersedes any prior agreements, understandings, and representations, whether written, oral, expressed, or implied. Purchase orders submitted by you, if any, are for your internal administrative purposes only, and the terms and conditions contained in those purchase orders will have no force or effect. This Agreement may only be modified in writing, signed by an authorized representative of the party against whom enforcement is sought.
11. Severability. If any term or provision of this Agreement is held invalid or unenforceable, the remainder of this Agreement will be considered valid and enforceable to the fullest extent

permitted by law.

12. No Waiver. In the event that the terms and conditions of this Agreement are not strictly enforced by either party, such non-enforcement will not act as or be deemed to act as a waiver or modification of this Agreement, nor will such non-enforcement prevent such party from enforcing each and every term of this Agreement thereafter.
13. Independent Contractor. We are an independent contractor for all purposes under this Agreement.
14. Notices. All notices or communications required or permitted as a part of this Agreement, such as notice of an alleged material breach for a termination for cause or a dispute that must be submitted to dispute resolution, must be in writing and will be deemed delivered upon the earlier of the following: (i) actual receipt by the receiving party; or (ii) five (5) days following deposit with registered or certified mail with proper postage affixed and addressed to the other party at the address set forth in this Agreement or such other address as the party may have designated by proper notice. The consequences for the failure to receive a notice due to improper notification by the intended receiving party of a change in address will be borne by the intended receiving party.
15. Client Lists. You agree that we may identify you by name in client lists, marketing presentations, and promotional materials.
16. Confidentiality. Both parties recognize that their respective employees and agents, in the course of performance of this Agreement, may be exposed to confidential information and that disclosure of such information could violate rights to private individuals and entities, including the parties. Confidential information is nonpublic information that a reasonable person would believe to be confidential and includes, without limitation, personal identifying information (*e.g.*, social security numbers) and trade secrets, each as defined by applicable state law. Each party agrees that it will not disclose any confidential information of the other party and further agrees to take all reasonable and appropriate action to prevent such disclosure by its employees or agents. The confidentiality covenants contained herein will survive the termination or cancellation of this Agreement. This obligation of confidentiality will not apply to information that:
 - i. is in the public domain, either at the time of disclosure or afterwards, except by breach of this Agreement by a party or its employees or agents;
 - ii. a party can establish by reasonable proof was in that party's possession at the time of initial disclosure;
 - iii. a party receives from a third party who has a right to disclose it to the receiving party; or
 - iv. is the subject of a legitimate disclosure request under the open records laws or similar applicable public disclosure laws governing this Agreement; provided, however, that in the event you receive an open records or other similar applicable request, you will endeavor to give us prompt notice and otherwise perform the functions required by applicable law.
17. Business License. In the event a local business license is required for us to perform services hereunder, you will promptly notify us and provide us with the necessary paperwork and/or contact information so that we may timely obtain such license.
18. Governing Law. This Agreement will be governed by and construed in accordance with the laws of your state or commonwealth of domicile, without regard to its rules on conflicts of law. Any

litigation brought under this Agreement shall be filed in a state or federal court of competent jurisdiction in or serving Waller County, Texas.

19. Multiple Originals and Authorized Signatures. This Agreement may be executed in multiple originals, any of which will be independently treated as an original document. Any electronic, faxed, scanned, photocopied, or similarly reproduced signature on this Agreement or any amendment hereto will be deemed an original signature and will be fully enforceable as if an original signature. Each party represents to the other that the signatory set forth below is duly authorized to bind that party to this Agreement.

Cooperative Procurement. To the maximum extent permitted by applicable law, we agree that this Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions. In such cases, we reserve the right to negotiate and customize the terms and conditions set forth herein, including but not limited to pricing, to the scope and circumstances of that cooperative procurement.

20. Data & Insights Solution Terms. Your use of certain Tyler solutions includes Tyler's Data & Insights data platform. Your rights, and the rights of any of your end users, to use Tyler's Data & Insights data platform is subject to the Data & Insights SaaS Services Terms of Service, available at: <https://www.tylertech.com/terms/data-insights-saas-services-terms-of-service>. By signing a Tyler Agreement or Order Form, or accessing, installing, or using any of the Tyler solutions listed at the linked terms, you certify that you have reviewed, understand, and agree to said terms. This Agreement is the Base Agreement referenced in the Data & Insights SaaS Services Terms of Service. Data and Insights SaaS services terms and conditions, as applicable, will only govern the use of Data and Insights SaaS services used under this Agreement. The Data & Insight terms will not prevail and govern the terms of the Agreement.

21. Contract Documents. This Agreement includes the following exhibits:

Exhibit A	Investment Summary
Exhibit B	Invoicing and Payment Terms
Exhibit C	Service Level Agreement
Exhibit D	Third-Party Terms
Exhibit E	Statement of Work
Exhibit F	Texas Certifications

IN WITNESS WHEREOF, a duly authorized representative of each party has executed this Agreement as of the date(s) set forth below.

Tyler Technologies, Inc.

Waller County, TX

By: _____

By: _____

Name: _____

Name: _____

Title: _____

Title: _____

Date: _____

Address for Notices:

Tyler Technologies, Inc.
7701 College Boulevard
Overland Park, KS 66210
Attention: Chief Legal Officer

With a copy to:

Tyler Technologies, Inc.
5101 Tennyson Parkway
Plano, TX 75024
Attention: Legal Department

Date: _____

Address for Notices:

Waller County
836 Austin Street, Suite 4300
Hempstead, TX 77445-4640
Attention: County Judge

With a copy to:

Waller County Sheriff's Office
100 Sheriff R. Glenn Smith Dr.
Hempstead, TX 77445
Attention: Administrative Captain



Exhibit A

Investment Summary

The Investment Summary details the products and services to be delivered by us, or a third party, as applicable, to you under the Agreement. This Investment Summary is effective as of the Effective Date regardless of any expiration date in the Investment Summary. Capitalized terms not otherwise defined will have the meaning assigned to such terms in the Agreement.

Investment Summary prepared in accordance with Sourcewell Contract #060624-TTI.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK



Quoted By:
Quote Expiration:
Quote Name:

Eric Burrell
7/19/26
Contract Quote - SourceWell

Billing Address:

Waller County Sheriff
701 Calvit St
Hempstead TX 77445-4640
Phone: +1 (979) 826-8282

Annual / SaaS

Description	Fee	Discount	Annual
Justice			
Enterprise Corrections			
Jail Manager Core+ Suite *	\$ 104,000	\$ 10,400	\$ 93,600
Enterprise Corrections Integration Toolkit	\$ 5,330	\$ 533	\$ 4,797
Corrections Mobile - 3 Year -6 Devices	\$ 18,600	\$ 1,860	\$ 16,740
Enterprise Public Safety			
Platform			
EPS Platform - Standard	\$ 101,400	\$ 0	\$ 101,400
EPS Platform - Mobility	\$ 3,000	\$ 0	\$ 3,000
Enterprise Report Writing			
Report Writing (up to 3 print designs)	\$ 23,800	\$ 2,380	\$ 21,420
Computer Aided Dispatch			
Enterprise CAD Multiple Jurisdiction Law Enforcement	\$ 15,857	\$ 1,586	\$ 14,271
BOLOs	\$ 2,272	\$ 227	\$ 2,045
CAD Auto Routing	\$ 2,651	\$ 265	\$ 2,386
CAD AVL	\$ 2,651	\$ 265	\$ 2,386
Service Vehicle Rotation (Wrecker, Ambulance)	\$ 2,651	\$ 265	\$ 2,386
Web CAD Monitor	\$ 3,787	\$ 379	\$ 3,408

E-911 Interface	\$ 2,651	\$ 265	\$ 2,386
CAD NCIC Interface	\$ 4,544	\$ 454	\$ 4,090
CAD CFS (xml) Export Interface	\$ 4,544	\$ 454	\$ 4,090
Alarm Interface (supports CryWolf)	\$ 710	\$ 71	\$ 639
CAD Data Mart / Includes 2 users	\$ 757	\$ 76	\$ 681
Law Enforcement Records Management System			
Enterprise Law Enforcement Records	\$ 34,080	\$ 3,408	\$ 30,672
Equipment and Inventory	\$ 1,420	\$ 142	\$ 1,278
Narcotics	\$ 1,420	\$ 142	\$ 1,278
Use of Force	\$ 1,420	\$ 142	\$ 1,278
Content Manager Core	\$ 3,171	\$ 317	\$ 2,854
Law Enforcement Records Management Data Mart / Includes 2 users	\$ 757	\$ 76	\$ 681
Public Safety Analytics (Performance Dashboard, Citizen Connect, Explorer, Analytics)	\$ 9,000	\$ 900	\$ 8,100
Mobile			
Enterprise Mobile Server Software	\$ 24,613	\$ 2,461	\$ 22,152
Law Enforcement Mobile Site License	\$ 27,132	\$ 2,713	\$ 24,419
-Shield Mobile App	\$ 0	\$ 0	\$ 0
-Shield Mobile	\$ 0	\$ 0	\$ 0
-Drivers License Mag Stripe Reader/Barcode Reader Interface	\$ 0	\$ 0	\$ 0
-Mugshot Image Download	\$ 0	\$ 0	\$ 0
-LE In-Car Mapping / AVL	\$ 0	\$ 0	\$ 0
-LE In-Car Routing	\$ 0	\$ 0	\$ 0
Other			
Data Archive	\$ 2,000	\$ 0	\$ 2,000
Enforcement Mobile			
License			
eCitation Software (MDC or Tablet) [36]	\$ 16,200	\$ 1,620	\$ 14,580
Interface			
Interface: Enterprise Law Enforcement Records	\$ 0	\$ 0	\$ 0
Device Level - Enterprise Public Safety	\$ 0	\$ 0	\$ 0
Interface: CMS - Enterprise Justice	\$ 0	\$ 0	\$ 0
Task			
Task: Tow/Impound Report (standard)	\$ 3,199	\$ 320	\$ 2,879

TOTAL

\$ 391,896

Services

Description	Quantity	Unit Price	Discount	Total
Enterprise Public Safety				
Project Management	1	\$ 79,200	\$ 0	\$ 79,200
Systems Assurance – Standard	1	\$ 13,050	\$ 0	\$ 13,050
Mobility Implementation	1	\$ 4,000	\$ 0	\$ 4,000
GIS Implementation - Standard	1	\$ 27,260	\$ 0	\$ 27,260
Decision Support Software Service	2	\$ 10,150	\$ 0	\$ 20,300
NCIC Installation	1	\$ 21,025	\$ 0	\$ 21,025
Law Enforcement CAD Configuration	1	\$ 13,050	\$ 0	\$ 13,050
CAD Training (10 users ea.)	2	\$ 4,350	\$ 0	\$ 8,700
CAD Go-Live Support	1	\$ 13,050	\$ 0	\$ 13,050
Web CAD Monitor Installation	1	\$ 1,160	\$ 0	\$ 1,160
E-911 Interface Installation	1	\$ 1,160	\$ 0	\$ 1,160
CAD Export Interface Installation Fee	1	\$ 2,320	\$ 0	\$ 2,320
Alarm Interface Installation Fee	1	\$ 1,160	\$ 0	\$ 1,160
Law Enforcement Records Configuration (up to 5 agencies)	1	\$ 20,880	\$ 0	\$ 20,880
Law Enforcement Records Training	1	\$ 8,700	\$ 0	\$ 8,700
Law Enforcement Records Go-Live Support	1	\$ 8,700	\$ 0	\$ 8,700
IBR Submission	1	\$ 7,250	\$ 0	\$ 7,250
Report Writing Implementation Fee	1	\$ 16,000	\$ 0	\$ 16,000
Law Enforcement Mobile Messaging Configuration	1	\$ 4,350	\$ 0	\$ 4,350
Law Enforcement Mobile Messaging Training (includes 10 trainers ea.)	1	\$ 4,350	\$ 0	\$ 4,350
Law Enforcement Mobile Messaging Go-Live	1	\$ 4,350	\$ 0	\$ 4,350
Public Safety Analytics Installation & Remote Training	1	\$ 4,500	\$ 0	\$ 4,500
Enterprise Law Enforcement Additional Modules				\$ 3,480
Data Archive Conversions (see Detailed Breakdown of Conversions)				\$ 49,300
Enforcement Mobile				
Task: Language Translation	1	\$ 500	\$ 0	\$ 500
Training	1	\$ 5,000	\$ 0	\$ 5,000
Set Up & Configuration - Tasks	1	\$ 4,500	\$ 0	\$ 4,500
Project Management	1	\$ 3,000	\$ 0	\$ 3,000
Set Up & Configuration - eCitation	1	\$ 19,500	\$ 0	\$ 19,500
Set Up & Configuration - Enterprise Justice Interface	1	\$ 0	\$ 0	\$ 0
Set Up & Configuration - Enterprise Public Safety Interface	1	\$ 0	\$ 0	\$ 0
Set-Up & Configuration - Device Optimization, Hardware (per device/printer)	36	\$ 100	\$ 0	\$ 3,600

Justice				
Project Management -Enterprise Corrections	216	\$ 195	\$ 0	\$ 42,120
Setup, Configuration & Consulting - Enterprise Corrections	468	\$ 185	\$ 0	\$ 86,580
Training - Enterprise Corrections	136	\$ 185	\$ 0	\$ 25,160
Data Conversion - Enterprise Corrections	212	\$ 175	\$ 0	\$ 37,100
Go-Live Assistance - Enterprise Corrections	120	\$ 185	\$ 0	\$ 22,200
Deployment - Enterprise Corrections	40	\$ 185	\$ 0	\$ 7,400
Current & Future State Anlaysis - Enterprise Corrections	120	\$ 185	\$ 0	\$ 22,200
Follow-Up Training -Enterprise Corrections	8	\$ 185	\$ 0	\$ 1,480
Alliance Configuration Services	1	\$ 14,800	\$ 0	\$ 14,800
TOTAL				\$ 632,435

Third-Party Hardware, Software and Services

Description	Quantity	Unit Price	Discount	Total	Total Annual
Enterprise Public Safety					
Software					
Embedded Third Party Software	1	\$ 21,000	\$ 0	\$ 21,000	\$ 4,410
Hardware					
Lantronix UDS-1100	1	\$ 250	\$ 0	\$ 250	\$ 0
Redundant VPN Appliance Bundle	2	\$ 6,000	\$ 0	\$ 12,000	\$ 0
TOTAL				\$ 33,250	\$ 4,410

Summary	One Time Fees	Recurring Fees
Total Tyler Software	\$ 0	\$ 0
Total Annual	\$ 0	\$ 391,896
Total Tyler Services	\$ 632,435	\$ 0

Total Third-Party Hardware, Software, Services	\$ 33,250	\$ 4,410
Estimated Travel	\$ 66,770	\$ 0
Summary Total	\$ 732,455	\$ 396,306

Detailed Breakdown of Conversions (Included in Summary Total)

Description	Quantity	Unit Price	Discount	Total
Justice				
Enterprise Corrections				
Data Conversion - Enterprise Corrections	212	\$ 175	\$ 0	\$ 37,100
Enterprise Public Safety				
Conversion				
Data Archive Single Source: LERMS (up to 10 modules; includes Active Warrants and On-Hand Property imports into Enterprise LERMS)	1	\$ 49,300	\$ 0	\$ 49,300
TOTAL				\$ 86,400

Optional Tyler Annual / SaaS (not in scope but may be added via amendment)

Description	Fee	Discount	Annual
Justice			
Enterprise Corrections			
Corrections Mobile - each additional device	\$ 3,100	\$ 310	\$ 2,790
Enterprise Public Safety			
Law Enforcement Records Management System			
NCIC Interface	\$ 8,331	\$ 833	\$ 7,498
Alarms	\$ 1,420	\$ 142	\$ 1,278
Briefing Notes	\$ 947	\$ 95	\$ 852
Citizen Reporting Interface	\$ 5,680	\$ 568	\$ 5,112
Gangs	\$ 1,420	\$ 142	\$ 1,278
Computer Aided Dispatch			
CAD Paging Interface	\$ 2,651	\$ 265	\$ 2,386

Radio Location Interface	\$ 5,680	\$ 568	\$ 5,112
Call Creation Interface (supports Flock Safety)	\$ 2,100	\$ 0	\$ 2,100
Enforcement Mobile			
Interface			
Interface: TXDOT - State of Texas	\$ 0	\$ 0	\$ 0
Subscription License Fees			
Crash Report Software (w/Drawing Tool) [36]	\$ 10,800	\$ 0	\$ 10,800
TOTAL			\$ 39,206

Optional Services (not in scope but may be added via amendment)

Description	Quantity	Unit Price	Discount	Total
Enterprise Public Safety				
CAD Go-Live Support	1	\$ 13,050	\$ 0	\$ 13,050
CAD Paging Interface Installation	1	\$ 1,160	\$ 0	\$ 1,160
Citizen Reporting Interface Installation	1	\$ 2,320	\$ 0	\$ 2,320
Law Enforcement Records Go-Live Support	1	\$ 8,700	\$ 0	\$ 8,700
Law Enforcement Mobile Messaging Go-Live	1	\$ 4,350	\$ 0	\$ 4,350
Radio Location Interface Installation Fee	1	\$ 1,160	\$ 0	\$ 1,160
Call Creation Interface Installation Fee	1	\$ 2,320	\$ 0	\$ 2,320
Enterprise Law Enforcement Additional Modules				\$ 3,480
Data Archive Conversions				\$ 23,000
Enforcement Mobile				
Set Up & Configuration - Crash Report	1	\$ 3,500	\$ 0	\$ 3,500
Training: Standard Crash Training Package	1	\$ 1,500	\$ 0	\$ 1,500
TOTAL				\$ 64,540

Optional Third-Party Hardware, Software and Services

Description	Quantity	Unit Price	Discount	Total	Total Annual
Enterprise Public Safety					
Hardware					
Redundant VPN Appliance Bundle	2	\$ 6,000	\$ 0	\$ 12,000	\$ 0
TOTAL				\$ 12,000	\$ 0

Detailed Breakdown of Optional Conversions

Description	Quantity	Unit Price	Discount	Total
Enterprise Public Safety				
Conversion				
Data Archive Single Source: CAD (includes Location Alert import into Enterprise CAD)	1	\$ 23,000	\$ 0	\$ 23,000
TOTAL				\$ 23,000

Assumptions

For additional information, please visit <https://empower.tylertech.com/enterprise-public-safety-specifications.html>

Standard support for Tyler's Enterprise Public Safety is 8am to 9am est. Emergency support is available 24/7/365 for CAD, Mobile and NCIC for system down critical matters.

Per [Tyler's contract with Sourcewell](#), this quote includes a discount on software licenses and SaaS fees for the initial term of the contract. Our Sourcewell discount excludes transactional-priced applications, services pricing, software maintenance, renewals, or hardware.

RETURN POLICY: When Hardware is included, Tyler will accept return of delivered hardware only within thirty (30) days of the date of delivery to you, and only if the hardware is returned sealed in its original packaging. Tyler will not issue any refund or credit for returned hardware that is not sealed in its original packaging and/or returned more than thirty (30) days after the date of delivery to you.

An unlimited Law Enforcement Mobile Site License is included for the agencies listed on this proposal. Additional training, services, third-party software and hardware may be required depending on modules and units deployed.

*Jail Manager Core+ Suite Includes: Enterprise Jail Manager, Enterprise Jail Data Export, Enterprise Custom Reporting (Training Only), Corrections Records Search, Facial Recognition, Grievances, LiveScan Interface, VINE Interface, and NCIC Integration.

Jail Data Export (JDE) enables the one-way transfer of inmate data by allowing users to choose from a standard set of available data elements. JDE will be used to facilitate standard interfaces with Keefe commissary, ICS phones, Guard1 inmate tracking, and TARMAC inmate visitation scheduling.

Enterprise Corrections Integration Toolkit enables real-time, two-way custom interfaces using APIs and configurable publishing. The Integration Toolkit may be used to facilitate a custom interface with the TARMAC inmate visitation scheduling system. This agreement includes up to 40 hours of Tyler integration consulting services to assist the county or designated technical resources responsible for developing the custom interface.



Exhibit B

Invoicing and Payment Terms

We will provide you with the software and services set forth in the Investment Summary of the Agreement. Capitalized terms not otherwise defined will have the meaning assigned to such terms in the Agreement.

Invoicing: We will invoice you for the applicable software and services in the Investment Summary as set forth below. Your rights to dispute any invoice are set forth in the Agreement.

1. **Tyler Annual Services.**

1.1. *SaaS Services.* SaaS Fees are invoiced on an annual basis, beginning on the commencement of the initial term as set forth in Section E(1) of this Agreement; provided, however, year 1 SaaS Fees, at the rates set forth in the investment summary, are invoiced on January 1, 2027 for the time-period commencing on such date through December 31, 2027. For clarification, SaaS fees for the period commencing on the first day of the first month following the Effective Date through December 31, 2026 are waived. Your annual SaaS fees for the initial term are set forth in the Investment Summary. Upon expiration of the initial term, your annual SaaS fees will be at our then-current rates.

2. **Tyler Services.**

2.1. *Implementation and Other Professional Services (including training):* Implementation and other professional services (including training), data archive conversion, custom interfaces and other fixed price services as set forth in the Investment Summary, will be invoiced on the first day of the first month following the Effective Date.

3. **Hardware & Third-Party Products.**

3.1. *Hardware:* Hardware costs are invoiced on the first day of the first month following the Effective Date.

3.2. *Hardware Maintenance:* The first year maintenance fee for hardware is invoiced upon delivery of the hardware. Subsequent annual maintenance fees for hardware are invoiced annually, in advance, at then-current rates, upon each anniversary thereof.

3.3. *Third-Party Services:* Fees for Third-Party Services are invoiced on the first day of the first month following the Effective Date, along with applicable expenses, at the rates set forth in the Investment Summary.

3.4. *Third Party Software.* License Fees for Third Party Software, if any, are invoiced when the applicable Third Party Software is made available to you for download.

3.5. *Third Party Software Maintenance:* The first year maintenance fee for the Third Party Software is invoiced when it is made available to you for downloading. Subsequent annual maintenance fees for Third Party Software are invoiced annually, in advance, at then-current rates, upon each anniversary thereof.

3.6. *Third-Party SaaS Services.* Third-Party SaaS Services fees, if any, are invoiced on an annual basis, commencing with availability of the respective Third-Party SaaS Services. Pricing for the first

year of Third-Party SaaS Services is indicated in the Investment Summary. Unless expressly stated otherwise, pricing for subsequent years will be at then-current rates.

4. **Expenses.** The Investment Summary includes travel expenses. Travel expenses in the amount of \$66,770.00 will be invoiced in full on the first day of the first month following the Effective Date. Any additional travel expenses will be billed as incurred and only in accordance with our then-current Business Travel Policy.

Payment. Payment for undisputed invoices is due within forty-five (45) days of the Client's receipt of the invoice. We prefer to receive payments electronically. Our electronic payment information is available by contacting AR@tylertech.com.



Exhibit C

SERVICE LEVEL AGREEMENT

I. Agreement Overview

This SLA operates in conjunction with, and does not supersede or replace any part of, the Agreement. It outlines the information technology service levels related to the availability of the Tyler SaaS Services that you have requested us to provide. All other support services are documented in the Support Call Process. This SLA does not apply to any Third-Party SaaS Services.

II. Definitions. Except as defined below, all defined terms have the meaning set forth in the Agreement.

Actual Attainment: The percentage of time the Tyler Software is available during a calendar month, calculated as follows: $(\text{Service Availability} - \text{Downtime}) \div \text{Service Availability}$.

Client Error Incident: Any service unavailability resulting from your applications, content or equipment, or the acts or omissions of any of your service users or third-party providers over whom we exercise no control.

Downtime: Those minutes during Service Availability, as defined below, when all users cannot launch, login, search or save primary data in the Tyler Software. Downtime does not include those instances in which only a Defect is present.

Emergency Maintenance Window: (1) maintenance that is required to patch a critical security vulnerability; (2) maintenance that is required to prevent an imminent outage of Service Availability; or (3) maintenance that is mutually agreed upon in writing by Tyler and the Client.

Planned Downtime: Downtime that occurs during a Standard or Emergency Maintenance window.

Service Availability: The total number of minutes in a calendar month that the Tyler Software is capable of receiving, processing, and responding to requests, excluding Planned Downtime, Client Error Incidents, denial of service attacks and Force Majeure. Service Availability only applies to Tyler Software being used in the production environment.

Standard Maintenance: Routine maintenance to the Tyler Software and infrastructure. Standard Maintenance is limited to five (5) hours per week.

III. **Service Availability**

a. Your Responsibilities

Whenever you experience Downtime, you must make a support call according to the procedures outlined in the Support Call Process. You will receive a support case number.

b. Our Responsibilities

When our support team receives a call from you that Downtime has occurred or is occurring, we will work

with you to identify the cause of the Downtime (including whether it may be the result of Planned Downtime, a Client Error Incident, denial of service attack or Force Majeure). We will also work with you to resume normal operations.

c. Client Relief

Our targeted Attainment Goal is 100%. You may be entitled to credits as indicated in the Client Relief Schedule found below. Your relief credit is calculated as a percentage of the SaaS Fees paid for the calendar quarter.

In order to receive relief credits, you must submit a request through one of the channels listed in our Support Call Process within fifteen (15) days of the end of the applicable quarter. We will respond to your relief request within thirty (30) days of receipt.

The total credits confirmed by us will be applied to the SaaS Fee for the next billing cycle. Issuing of such credit does not relieve us of our obligations under the Agreement to correct the problem which created the service interruption.

Client Relief Schedule	
Actual Attainment	Client Relief
99.99% - 99.50%	Remedial action will be taken
99.49% - 98.50%	2%
98.49% - 97.50%	4%
97.49% - 96.50%	6%
96.49% - 95.50%	8%
Below 95.50%	10%

IV. Maintenance Notifications

We perform Standard Maintenance during limited windows that are historically known to be reliably low-traffic times. If and when maintenance is predicted to occur during periods of higher traffic, we will provide advance notice of those windows and will coordinate to the greatest extent possible with you.

Not all maintenance activities will cause application unavailability. However, if Tyler anticipates that activities during a Standard or Emergency Maintenance window may make the Tyler Software unavailable, we will provide advance notice, as reasonably practicable, that the Tyler Software will be unavailable during the maintenance window.



Exhibit D

Third-Party Terms

Fire Prevention Mobile Terms. If applicable, your use of Tyler's Fire Prevention Mobile solutions is subject to the terms found here: <https://www.tylertech.com/terms/fire-prevention-mobile-third-party-terms>. By signing a Tyler Agreement or Order Form, or accessing, installing, or using the Fire Prevention Mobile solution, you agree that you have read, understood, and agree to such terms.

Twilio Acceptable Use Policy. Your use of the Tyler solutions listed below includes functionality provided by a Third-Party Developer, Twilio. Your rights, and the rights of any of your end users, to use said functionality are subject to the terms of the Twilio Acceptable Use Policy, available at <http://www.twilio.com/legal/aup>. By signing a Tyler Agreement or Order Form, or accessing, installing, or using any such Tyler solution, you certify that you have reviewed, understand, and agree to said terms. Tyler hereby disclaims any and all liability related to your or your end user's failure to abide by the terms of the Twilio Acceptable Use Policy. Any liability for failure to abide by said terms shall rest solely with the person or entity whose conduct violated said terms.

- Electronic Warrants
- Online Dispute Resolution
- Enterprise Justice Notifications Add On (text notifications)
- Absence & Substitute
- Notify
- Enterprise Jury Manager
- Enterprise Supervision
- Virtual Court
- Mobile/Mobility Suite



Exhibit E
Statement of Work

Waller County

SOW from Tyler Technologies, Inc.

3/9/2026

Presented to:

100 Sheriff R Glenn Smith Dr
Hempstead, Texas 77445

Contact:

Amiee Dismukes

Email: Amiee.Dismukes@TylerTech.com

5101 Tennyson Parkway, Plano, TX 75024

Table of Contents

PART 1: EXECUTIVE SUMMARY	1
1. Project Overview	1
1.1 Introduction	1
1.2 Project Goals	1
1.3 Methodology.....	1
PART 2: PROJECT FOUNDATION	3
2. Project Governance	3
3. Project Scope Control	4
3.1 Managing Scope and Project Change	4
3.2 Change Control	4
3.3 Change Request Management.....	4
4. Acceptance Process	6
5. Roles and Responsibilities.....	6
5.1 Tyler Roles & Responsibilities	6
5.1.1 Tyler Executive Manager.....	7
5.1.2 Tyler Implementation Manager	7
5.1.3 Tyler Project Manager.....	7
5.1.4 Tyler Implementation Consultant	8
5.1.5 Tyler Sales	8
5.1.6 Tyler Technical Services	8
5.2 County Roles & Responsibilities.....	9
5.2.1 County Executive Sponsor.....	9
5.2.2 County Steering Committee.....	9
5.2.3 County Project Manager	9
5.2.4 County Functional Leads	11
5.2.5 County Power Users.....	11
5.2.6 County End Users	12
5.2.7 County Technical Lead	12
5.2.8 County Change Management Lead.....	12
PART 3: PROJECT PLAN	14
6. Project Stages.....	14
6.1 Initiate and Plan	15
6.1.1 Initial Coordination	15
6.1.2 Project/Phase Planning	16
6.1.3 Infrastructure Planning	17



6.1.4	Stakeholder Meeting.....	18
6.1.5	GIS Planning	19
6.1.6	Control Point 1: Initiate & Plan Stage Acceptance.....	19
6.2	Assess & Define.....	20
6.2.1	Solution Orientation.....	20
6.2.2	Current & Future State Analysis.....	21
6.2.3	This work package is not applicable.....	22
6.2.4	Conversion Assessment	22
6.2.5	Control Point 2: Assess & Define Stage Acceptance	23
6.3	Prepare Solution	23
6.3.1	Initial System Deployment	23
6.3.2	Configuration	24
6.3.3	Process Refinement	26
6.3.4	Conversion Delivery	27
6.3.5	This work package is not applicable.....	29
6.3.6	Control Point 3: Prepare Solution Stage Acceptance.....	29
6.4	Production Readiness	29
6.4.1	Solution Validation.....	29
6.4.2	Go-Live Readiness	30
6.4.3	End User Training	31
6.4.4	Control Point 4: Production Readiness Stage Acceptance.....	32
6.5	Production.....	33
6.5.1	Go-Live	33
6.5.2	Transition to Client Services.....	34
6.5.3	Post Go-Live Activities.....	35
6.5.4	Control Point 5: Production Stage Acceptance.....	36
6.6	Close.....	36
6.6.1	Phase Closeout.....	36
6.6.2	Project Closeout.....	37
6.6.3	Control Point 6: Close Stage Acceptance	38
7.	General Assumptions.....	38
7.1	Project.....	39
7.2	Organizational Change Management	39
7.3	Resources and Scheduling	39
7.4	Data.....	40
7.5	Facilities.....	40
8.	Glossary	41
PART 4:	APPENDICES	44
9.	Conversion	44
9.1	Conversion - Enterprise Justice	44
9.1.1	Legacy System Information.....	44
9.1.2	Legacy Extract Requirements.....	44



9.1.3	Conversion Scope by Enterprise Justice Product Center	45
9.1.4	Conversion Tab.....	47
9.1.5	Data Conversion Process - Legacy Data Retention	47
9.1.6	Data Mapping Documentation and Philosophy.....	48
9.1.7	Converting Financials	47
9.1.8	Party Merges	48
9.1.9	Standard Conversion Assumptions	49
9.2	Enterprise Public Safety Data Archive Appendix	480
9.2.1	General.....	Error! Bookmark not defined.
9.2.2	Tyler Technologies Responsibilities	Error! Bookmark not defined.
9.2.3	County Responsibilities	Error! Bookmark not defined.
10.	Additional Appendices	52
10.1	Enforcement Mobile Appendix	52
10.1.1	Items included in Project	52
10.1.2	Enforcement Mobile Key Project Assumptions	52
10.1.3	Out of Scope.....	533
10.2	This work package is not applicable.....	533
11.	Project Timeline.....	1
11.1	Enterprise Public Safety Project Timeline	1
11.1.1	Conceptual Project Schedule	1
11.2	Enterprise Jail Manager Timeline.....	1



Part 1: Executive Summary

1. Project Overview

1.1 Introduction

Tyler Technologies (“Tyler”) is the largest and most established provider of integrated software and technology services focused solely on the public sector. Tyler’s end-to-end solutions empower public sector entities including local, state, provincial and federal government, to operate more efficiently and connect more transparently with their constituents and with each other. By connecting data and processes across disparate systems, Tyler’s solutions transform how clients gain actionable insights that solve problems in their communities.

1.2 Project Goals

This Statement of Work (“SOW”) documents the methodology, implementation stages, activities, and roles and responsibilities, and project scope listed in the Investment Summary of the Agreement between Tyler and the County (collectively the “Project”).

The overall goals of the project are to:

- Successfully implement the contracted scope on time and on budget
- Increase operational efficiencies and empower users to be more productive
- Improve accessibility and responsiveness to external and internal customer needs
- Overcome current challenges and meet future goals
- Providing a single, comprehensive, and integrated solution to manage business functions
- Streamline business processes through automation, integration, and workflows
- Provide a user-friendly user interface to promote system use and productivity
- Eliminate redundant data entry


1.3 Methodology

This is accomplished by the County and Tyler working as a partnership and Tyler utilizing its depth of implementation experience. While each Project is unique, all will follow Tyler’s six-stage methodology. Each of the six stages is comprised of multiple work packages, and each work package includes a narrative description, objectives, tasks, inputs, outputs/deliverables, assumptions, and a responsibility matrix.

Tailored specifically for Tyler’s public sector clients, the project methodology contains Stage Acceptance Control Points throughout each Phase to ensure adherence to scope, budget, timeline controls, effective communications, and quality standards. Clearly defined, the project methodology repeats consistently across Phases, and is scaled to meet the County’s complexity and organizational needs.




Tyler's Six Stage Project Methodology



The methodology adapts to both single-phase and multiple-phase projects.

To achieve Project success, it is imperative that both the County and Tyler commit to including the necessary leadership and governance. During each stage of the Project, it is expected that the County and Tyler Project teams work collaboratively to complete tasks. An underlying principle of Tyler's Implementation process is to employ an iterative model where the County's business processes are assessed, configured, validated, and refined cyclically in line with the project budget. This approach is used in multiple stages and work packages as illustrated in the graphic below.

Iterative Project Model



The delivery approach is systematic, which reduces variability and mitigates risks to ensure Project success. As illustrated, some stages, along with work packages and tasks, are intended to be overlapping by nature to complete the Project efficiently and effectively.




Part 2: Project Foundation

2. Project Governance

Project governance is the management framework within which Project decisions are made. The role of Project governance is to provide a decision-making approach that is logical, robust, and repeatable. This allows organizations to have a structured approach for conducting its daily business in addition to project related activities.

This section outlines the resources required to meet the business needs, objectives, and priorities for the Project, communicate the goals to other Project participants, and provide support and guidance to accomplish these goals. Project governance defines the structure for escalation of issues and risks, Change Control review and authority, and Organizational Change Management activities. Throughout the Statement of Work Tyler has provided RACI Matrices for activities to be completed throughout the implementation which will further outline responsibilities of different roles in each stage. Further refinement of the governance structure, related processes, and specific roles and responsibilities occurs during the Initiate & Plan Stage.


The chart below illustrates an overall team perspective where Tyler and the County collaborate to resolve Project challenges according to defined escalation paths. If project managers do not possess authority to determine a solution, resolve an issue, or mitigate a risk, Tyler implementation management and the County Steering Committee become the escalation points to triage responses prior to escalation to the County and Tyler executive sponsors. As part of the escalation process, each Project governance tier presents recommendations and supporting information to facilitate knowledge transfer and issue resolution. The County and Tyler executive sponsors serve as the final escalation point.



3. Project Scope Control

3.1 Managing Scope and Project Change

Project Management governance principles contend that there are three connected constraints on a Project: budget, timeline, and scope. These constraints, known as the “triple constraints” or project management triangle, define budget in terms of financial cost, labor costs, and other resource costs. Scope is defined as the work performed to deliver a product, service or result with the specified features and functions, while time is simply defined as the schedule. The Triple Constraint theory states that if you change one side of the triangle, the other two sides must be correspondingly adjusted. For example, if the scope of the Project is increased, cost and time to complete will also need to increase. The Project and executive teams will need to remain cognizant of these constraints when making impactful decisions to the Project. A simple illustration of this triangle is included here, showing the connection of each item and their relational impact to the overall Scope.



A pillar of any successful project is the ability to properly manage scope while allowing the appropriate level of flexibility to incorporate approved changes. Scope and changes within the project will be managed using the change control process outlined in the following section.

3.2 Change Control

It may become necessary to change the scope of this Project due to unforeseeable circumstances (e.g., new constraints or opportunities are discovered). This Project is being undertaken with the understanding that Project scope, schedule, and/or cost may need to change to produce optimal results for stakeholders. Changes to contractual requirements will follow the change control process specified in the final contract, and as described below.

3.3 Change Request Management


Should the need for a change to Project scope, schedule, and/or cost be identified during the Project, the change will be brought to the attention of the Steering Committee and an assessment of the change will occur. While such changes may result in additional costs and delays relative to the schedule, some changes may result in less cost to the County; for example, the County may decide it no longer needs a deliverable originally defined in the Project. The Change Request will include the following information:



- The nature of the change.
- A good faith estimate of the additional cost or associated savings to the County, if any.
- The timetable for implementing the change.
- The effect on and/or risk to the schedule, resource needs or resource responsibilities.

The County will use its good faith efforts to either approve or disapprove any Change Request as soon as reasonably possible, with a target turnaround time of ten (10) Business Days. Any changes to the Project scope, budget, or timeline must be documented and approved in writing using a Change Request form. These changes constitute a formal amendment to the Statement of Work and will supersede any conflicting term in the Statement of Work.

Change Request Process



4. Acceptance Process

The implementation of a Project involves many decisions to be made throughout its lifecycle. Decisions will vary from higher level strategy decisions to smaller, detailed Project level decisions. It is critical to the success of the Project that each County office or department designates specific individuals for making decisions on behalf of their offices or departments.

Both Tyler and the County will identify representative project managers. These individuals will represent the interests of all stakeholders and serve as the primary contacts between the two organizations.

The coordination of gaining County feedback and approval on Project deliverables will be critical to the success of the Project. The County project manager will strive to gain deliverable and decision approvals from all authorized County representatives. Given that the designated decision-maker for each department may not always be available, there must be a designated proxy for each decision point in the Project. Assignment of each proxy will be the responsibility of the leadership from each County department. The proxies will be named individuals that have the authorization to make decisions on behalf of their department.

The following process will be used for accepting Deliverables and Control Points:

- The County shall have five (5) business days from the date of delivery, or as otherwise mutually agreed upon by the parties in writing, to accept each Deliverable or Control Point. If the County does not provide acceptance or acknowledgement within five (5) business days, or the otherwise agreed upon timeframe, not to be unreasonably withheld, Tyler deems the Deliverable or Control Point as accepted.
- If the County does not agree the Deliverable or Control Point meets requirements, the County shall notify Tyler project manager(s), in writing, with reasoning within five (5) business days, or the otherwise agreed-upon timeframe, not to be unreasonably withheld, of receipt of the Deliverable.
- Tyler shall address any deficiencies and redeliver the Deliverable or Control Point. The County shall then have two (2) business days from receipt of the redelivered Deliverable or Control Point to accept or again submit written notification of reasons for rejecting the milestone. If the County does not provide acceptance within two (2) business days, or the otherwise agreed upon timeframe, not to be unreasonably withheld, Tyler deems the Deliverable or Control Point as accepted.

5. Roles and Responsibilities

The following defines the roles and responsibilities of each Project resource for the County and Tyler. Roles and responsibilities may not follow the organizational chart or position descriptions at the County, but are roles defined within the Project. It is common for individual resources on both the Tyler and County project teams to fill multiple roles. Similarly, it is common for some roles to be filled by multiple people.

5.1 Tyler Roles & Responsibilities

Tyler assigns a project manager prior to the start of each Phase of the Project (some Projects may only be one Phase in duration). Additional Tyler resources are assigned as the schedule develops and as needs arise.



5.1.1 Tyler Executive Manager

Tyler executive management has indirect involvement with the Project and is part of the Tyler escalation process. This team member offers additional support to the Project team and collaborates with other Tyler department managers as needed to escalate and facilitate implementation Project tasks and decisions.

- Provides clear direction for Tyler staff on executing on the Project Deliverables to align with satisfying the County's overall organizational strategy.
- Authorizes required Project resources.
- Resolves all decisions and/or issues not resolved at the implementation management level as part of the escalation process.
- Acts as the counterpart to the County's executive sponsor.

5.1.2 Tyler Implementation Manager

- Tyler implementation management has indirect involvement with the Project and is part of the Tyler escalation process. The Tyler project managers consult implementation management on issues and outstanding decisions critical to the Project. Implementation management works toward a solution with the Tyler Project Manager or with County management as appropriate. Tyler executive management is the escalation point for any issues not resolved at this level.
- Assigns Tyler Project personnel.
- Provides support for the Project team.
- Provides management support for the Project to ensure it is staffed appropriately and staff have necessary resources.
- Monitors Project progress including progress towards agreed upon goals and objectives.

5.1.3 Tyler Project Manager

- The Tyler project manager(s) provides oversight of the Project, coordination of Tyler resources between departments, management of the Project budget and schedule, effective risk, and issue management, and is the primary point of contact for all Project related items. As requested by the County, the Tyler Project Manager provides regular updates to the County Steering Committee and other Tyler governance members. Tyler Project Manager's role includes responsibilities in the following areas:

5.1.3.1 Contract Management

- Validates contract compliance throughout the Project.
- Ensures Deliverables meet contract requirements.
- Acts as primary point of contact for all contract and invoicing questions.
- Prepares and presents contract milestone sign-offs for acceptance by the County project manager(s).
- Coordinates Change Requests, if needed, to ensure proper Scope and budgetary compliance.

5.1.3.2 Planning

- Delivers project planning documents.
- Defines Project tasks and resource requirements.
- Develops initial Project schedule and Project Management Plan.
- Collaborates with the County project manager(s) to plan and schedule Project timelines to achieve on-time implementation.



5.1.3.3 Implementation Management

- Tightly manages Scope and budget of Project to ensure Scope changes and budget planned versus actual are transparent and handled effectively and efficiently.
- Establishes and manages a schedule and Tyler resources that properly support the Project Schedule and are also in balance with Scope/budget.
- Establishes risk/issue tracking/reporting process between the County and Tyler and takes all necessary steps to proactively mitigate these items or communicate with transparency to the County any items that may impact the outcomes of the Project.
- Collaborates with the County 's project manager(s) to establish key business drivers and success indicators that will help to govern Project activities and key decisions to ensure a quality outcome of the project.
- Collaborates with the County 's project manager(s) to set a routine communication plan that will aide all Project team members, of both the County and Tyler, in understanding the goals, objectives, status, and health of the Project.

5.1.3.4 Resource Management

- Acts as liaison between Project team and Tyler manager(s).
- Identifies and coordinates all Tyler resources across all applications, Phases, and activities including development, forms, installation, reports, implementation, and billing.
- Provides direction and support to Project team.
- Manages the appropriate assignment and timely completion of tasks as defined in the Project Schedule, task list, and Go-Live Checklist.
- Assesses team performance and adjusts as necessary.
- Consulted on in Scope 3rd party providers to align activities with ongoing Project tasks.

5.1.4 Tyler Implementation Consultant

- Completes tasks as assigned by the Tyler project manager(s).
- Documents activities for services performed by Tyler.
- Guides the County through software validation process following configuration.
- Assists during Go-Live process and provides support until the County transitions to Client Services.
- Facilitates training sessions and discussions with the County and Tyler staff to ensure adequate discussion of the appropriate agenda topics during the allotted time.
- May provide conversion review and error resolution assistance.

5.1.5 Tyler Sales

- Supports Sales to Implementation knowledge transfer during Initiate & Plan.
- Provides historical information, as needed, throughout implementation.
- Participates in pricing activities if additional licensing and/or services are needed.

5.1.6 Tyler Technical Services

- Maintains Tyler infrastructure requirements and design document(s).
- Involved in system infrastructure planning/review(s).
- Provides first installation of licensed software with initial database on servers.
- Supports and assists the project team with technical/environmental issues/needs.
- Deploys Tyler products.



- Conducts GIS Planning.
- Reviews GIS data and provides feedback to the County.
- Loads County provided GIS data into the system.

5.2 County Roles & Responsibilities

County resources will be assigned prior to the start of each Phase of the Project. One person may be assigned to multiple Project roles.

5.2.1 County Executive Sponsor

The County executive sponsor provides support to the Project by providing strategic direction and communicating key issues about the Project and its overall importance to the organization. When called upon, the executive sponsor also acts as the final authority on all escalated Project issues. The executive sponsor engages in the Project, as needed, to provide necessary support, oversight, guidance, and escalation, but does not participate in day-to-day Project activities. The executive sponsor empowers the County steering committee, project manager(s), and functional leads to make critical business decisions for the County.

- Champions the project at the executive level to secure buy-in.
- Authorizes required project resources.
- Actively participates in organizational change communications.

5.2.2 County Steering Committee

The County steering committee understands and supports the cultural change necessary for the Project and fosters an appreciation for the Project's value throughout the organization. The steering committee oversees the County project manager and Project through participation in regular internal meetings. The County steering committee remains updated on all Project progress, Project decisions, and achievement of Project milestones. The County steering committee also serves as primary level of issue resolution for the Project.

- Works to resolve all decisions and/or issues not resolved at the project manager level as part of the escalation process.
- Attends all scheduled steering committee meetings.
- Provides support for the project team.
- Assists with communicating key project messages throughout the organization.
- Prioritizes the project within the organization.
- Ensures the project is staffed appropriately and that staff have necessary resources.
- Monitors project progress including progress towards agreed upon goals and objectives.
- Has the authority to approve or deny changes impacting the following areas:
 - Schedule
 - County Policies
 - Needs of other client projects

5.2.3 County Project Manager

The County shall assign project manager(s) prior to the start of this project with overall responsibility and authority to make decisions related to Project Scope, scheduling, and task assignment. The County Project Manager should communicate decisions and commitments to the Tyler project manager(s) in a timely and efficient manner. When the County project manager(s) do not have the knowledge or authority to make decisions, he or she engages the necessary resources to participate in discussions and make decisions in a



timely fashion to avoid Project delays. The County project manager(s) are responsible for reporting to the County steering committee and determining appropriate escalation points.

5.2.3.1 Contract Management

- Validates contract compliance throughout the project.
- Ensures that invoicing and Deliverables meet contract requirements.
- Acts as primary point of contact for all contract and invoicing questions. Collaborates on and requests approval for Change Requests, if needed, to ensure proper scope and budgetary compliance.

5.2.3.2 Planning

- Reviews and accepts project planning documents.
- Defines project tasks and resource requirements for the County project team.
- Collaborates in the development and approval of the project schedule.
- Collaborates with Tyler project manager(s) to plan and schedule project timelines to achieve on-time implementation.

5.2.3.3 Implementation Management

- Tightly manages project budget and scope.
- Collaborates with Tyler project manager(s) to establish a process and approval matrix to ensure that scope changes and budget (planned versus actual) are transparent and handled effectively and efficiently.
- Collaborates with Tyler project manager to establish and manage a schedule and resource plan that properly supports the project schedule as a whole and is also in balance with scope and budget.
- Collaborates with Tyler project manager(s) to establish risk and issue tracking and reporting process between the County and Tyler and takes all necessary steps to proactively mitigate these items or communicate with transparency to Tyler any items that may impact the outcomes of the project.
- Collaborates with Tyler project manager(s) to establish key business drivers and success indicators that will help to govern project activities and key decisions to ensure a quality outcome of the project.
- Routinely communicates with both the County staff and Tyler, aiding in the understanding of goals, objectives, current status, and health of the project by all team members.
- Manages the requirements gathering process and ensure timely and quality business requirements are being provided to Tyler.

5.2.3.4 Resource Management

- Acts as liaison between project team and stakeholders.
- Identifies and coordinates all County resources across all modules, phases, and activities including data conversions, forms design, hardware and software installation, reports building, and satisfying invoices.
- Provides direction and support to project team.
- Builds partnerships among the various stakeholders, negotiating authority to move the project forward.
- Manages the appropriate assignment and timely completion of tasks as defined.
- Assesses team performance and takes corrective action, if needed.
- Provides guidance to County technical teams to ensure appropriate response and collaboration with Tyler Technical Support Teams to ensure timely response and appropriate resolution.
- Owns the relationship with in-Scope 3rd party providers and aligns activities with ongoing project tasks.



- Ensures that users have appropriate access to Tyler project toolsets as required.
- Conducts training on proper use of toolsets.
- Validates completion of required assignments using toolsets.

5.2.4 County Functional Leads

- Makes business process change decisions under time sensitive conditions.
- Communicates existing business processes and procedures to Tyler consultants.
- Assists in identifying business process changes that may require escalation.
- Contributes business process expertise for Current & Future State Analysis.
- Identifies and includes additional subject matter experts to participate in Current & Future State Analysis.
- Validates that necessary skills have been retained by end users.
- Provides End Users with dedicated time to complete required homework tasks.
- Acts as an ambassador/champion of change for the new process and provide business process change support.
- Identifies and communicates any additional training needs or scheduling conflicts to the County project manager.
- Actively participates in all aspects of the implementation, including, but not limited to, the following key activities:
 - Task completion
 - Stakeholder Meeting
 - Project Management Plan development
 - Schedule development
 - Maintenance and monitoring of risk register
 - Escalation of issues
 - Communication with Tyler project team
 - Coordination of County resources
 - Attendance at scheduled sessions
 - Change management activities
 - Modification specification, demonstrations, testing and approval assistance
 - Data analysis assistance
 - Decentralized end user training
 - Process testing
 - Solution Validation

5.2.5 County Power Users

- Participate in project activities as required by the project team and project manager(s).
- Provide subject matter expertise on the County business processes and requirements.
- Act as subject matter experts and attend Current & Future State Analysis sessions as needed.
- Attend all scheduled training sessions.
- Participate in all required post-training processes as needed throughout project.
- Test all application configuration to ensure it satisfies business process requirements.
- Become application experts.
- Participate in Solution Validation.
- Adopt and support changed procedures.
- Complete all deliverables by the due dates defined in the project schedule.
- Demonstrate competency with Tyler products processing prior to Go-live.
- Provide knowledge transfer to the County staff during and after implementation.



- Participate in conversion review and validation.

5.2.6 County End Users

- Attend all scheduled training sessions.
- Become proficient in application functions related to job duties.
- Adopt and utilize changed procedures.
- Complete all deliverables by the due dates defined in the project schedule.
- Utilize software to perform job functions at and beyond Go-live.

5.2.7 County Technical Lead

- Coordinates updates and releases with Tyler as needed.
- Coordinates the copying of source databases to training/testing databases as needed for training days.
- Coordinates and adds new users, printers and other peripherals as needed.
- Validates that all users understand log-on process and have necessary permission for all training sessions.
- Coordinates interface development for County third party interfaces.
- Develops or assists in creating reports as needed.
- Ensures on-site system meets specifications provided by Tyler.
- Assists with software installation as needed.
- Extracts and transmits conversion data and control reports from the County's legacy system per the conversion schedule set forth in the project schedule.

5.2.7.1 County GIS

- Participates in GIS planning activities.
- Responsible for management and maintenance of County GIS infrastructure and data.
- Ensures GIS data/service endpoints are in alignment with Tyler software requirements.
- Provides Tyler implementation team with GIS data/service access information.

5.2.7.2 County Upgrade Coordination

- Becomes familiar with the software upgrade process and required steps.
- Becomes familiar with Tyler's releases and updates.
- Utilizes Tyler resources to stay abreast of the latest Tyler releases and updates, as well as the latest helpful tools to manage the County's software upgrade process.
- Assists with the software upgrade process during implementation.
- Manages software upgrade activities post-implementation.
- Manages software upgrade plan activities.
- Coordinates software upgrade plan activities with County and Tyler resources.
- Communicates changes affecting users and department stakeholders.
- Obtains department stakeholder acceptance to upgrade production environment.

5.2.8 County Change Management Lead

- Validates that users receive timely and thorough communication regarding process changes.
- Provides coaching to supervisors to prepare them to support users through the project changes.
- Identifies the impact areas resulting from project activities and develops a plan to address them proactively.



- Identifies areas of resistance and develops a plan to reinforce the change.
- Monitors post-production performance and new process adherence.



Part 3: Project Plan

6. Project Stages

Work Breakdown Structure

The Work Breakdown Structure (WBS) is a hierarchical representation of a Project or Phase broken down into smaller, more manageable components. The top-level components are called “Stages” and the second level components are called “Work Packages”. The work packages, shown below each stage, contain the high-level work to be done. The detailed Project Schedule, developed during Project/Phase Planning and finalized during subsequent stages, lists the tasks to be completed within each work package. Each stage ends with a “Control Point”, confirming the work performed during that stage of the Project has been accepted by the County.

Work Breakdown Structure (WBS)

1. Initiate & Plan	2. Assess & Define	3. Prepare Solution	4. Production Readiness	5. Production	6. Close
1.1 Initial Coordination	2.1 Solution Orientation	3.1 Initial System Deployment	4.1 Solution Validation	5.1 Go Live	6.1 Phase Close Out
1.2 Project/Phase Planning	2.2 Current & Future State Analysis	3.2 Configuration	4.2 Go Live Readiness	5.2 Transition to Client Services	6.2 Project Close Out
1.3 Infrastructure Planning	2.3 Modification Analysis	3.3 Process Refinement	4.3 End User Training	5.3 Post Go Live Activities	
1.4 Stakeholder Meeting	2.4 Conversion Assessment	3.4 Conversion Delivery			
1.5 GIS Planning*	2.5 Data Assessment	3.5 Data Delivery			
		3.6 Modifications*			

**Items noted with an asterisk in the graphic above relate to specific products and services. If those products and services are not included in the scope of the contract, these specific work packages will be noted as “This work package is not applicable” in Section 6 of the Statement of Work.*



6.1 Initiate and Plan

The Initiate and Plan stage involves Project initiation, infrastructure, and planning. This stage creates a foundation for the Project by identifying and establishing sequence and timing for each Phase as well as verifying scope for the Project. This stage will be conducted at the onset of the Project, with a few unique items being repeated for the additional Phases as needed.

6.1.1 Initial Coordination

Prior to Project commencement, Tyler management assigns project manager(s). Additional Project resources will be assigned later in the Project as a Project schedule is developed. Tyler provides the County with initial Project documents used to gather names of key personnel, their functional role as it pertains to the Project, as well as any blackout dates to consider for future planning. the County gathers the information requested by the provided deadline ensuring preliminary planning and scheduling can be conducted moving the Project forward in a timely fashion. Internally, the Tyler Project Manager(s) coordinate with sales to ensure transfer of vital information from the sales process prior to scheduling a Project Planning Meeting with the County's team. During this step, Tyler will work with the County to establish the date(s) for the Project and Phase Planning session.

Objectives:

- Formally launch the project.
- Establish project governance.
- Define and communicate governance for Tyler.
- Identify County project team.

STAGE 1	Initial Coordination																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads
Tyler project team is assigned	A	R	C	I	I	I	I		I		I						
County project team is assigned									A	I	R	I	I	I			
Provide initial project documents to the County		A	R	C			C		I		I						
Gather preliminary information requested			I						A		R	C		C		C	C
Sales to implementation knowledge transfer		A	R	I	I	I	I				I						
Create Project Portal to store project artifacts and facilitate communication		A	R								I						



Inputs	Contract documents
	Statement of Work

Outputs/Deliverables	Working initial project documents
	Project portal

Work package assumptions:

- Project activities begin after the agreement has been fully executed.

6.1.2 Project/Phase Planning

Project and Phase planning provides an opportunity to review the contract, software, data conversions and services purchased, identify applications to implement in each Phase (if applicable), and discuss implementation timeframes.

During this work package Tyler will work with the County to coordinate and plan a formal Project planning meeting(s). This meeting signifies the start of the Project and should be attended by all County Project team members and the Tyler Project Manager. The meeting provides an opportunity for Tyler to introduce its implementation methodology, terminology, and Project management best practices to the County's Project Team. This will also present an opportunity for project managers and Project sponsors to begin to discuss Project communication, metrics, status reporting and tools to be used to measure Project progress and manage change.

Tyler will work with the County Project Team to prepare and deliver the Project Management Plan as an output of the planning meeting. This plan will continue to evolve and grow as the Project progresses and will describe how the project will be executed, monitored, and controlled.

During project planning, Tyler will introduce the tools that will be used throughout the implementation. Tyler will familiarize the County with these tools during project planning and make them available for review and maintenance as applicable throughout the project. Some examples are Solution validation plan, issue log, and go-live checklist.

STAGE 1	Project/Phase Planning																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power Users)	Department Heads	End Users	Technical Leads
Schedule and conduct planning session(s)		A	R						I		C	C	I				
Develop Project Management Plan		A	R						I		C	C	I				



Develop initial project schedule		A	R	I	I	I	I		I	I	C	C	I	I	C		I
----------------------------------	--	---	---	---	---	---	---	--	---	---	---	---	---	---	---	--	---

Inputs	Contract documents
	Statement of Work
	Guide to Starting Your Project

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Project Management Plan	Delivery of document
	Project Operational Plan	Delivery of document
	Initial Project Schedule	County provides acceptance of schedule based on resource availability, project budget, and goals.

Work package assumptions:

- County has reviewed and completed the Guide to Starting Your Project document.

6.1.3 Infrastructure Planning

Procuring required hardware and setting it up properly is a critical part of a successful implementation. Tyler will be responsible for building the environments for a hosted/SaaS deployment, unless otherwise identified in the Agreement. The County is responsible for the installation, setup and maintenance of all peripheral devices.

Objectives:

- Ensure the County's infrastructure meets Tyler's application requirements.
- Ensure the County's infrastructure is scheduled to be in place and available for use on time.

STAGE 1	Infrastructure Planning																
	Tyler							County									
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts	Department Heads	End Users	Technical Leads
Initial Infrastructure Communication		A	R		C		C				C						C
Schedule Environment Availability		A	R				C				I						

Inputs	Initial Infrastructure Requirements
--------	-------------------------------------



Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Completed Infrastructure Requirements	Delivery of Requirements

6.1.4 Stakeholder Meeting

Communication of the Project planning outcomes to the County Project team, executives and other key stakeholders is vital to Project success. The Stakeholder meeting is a strategic activity to inform, engage, gain commitment, and instill confidence in the County team. During the meeting, the goals and objectives of the Project will be reviewed along with detail on Project scope, implementation methodology, roles and responsibilities, Project timeline and schedule, and keys to Project success.

Objectives:

- Formally present and communicate the project activities and timeline.
- Communicate project expectations.

STAGE 1	Stakeholder Meeting																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads
Create Stakeholder Meeting Presentation	I	A	R	I	I				I	I	C		I				
Review Stakeholder Meeting Presentation		I	C						A		R		C				
Perform Stakeholder Meeting Presentation	I	A	R	I	I				I	I	C	I	I	I	I	I	I

Inputs	Agreement
	SOW
	Project Management Plan

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Stakeholder Meeting Presentation	

Work package assumptions:

- None



6.1.5 GIS Planning

GIS data is a core part of many Tyler applications. Other County offices/products may also use this data and have different GIS requirements. A key focus of this preparation will be the process for developing the GIS data for use with Tyler applications. This can be an iterative process, so it is important to begin preparation early.

Objectives:

- Identify all County GIS data sources and formats.
- Tyler to understand the County's GIS needs and practices.
- Ensure the County's GIS data meets Tyler product requirements.

STAGE 1	GIS Preparation																
	Tyler							County									
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads
Initial GIS Planning Meeting		A	R				C				C						C
Determine all GIS Data Sources			I				I		A		R						C
Provide Source GIS Data			I				I		A		R						C
Review GIS Data and Provide Feedback		A	R				C				I						C

Inputs	GIS Requirements Document
--------	---------------------------

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Production Ready Map Data	Meets Tyler GIS Requirements.

Work package assumptions:

- GIS data provided to Tyler is accurate and complete.
- GIS data provided to Tyler is current.
- County is responsible for maintaining the GIS data.

6.1.6 Control Point 1: Initiate & Plan Stage Acceptance

Acceptance criteria for this stage includes completion of all criteria listed below.

Note: Advancement to the Assess & Define stage is not dependent upon Tyler's receipt of this stage acceptance.



Initiate & Plan Stage Deliverables:

- Project Management Plan
- Initial Project Schedule

Initiate & Plan stage acceptance criteria:

- All stage deliverables accepted based on acceptance criteria previously defined
- Project governance defined
- Project portal made available to the County
- Stakeholder meeting complete
- GIS Data Production Ready
- Completed Infrastructure Requirements and Design Document
- System Passes Infrastructure Audit (as applicable)

6.2 Assess & Define

The Assess & Define stage will provide an opportunity to gather information related to current County business processes. This information will be used to identify and define business processes utilized with Tyler software. The County collaborates with Tyler providing complete and accurate information to Tyler staff and assisting in analysis, understanding current workflows and business processes.

6.2.1 Solution Orientation

The Solution Orientation provides the Project stakeholders a high-level understanding of the solution functionality prior to beginning the current and future state analysis. The primary goal is to establish a foundation for upcoming conversations regarding the design and configuration of the solution.

Tyler utilizes a variety of tools for the Solution Orientation, focusing on County team knowledge transfer such as: eLearning, documentation, or walkthroughs. The County team will gain a better understanding of the major processes and focus on data flow, the connection between configuration options and outcome, integration, and terminology that may be unique to Tyler's solution.

Objectives:

- Provide a basic understanding of system functionality.
- Prepare the County for current and future state analysis.

STAGE 2	Solution Orientation																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads



Provide pre-requisites			A	R							I	I		I	I		I
Complete pre-requisites											A	R		C			C
Conduct orientation			A	R							I	I		I	I		I

Inputs	Solution orientation materials
	Training Plan

6.2.2 Current & Future State Analysis

The Current & Future State Analysis provides the Project stakeholders and Tyler an understanding of process changes that will be achieved with the new system.

The County and Tyler will evaluate current state processes, options within the new software, pros and cons of each based on current or desired state and make decisions about the future state configuration and processing. This may occur before or within the same timeframe as the configuration work package. The options within the new software will be limited to the scope of this implementation and will make use of standard Tyler functionality.

The County will adopt the existing Tyler solution wherever possible to avoid project schedule and quality risk from over customization of Tyler products. It is the County's responsibility to verify that in-scope requirements are being met throughout the implementation if functional requirements are defined as part of the contract. The following guidelines will be followed when evaluating if a modification to the product is required:

- A reasonable business process change is available.
- Functionality exists which satisfies the requirement.
- Configuration of the application satisfies the requirement.
- An in-scope modification satisfies the requirement.

Requirements that are not met will follow the agreed upon change control process and can have impacts on the project schedule, scope, budget, and resource availability.

STAGE 2	Current & Future State Analysis																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power Users)	Department Heads	End Users	Technical Leads
Current State process review			A	R	I	I	I				C	C	C	C			C
Discuss future-state options			A	R	C	C	C				C	C	C	C			C
Make future-state decisions (non-COTS)			C	C	C	C	C				A	R	I	C			C



Document anticipated configuration options required to support future state			A	R	C	C	C				I	I	I	I			I
---	--	--	---	---	---	---	---	--	--	--	---	---	---	---	--	--	---

Inputs	County current state documentation
	Solution Orientation completion

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Documentation that describes future-state decisions and configuration options to support future-state decisions.	Delivery of document

Work package assumptions:

- County attendees possess sufficient knowledge and authority to make future state decisions.
- The County is responsible for any documentation of current state business processes.
- The County can effectively communicate current state processes.

6.2.3 This work package is not applicable.

6.2.4 Conversion Assessment

Data Conversions are a major effort in any software implementation. Tyler's conversion tools facilitate the predictable, repeatable conversion process that is necessary to support a successful transition to the Tyler system. The first step in this process is to perform an assessment of the existing ("legacy") system(s), to better understand the source data, risks, and options available. Once the data has been analyzed, the plan for data conversion is completed and communicated to the appropriate stakeholders.

Objectives:

- Communicate a common understanding of the project goals with respect to data.
- Ensure complete and accurate source data is available for review/transfer.
- Map the data from the source to the Tyler system.
- Document the data conversion/loading approach.

STAGE 2	Data Conversion Assessment																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads
			I		C						A						R
	Extract Data from Source Systems																



Review and Scrub Source Data			I	I	I							A	R		C			I
Build/Update Data Conversion Plan			R	C	C							C	I	I	I			I

Inputs	County Source data
	County Source data Documentation (if available)

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Data Conversion Plan built/updated	County Acceptance of Data Conversion Plan, if Applicable

Work package assumptions:

- Tyler will be provided with data from the Legacy system(s) in a mutually agreed upon format.
- Tyler will work with the County representatives to identify business rules before writing the conversion.
- County subject matter experts and resources most familiar with the current data will be involved in the data conversion planning effort.

6.2.5 Control Point 2: Assess & Define Stage Acceptance

Acceptance criteria for this Stage includes completion of all criteria listed below.

Note: Advancement to the Prepare Solution Stage is dependent upon Tyler's receipt of the Stage Acceptance.

Assess & Define Stage Deliverables:

- Documentation of future state decisions and configuration options to support future state decisions.
- Modification specification document.

Assess & Define Stage Acceptance Criteria:

- All stage deliverables accepted based on criteria previously defined.
- Solution Orientation is delivered.
- Conversion data extracts are received by Tyler.
- Data conversion plan built.

6.3 Prepare Solution

During the Prepare Solution stage, information gathered during the Initiate & Plan and Assess & Define stages will be used to install and configure the Tyler software solution. Software configuration will be validated by the County against future state decisions defined in previous stages and processes refined as needed to ensure business requirements are met.

6.3.1 Initial System Deployment

The timely availability of the Tyler Solution is important to a successful Project implementation. The success and timeliness of subsequent work packages are contingent upon the initial system deployment of Tyler



Licensed Software on an approved network and infrastructure. Delays in executing this work package can affect the project schedule.

Objectives:

- All licensed software is installed and operational.
- The County can access the software.

STAGE 3	Initial System Deployment (Hosted/SaaS)*																
	Tyler							County									
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power Users)	Department Heads	End Users	Technical Leads
Prepare hosted environment			A				R				I						C
Install Licensed Software for Included Environments			A				R				I						C
Install Licensed Software on County Devices (if applicable)			I				C				A						R
Tyler System Administration Training (if applicable)			A				R				I						C

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Licensed Software is Installed on the Server(s)	Software is accessible
	Licensed Software is Installed on County Devices (if applicable)	Software is accessible
	Installation Checklist/System Document	

Work package assumptions:

- The most current available version of the Tyler Licensed Software will be installed.
- The County will provide network access for Tyler modules, printers, and Internet access to all applicable County and Tyler Project staff.

6.3.2 Configuration

The purpose of Configuration is to prepare the software product for validation.



Tyler staff collaborates with the County to complete software configuration based on the outputs of the future state analysis performed during the Assess and Define Stage. The County collaborates with Tyler staff iteratively to validate software configuration.

Objectives:

- Software is ready for validation.
- Educate the County Power User how to configure and maintain software.
- Prepare standard interfaces for process validation (if applicable).

STAGE 3	Configuration																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power Users)	Department Heads	End Users	Technical Leads
Conduct configuration training			A	R							I	C		C			
Complete Tyler configuration tasks (where applicable)			A	R							I	I		I			
Complete County configuration tasks (where applicable)			I	C							A	R		C			
Standard interfaces configuration and training (if applicable)			A	R			C				I	C		C			C
Updates to Solution Validation testing plan			C	C							A	R		C			C

Inputs	Documentation that describes future state decisions and configuration options to support future state decisions.
--------	--

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Configured System	

Work package assumptions:

- Tyler provides guidance for configuration options available within the Tyler software. The County is responsible for making decisions when multiple options are available.



6.3.3 Process Refinement

Tyler will educate the County users on how to execute processes in the system to prepare them for the validation of the software. The County collaborates with Tyler staff iteratively to validate software configuration options to support future state.

Objectives:

- Ensure that the County understands future state processes and how to execute the processes in the software.
- Refine each process to meet the business requirements.
- Validate standard interfaces, where applicable.
- Validate forms and reports, where applicable.

STAGE 3	Process Refinement																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power Users)	Department Heads	End Users	Technical Leads
Conduct process training			A	R							I	C	I	C			
Confirm process decisions			I	C						A	R	C	I	C			
Test configuration			I	C							A	R		C			
Refine configuration (County Responsible)			I	C							A	R		C			
Refine configuration (Tyler Responsible)			A	R							I	I		I			
Validate interface process and results			I	C			C				A	R		C			C
Update County-specific process documentation (if applicable)			I	C							A	R		C			
Updates to Solution Validation testing plan			C	C							A	R		C			C

Inputs	Initial Configuration
	Documentation that describes future state decisions and configuration options to support future state decisions.



	Solution validation test plan	
Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Updated solution validation test plan	
	Completed County-specific process documentation (completed by County)	

Work package assumptions:

- None

6.3.4 Conversion Delivery

The purpose of this task is to transition the County's data from their source ("legacy") system(s) to the Tyler system(s). The data will need to be mapped from the legacy system into the new Tyler system format. A well-executed data conversion is key to a successful cutover to the new system(s).

With guidance from Tyler, the County will review specific data elements within the system and identify / report discrepancies. Iteratively, Tyler will collaborate with the County to address conversion discrepancies. This process will allow for clean, reconciled data to transfer from the source system(s) to the Tyler system(s). Reference Conversion Appendix for additional detail.



Objectives:

- Data is ready for production (Conversion).

STAGE 3	Data Delivery & Conversion	
	Tyler	County



RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power Users)	Department Heads	End Users	Technical Leads
Provide data crosswalks/code mapping tool			A	C	R						I	I		I			
Populate data crosswalks/code mapping tool			I	C	C						A	R		C			
Iterations: Conversion Development			A	C	R						I						I
Iterations: Deliver converted data			A		R		I				I						I
Iterations: Proof/Review data and reconcile to source system			C	C	C						A	R		C			C

Inputs	
	Data Conversion Plan
	Configuration

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Code Mapping Complete / Validated	
	Conversion Iterations / Reviews Complete	Conversion complete, verified, and ready for final pass

Work package assumptions:

- The County will provide a single file layout per source system as identified in the investment summary.
- The County subject matter experts and resources most familiar with the current data will be involved in the data conversion effort.
- The County project team will be responsible for completing the code mapping activity, with assistance from Tyler.



6.3.5 This work package is not applicable.

6.3.6 Control Point 3: Prepare Solution Stage Acceptance

Acceptance criteria for this Stage includes all criteria listed below in each Work Package.

Note: Advancement to the Production Readiness Stage is dependent upon Tyler's receipt of the Stage Acceptance.

Prepare Solution Stage Deliverables:

- Licensed software is installed.
- Installation checklist/system document.
- Conversion iterations and reviews complete.

Prepare Solution Stage Acceptance Criteria:

- All stage deliverables accepted based on criteria previously defined.
- Software is configured.
- Solution validation test plan has been reviewed and updated if needed.

6.4 Production Readiness

Activities in the Production Readiness stage will prepare the County team for go-live through solution validation, the development of a detailed go-live plan and end user training. A readiness assessment will be conducted with the County to review the status of the project and the organizations readiness for go-live.

6.4.1 Solution Validation

Solution Validation is the end-to-end software testing activity to ensure that the County verifies all aspects of the Project (hardware, configuration, business processes, etc.) are functioning properly, and validates that all features and functions per the contract have been deployed for system use.

Objectives:

- Validate that the solution performs as indicated in the solution validation plan.
- Ensure the County organization is ready to move forward with go-live and training (if applicable).

STAGE 4	Solution Validation																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads



Update Solution Validation plan			A	R	C						C	C		C			
Update test scripts (as applicable)			C	C	C						A	R		C			
Perform testing			C	C	C						A	R		C			
Document issues from testing			C	C	C						A	R		C			
Perform required follow-up on issues			A	R	C						C	C		C			

Inputs	Solution Validation plan
	Completed work product from prior stages (configuration, business process, etc.)

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Solution Validation Report	County updates report with testing results

Work package assumptions:

- Designated testing environment has been established.
- Testing includes current phase activities or deliverables only.

6.4.2 Go-Live Readiness

Tyler and the County will ensure that all requirements defined in Project planning have been completed and the Go-Live event can occur, as planned. A go-live readiness assessment will be completed identifying risks or actions items to be addressed to ensure the County has considered its ability to successfully Go-Live. Issues and concerns will be discussed, and mitigation options documented. Tyler and the County will jointly agree to move forward with transition to production. Expectations for final preparation and critical dates for the weeks leading into and during the Go-Live week will be planned in detail and communicated to Project teams.

Objectives:

- Action plan for go-live established.
- Assess go-live readiness.
- Stakeholders informed of go-live activities.

STAGE 4	Go-Live Readiness																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads
Perform Readiness Assessment	I	A	R	C	C	I	C	I	I	I	I		I				I



Conduct Go-Live planning session		A	R	C							C	C	C	C	C		C
Order peripheral hardware (if applicable)			I							A	R						C
Confirm procedures for Go-Live issue reporting & resolution		A	R	I	I	I	I				C	C	I	I	I	I	I
Develop Go-Live checklist		A	R	C	C						C	C	I	C			C
Final system infrastructure review (where applicable)			A				R				C						C

Inputs	Future state decisions
	Go-live checklist

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Updated go-live checklist	Updated Action plan and Checklist for go-live delivered to the County

Work package assumptions:

- None

6.4.3 End User Training

End User Training is a critical part of any successful software implementation. Using a training plan previously reviewed and approved, the Project team will organize and initiate the training activities.

Tyler Led: Tyler provides training for all applicable users. One or multiple occurrences of each scheduled training or implementation topic will be covered.

Train the Trainer: Tyler provides one occurrence of each scheduled training or implementation topic. County users who attended the Tyler sessions may train additional users. Additional Tyler led sessions may be contracted at the applicable rates for training.

Self-directed: Tyler provides e-learning, documentation, or videos to facilitate end user training.

Tyler will provide standard application documentation for the general use of the software. It is not Tyler's responsibility to develop County specific business process documentation. County-led training labs using County specific business process documentation if created by the County can be added to the regular training curriculum, enhancing the training experiences of the end users.

Objectives:

- End users are trained on how to use the software prior to go-live.
- The County is prepared for on-going training and support of the application.

STAGE 4	End User Training	
	Tyler	County



RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power Users)	Department Heads	End Users	Technical Leads
Update training plan		A	R	C							C		I		C		
End User training (Tyler-led)		A	R	C							C	C	I	C	C	C	
Train-the-trainer		A	R	C							C	C	I	C			
End User training (County-led)			C	C							A	R	I	C	C	C	

Inputs	Training Plan
	List of End Users and their Roles / Job Duties
	Configured Tyler System

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	End User Training	County signoff that training was delivered

Work package assumptions:

- The County project team will work with Tyler to jointly develop a training curriculum that identifies the size, makeup, and subject-area of each of the training classes.
- Tyler will work with the County as much as possible to provide end-user training in a manner that minimizes the impact to the daily operations of County departments.
- The County will be responsible for training new users after go-live (exception—previously planned or regular training offerings by Tyler).

6.4.4 Control Point 4: Production Readiness Stage Acceptance

Acceptance criteria for this stage includes all criteria listed below. Advancement to the Production stage is dependent upon Tyler's receipt of the stage acceptance.

Production Readiness stage deliverables:

- Solution Validation Report.
- Update go-live action plan and/or checklist.
- End user training.

Production Readiness stage acceptance criteria:

- All stage deliverables accepted based on criteria previously defined.
- Go-Live planning session conducted.



6.5 Production

Following end user training the production system will be fully enabled and made ready for daily operational use as of the scheduled date. Tyler and the County will follow the comprehensive action plan laid out during Go-Live Readiness to support go-live activities and minimize risk to the Project during go-live. Following go-live, Tyler will work with the County to verify that implementation work is concluded, post go-live activities are scheduled, and the transition to Client Services is complete for long-term operations and maintenance of the Tyler software.

6.5.1 Go-Live

Following the action plan for Go-Live, defined in the Production Readiness stage, the County and Tyler will complete work assigned to prepare for Go-Live.

The County provides final data extract and Reports from the Legacy System for data conversion and Tyler executes final conversion iteration, if applicable. If defined in the action plan, the County manually enters any data added to the Legacy System after final data extract into the Tyler system.

Tyler staff collaborates with the County during Go-Live activities. The County transitions to Tyler software for day-to-day business processing.

Some training topics are better addressed following Go-Live when additional data is available in the system or based on timing of applicable business processes and will be scheduled following Go-Live per the Project Schedule.

Objectives:

- Execute day to day processing in Tyler software.
- County data available in Production environment.

STAGE 5	Go-Live																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads
Provide final source data extract, if applicable			C		C						A						R
Final source data pushed into production environment, if applicable			A	C	R						I	C		C			C
Proof final converted data, if applicable			C	C	C						A	R		C			



Complete Go-Live activities as defined in the Go-Live action plan			C	C	C					A	R	C	I	C			
Provide Go-Live assistance			A	R	C	C		I			C	C	I	C		I	C

Inputs	Comprehensive Action Plan for Go-Live																
	Final source data (if applicable)																

Outputs / Deliverables									Acceptance Criteria [only] for Deliverables								
	Data is available in production environment								County confirms data is available in production environment								

Work package assumptions:

- The County will complete activities documented in the action plan for Go-Live as scheduled.
- External stakeholders will be available to assist in supporting the interfaces associated with the Go-Live live process.
- The County business processes required for Go-Live are fully documented and tested.
- The County Project team and subject matter experts are the primary point of contact for the end users when reporting issues during Go-Live.
- The County Project Team and Power User's provide business process context to the end users during Go-Live.

6.5.2 Transition to Client Services

This work package signals the conclusion of implementation activities for the Phase or Project with the exception of agreed-upon post Go-Live activities. The Tyler project manager(s) schedules a formal transition of the County onto the Tyler Client Services team, who provides the County with assistance following Go-Live, officially transitioning the County to operations and maintenance.

Objectives:

- Ensure no critical issues remain for the project teams to resolve.
- Confirm proper knowledge transfer to the County teams for key processes and subject areas.

STAGE 5	Transition to Client Services																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power)	Department Heads	End Users	Technical Leads
Transfer County to Client Services and review	I	I	A	I	I			R	I	I	C	C		C			



issue reporting and resolution processes																	
Review long term maintenance and continuous improvement			A					R			C	C		C			

Inputs	Open item/issues List
--------	-----------------------

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Client Services Support Document	

Work package assumptions:

- No material project issues remain without assignment and plan.

6.5.3 Post Go-Live Activities

Some implementation activities are provided post-production due to the timing of business processes, the requirement of actual production data to complete the activities, or the requirement of the system being used in a live production state.

Objectives:

- Schedule activities that are planned for after Go-Live.
- Ensure issues have been resolved or are planned for resolution before phase or project close.

STAGE 5	Post Go-Live Activities																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads
Schedule contracted activities that are planned for delivery after go-live		A	R	C	C	C	C	I			C	C	I	C			C
Determine resolution plan in preparation for phase or project close out		A	R	C	C	C		I			C	C	I	C			

Inputs	List of post Go-Live activities
--------	---------------------------------



Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Updated issues log	

Work package assumptions:

- System is being used in a live production state.

6.5.4 Control Point 5: Production Stage Acceptance

Acceptance criteria for this Stage includes completion of all criteria listed below:

- Advancement to the Close stage is not dependent upon Tyler's receipt of this Stage Acceptance.
- Converted data is available in production environment.

Production Stage Acceptance Criteria:

- All stage deliverables accepted based on criteria previously defined.
- Go-Live activities defined in the Go-Live action plan completed.
- Client services support document is provided.

6.6 Close

The Close stage signifies full implementation of all products purchased and encompassed in the Phase or Project. The County transitions to the next cycle of their relationship with Tyler (next Phase of implementation or long-term relationship with Tyler Client Services).

6.6.1 Phase Closeout

This work package represents Phase completion and signals the conclusion of implementation activities for the Phase. The Tyler Client Services team will assume ongoing support of the County for systems implemented in the Phase.

Objectives:

- Agreement from Tyler and the County teams that activities within this phase are complete.

STAGE 6	Phase Close Out																
	Tyler								County								
RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power	Department Heads	End Users	Technical Leads



Reconcile project budget and status of contract Deliverables	I	A	R							I	I	C						
Hold post phase review meeting		A	R	C	C	C	C					C	C	C	C			C
Release phase-dependent Tyler project resources	A	R	I									I						

Participants	Tyler	County
	Project Leadership	Project Manager
	Project Manager	Project Sponsor(s)
	Implementation Consultants	Functional Leads, Power Users, Technical Leads
	Technical Consultants (Conversion, Deployment, Development)	
	Client Services	

Inputs	Contract
	Statement of Work
	Project artifacts

Outputs / Deliverables		Acceptance Criteria [only] for Deliverables
	Final action plan (for outstanding items)	
	Reconciliation Report	
	Post Phase Review	

Work package assumptions:

- Tyler deliverables for the phase have been completed.

6.6.2 Project Closeout

Completion of this work package signifies final acceptance and formal closing of the Project.

At this time the County may choose to begin working with Client Services to look at continuous improvement Projects, building on the completed solution.

Objectives:

- Confirm no critical issues remain for the project teams to resolve.
- Determine proper knowledge transfer to the County teams for key processes and subject areas has occurred.
- Verify all deliverables included in the Agreement are delivered.

STAGE 6	Project Close Out	
	Tyler	County



RACI MATRIX KEY: R = Responsible A = Accountable C = Consulted I = Informed	Executive Manager	Implementation Manager	Project Manager	Implementation Consultant	Data Experts	Modification Services	Technical Services	Client Services	Executive Sponsor	Steering Committee	Project Manager	Functional Leads	Change Management Leads	Subject Matter Experts (Power Users)	Department Heads	End Users	Technical Leads
Conduct post project review		A	R	C	C	C	C				C	C	C	C			C
Deliver post project report to County and Tyler leadership	I	A	R						I	I	C						
Release Tyler project resources	A	R	I								I						

Inputs	Contract
	Statement of Work

Outputs / Deliverables	Acceptance Criteria [only] for Deliverables
Post Project Report	County acceptance; Completed report indicating all project Deliverables and milestones have been completed

Work package assumptions:

- All project implementation activities have been completed and approved.
- No critical project issues remain that have not been documented and assigned.
- Final project budget has been reconciled and invoiced.
- All Tyler deliverables have been completed.

6.6.3 Control Point 6: Close Stage Acceptance

Acceptance criteria for this Stage includes completion of all criteria listed below.

Close Stage Deliverables:

- Post Project Report.

Close Stage Acceptance Criteria:

- Completed report indicating all Project deliverables and milestones have been completed.

7. General Assumptions

Tyler and the County will use this SOW as a guide for managing the implementation of the Tyler Project as provided and described in the Agreement. There are a few assumptions which, when acknowledged and adhered to, will support a successful implementation. Assumptions related to specific work packages are



documented throughout the SOW. Included here are general assumptions which should be considered throughout the overall implementation process.

7.1 Project

- Project activities will begin after the Agreement has been fully executed.
- The County Project Team will complete their necessary assignments in a mutually agreed upon timeframe to meet the scheduled go-live date, as outlined in the Project Schedule.
- Sessions will be scheduled and conducted at a mutually agreeable time.
- Additional services, software modules and modifications not described in the SOW or Agreement will be considered a change to this Project and will require a Change Request Form as previously referenced in the definition of the Change Control Process.
- Tyler will provide a written agenda and notice of any prerequisites to the County project manager(s) ten (10) business days or as otherwise mutually agreed upon time frame prior to any scheduled on-site or remote sessions, as applicable.
- Tyler will provide guidance for configuration and processing options available within the Tyler software. If multiple options are presented by Tyler, the County is responsible for making decisions based on the options available.
- Implementation of new software may require changes to existing processes, both business and technical, requiring the County to make process changes.
- The County is responsible for defining, documenting, and implementing their policies that result from any business process changes.

7.2 Organizational Change Management

Unless otherwise contracted by Tyler, County is responsible for managing Organizational Change. Impacted County resources will need consistent coaching and reassurance from their leadership team to embrace and accept the changes being imposed by the move to new software. An important part of change is ensuring that impacted County resources understand the value of the change, and why they are being asked to change.

7.3 Resources and Scheduling

- County resources will participate in scheduled activities as assigned in the Project Schedule.
- The County team will complete prerequisites prior to applicable scheduled activities. Failure to do so may affect the schedule.
- Tyler and the County will provide resources to support the efforts to complete the Project as scheduled and within the constraints of the Project budget.
- Abbreviated timelines and overlapped Phases require sufficient resources to complete all required work as scheduled.
- Changes to the Project Schedule, availability of resources or changes in Scope will be requested through a Change Request. Impacts to the triple constraints (scope, budget, and schedule) will be assessed and documented as part of the change control process.
- The County will ensure assigned resources will follow the change control process and possess the required business knowledge to complete their assigned tasks successfully. Should there be a change in resources, the replacement resource should have a comparable level of availability, change control process buy-in, and knowledge.
- The County makes timely Project related decisions to achieve scheduled due dates on tasks and prepare for subsequent training sessions. Failure to do so may affect the schedule, as each analysis and implementation session is dependent on the decisions made in prior sessions.



- The County will respond to information requests in a comprehensive and timely manner, in accordance with the Project Schedule.
- The County will provide adequate meeting space or facilities, including appropriate system connectivity, to the project teams including Tyler team members.
- For on-site visits, Tyler will identify a travel schedule that balances the needs of the project and the employee.

7.4 Data

- Data will be converted as provided and Tyler will not create data that does not exist.
- The County is responsible for the quality of legacy data and for cleaning or scrubbing erroneous legacy data.
- Tyler will work closely with the County representatives to identify business rules before writing the conversion. The County must confirm that all known data mapping from source to target have been identified and documented before Tyler writes the conversion.
- All in-scope source data is in data extract(s).
- Each legacy system data file submitted for conversion includes all associated records in a single approved file layout.
- The County will provide the legacy system data extract in the same format for each iteration unless changes are mutually agreed upon in advance. If not, negative impacts to the schedule, budget and resource availability may occur and/or data in the new system may be incorrect.
- The County Project Team is responsible for reviewing the converted data and reporting issues during each iteration, with assistance from Tyler.
- The County is responsible for providing or entering test data (e.g., data for training, testing interfaces, etc.)

7.5 Facilities

- The County will provide dedicated space for Tyler staff to work with County resources for both on-site and remote sessions. If Phases overlap, County will provide multiple training facilities to allow for independent sessions scheduling without conflict.
- The County will provide staff with a location to practice what they have learned without distraction.



8. Glossary

Word or Term	Definition
Acceptance	Confirming that the output or deliverable is suitable and conforms to the agreed upon criteria.
Accountable	The one who ultimately ensures a task or deliverable is completed; the one who ensures the prerequisites of the task are met and who delegates the work to those responsible. [Also see RACI]
Application	A computer program designed to perform a group of coordinated functions, tasks, or activities for the benefit of the user.
Application Programming Interface (API)	A defined set of tools/methods to pass data to and received data from Tyler software products
Agreement	This executed legal contract that defines the products and services to be implemented or performed.
Business Process	The practices, policy, procedure, guidelines, or functionality that the client uses to complete a specific job function.
Business Requirements Document	A specification document used to describe Client requirements for contracted software modifications.
Change Request	A form used as part of the Change Control process whereby changes in the scope of work, timeline, resources, and/or budget are documented and agreed upon by participating parties.
Change Management	Guides how we prepare, equip and support individuals to successfully adopt change in order to drive organizational success & outcomes
Code Mapping [where applicable]	An activity that occurs during the data conversion process whereby users equate data (field level) values from the old system to the values available in the new system. These may be one to one or many to one. Example: Old System [Field = eye color] [values = BL, Blu, Blue] maps to New Tyler System [Field = Eye Color] [value = Blue].
Consulted	Those whose opinions are sought, typically subject matter experts, and with whom there is two-way communication. [Also see RACI]
Control Point	This activity occurs at the end of each stage and serves as a formal and intentional opportunity to review stage deliverables and required acceptance criteria for the stage have been met.
Data Mapping [where applicable]	The activity determining and documenting where data from the legacy system will be placed in the new system; this typically involves prior data analysis to understand how the data is currently used in the legacy system and how it will be used in the new system.
Deliverable	A verifiable document or service produced as part of the Project, as defined in the work packages.



Go-Live	The point in time when the Client is using the Tyler software to conduct daily operations in Production.
Informed	Those who are kept up-to-date on progress, often only on completion of the task or deliverable, and with whom there is just one-way communication. [Also see RACI]
Infrastructure	The composite hardware, network resources and services required for the existence, operation, and management of the Tyler software.
Interface	A connection to and potential exchange of data with an external system or application. Interfaces may be one way, with data leaving the Tyler system to another system or data entering Tyler from another system, or they may be bi-directional with data both leaving and entering Tyler and another system.
Integration	A standard exchange or sharing of common data within the Tyler system or between Tyler applications
Legacy System	The software from which a client is converting.
Modification	Custom enhancement of Tyler's existing software to provide features or functions to meet individual client requirements documented within the scope of the Agreement.
On-site	Indicates the work location is at one or more of the client's physical office or work environments.
Organizational Change	The process of changing an organization's strategies, processes, procedures, technologies, and culture, as well as the effect of such changes on the organization.
Output	A product, result or service generated by a process.
Peripheral devices	An auxiliary device that connects to and works with the computer in some way. Some examples: scanner, digital camera, printer.
Phase	A portion of the Project in which specific set of related applications are typically implemented. Phases each have an independent start, Go-Live and closure dates but use the same Implementation Plans as other Phases of the Project. Phases may overlap or be sequential and may have different Tyler resources assigned.
Project	The delivery of the software and services per the agreement and the Statement of Work. A Project may be broken down into multiple Phases.
RACI	A matrix describing the level of participation by various roles in completing tasks or Deliverables for a Project or process. Individuals or groups are assigned one and only



	one of the following roles for a given task: Responsible (R), Accountable (A), Consulted (C), or Informed (I).
Remote	Indicates the work location is at one or more of Tyler's physical offices or work environments.
Responsible	Those who ensure a task is completed, either by themselves or delegating to another resource. [Also see RACI]
Scope	Products and services that are included in the Agreement.
Solution	The implementation of the contracted software product(s) resulting in the connected system allowing users to meet Project goals and gain anticipated efficiencies.
Stage	The top-level components of the WBS. Each Stage is repeated for individual Phases of the Project.
Standard	Software functionality that is included in the base software (off-the-shelf) package; is not customized or modified.
Statement of Work (SOW)	Document which will provide supporting detail to the Agreement defining Project-specific activities, services, and Deliverables.
System	The collective group of software and hardware that is used by the organization to conduct business.
Test Scripts	The steps or sequence of steps that will be used to validate or confirm a piece of functionality, configuration, enhancement, or Use Case Scenario.
Training Plan	Document(s) that indicate how and when users of the system will be trained relevant to their role in the implementation or use of the system.
Validation (or to validate)	The process of testing and approving that a specific Deliverable, process, program, or product is working as expected.
Work Breakdown Structure (WBS)	A hierarchical representation of a Project or Phase broken down into smaller, more manageable components.
Work Package	A group of related tasks within a project.



Part 4: Appendices

9. Conversion

9.1 Conversion - Enterprise Justice

9.1.1 Legacy System Information

Phase	Legacy System	Scope ¹	Target Product(s)	Test Pushes	Production Pushes
	Southern Software	Core	Enterprise Jail Manager	2	1
	Southern Software	RMS	Enterprise Public Safety		

¹ See chart below for scope definitions.

9.1.2 Legacy Extract Requirements

Format

The following file formats can be loaded by Tyler. Other than agreed upon changes, the format and organization of the extract is expected to be the same for each conversion execution.

Format	Notes
SQL Server Backup	- Preferred format - Use native SQL Server backup, not 3rd party tool. - Should be version compatible with targeted SQL Server version used for Enterprise Justice. - All proprietary code in stored procedures, views, functions, and triggers can be removed.
Delimited Text Files	- One file per source table, one row per source row - Use first row as header to specify column names. - Use a character as the column delimiter not found in text columns. Pipes are preferred. - Do not use comma as the column delimiter. - Do not use quotes to enclose column values.
Fixed-Width Text Files	- One file per source table, one row per source row - Include a separate document defining column names and widths. Can be same document for all files.

Tyler Conversion does not have an Oracle environment. If the legacy system uses Oracle, consider the free Microsoft tool *SQL Server Migration Assistant for Oracle* to move the data into SQL Server. If the legacy system uses UniData, or another multi-value capable database, please consult with Tyler Conversion on additional format needs.

Frequency



An initial extract is requested as early in the project as possible so analysis can begin. Subsequent extracts will be required 1-2 weeks before each test conversion push and once at go-live.

Content

For the initial extract, include all data except for document and images, or system tables containing logs. It is preferred that all possible data is reviewed while performing initial analysis to avoid missing critical information. Tyler will identify if there are large portions of the extract that can be optionally excluded by the County later in the project.

Delivery

The initial extract will need to be downloaded to a Tyler server using Kiteworks, Tyler's fully-CJIS secure FTP transfer site. When using Kiteworks, a secure client-specific folder will be created. For on-site clients, subsequent extracts can be saved to an internal file server. SaaS clients will continue to use FTP.

Supplemental Documentation

The following is helpful when defining the conversion rules at the beginning of a project. Please include the following with the initial extract if available and approved by any 3rd party vendor.

- Data Dictionaries
- Entity Relationship Diagrams
- Legacy System Administration or User Documentation
- Legacy System Screenshots

9.1.3 Conversion Scope by Enterprise Justice Product Center

The following charts indicate how data will be migrated for each scope option. A Premium conversion aims to migrate all data to specific Enterprise Justice fields. A Core Plus conversion migrates operationally essential information to Enterprise Justice fields and less critical information to the Conversion tab (explained later in this document). A Core conversion is minimally required fields for Enterprise Justice to function with optional information not being migrated.

Legend: NC = Not Converted, T = Conversion Tab, F = Enterprise Justice Fields

Enterprise Justice User Interface					
Record	Tab	Section	Party	Core	Premium
Jailing	Accounts	All	NC	NC	F
Jailing	Activity Log	All	NC	NC	F
Jailing	Bonds	All	NC	NC	F
Jailing	Charges	All	NC	F	F
Jailing	Contacts	All	NC	NC	F
Jailing	CJIS	All	NC	NC	F
Jailing	Detail	Additional	NC	F	F
Jailing	Detail	Billing Agency	NC	F	F
Jailing	Detail	Booking Details	NC	F	F
Jailing	Detail	Category	NC	F	F



Jailing	Detail	Cell Assignment	NC	F	F
Jailing	Detail	Classification	NC	NC	F
Jailing	Detail	Custody Status	NC	F	F
Jailing	Detail	Jailing Flags	NC	F	F
Jailing	Detail	Phone Calls	NC	NC	F
Jailing	Detail	SSA Status	NC	NC	F
Jailing	Detail	Suicide Assessment	NC	NC	F
Jailing	Documents	All	NC	F	F
Jailing	Hearings	All	NC	NC	F
Jailing	Incidents	All	NC	NC	F
Jailing	Intermittent	All	NC	NC	F
Jailing	Issues	All	NC	NC	F
Jailing	Jail Time	All	NC	NC	F
Jailing	Medical	All	NC	NC	F
Jailing	Notes	All	NC	F	F
Jailing	Parties	All	NC	F	F
Jailing	Programs	All	NC	NC	F
Jailing	Property	All	NC	F	F
Jailing	Separations	All	NC	F	F
Jailing	Summary	All	NC	F	F
Jailing	Tracking	All	NC	NC	F
Party	Additional	All	F	F	F
Party	Associates	All	F	F	F
Party	Employment	All	F	F	F
Party	General	All	F	F	F
Party	Notes	All	F	F	F
Party	Relationships	All	F	F	F
Party	Separations	All	F	F	F
Party	Vehicles	All	NC	NC	F
Party	Documents	All	F	F	F

9.1.4 Conversion Tab

The Conversion Tab is a location on parties, cases, and jailings to store legacy system information. This tab is read-only and only populated during the conversion process. Data on this tab is not included in reports or integrations. A custom report can be written to retrieve the data, but each record is a single value with fixed width spacing and column headers to describe the data. Specific data elements are not separated.

The Conversion tab is commonly used to preserve legacy data without impacting Enterprise Justice configuration or reporting. The Conversion Tab is also used to provide reduced effort conversions. See the scope charts for an Enterprise Justice tab breakdown of what is migrated to the Conversion tab depending on the selected scope. Changes in scope from Enterprise Justice fields to the Conversion tab must be coordinated and approved by the client.



9.1.5 Data Conversion Process - Legacy Data Retention

- Clients are responsible for maintaining their extracted legacy data.
- The data conversion process includes client providing an extract of their legacy data (system being replaced) to Tyler. Occasionally clients identify additional data elements to convert that were not converted during the original conversion process. Sometimes this additional data is discovered several years after the final go-live event. The only way this data can be converted is if the client provides the data.
- Tyler recommends clients keep a full copy of this legacy data extract in perpetuity, or at least 10 years from the time of the final data extraction and go-live event.
- Following the final go-live of this contract, Tyler will maintain a copy of the extracted data for no more than 6 months. At the end of the 6-month period Tyler will move that copy to a secure online location for the client to retrieve and will provide a link or connection information to the client for the online location. The client will have an additional 3 months to retrieve this data from the online location. At the end of the 3 months the copy will be automatically deleted from the online location.

9.1.6 Data Mapping Documentation and Philosophy

When determining how data will migrate from a legacy system to Tyler products, Tyler aims to convert the legacy data in such a manner as the data will appear and behave as if it originated from the Tyler product.

During the Conversion Assessment, legacy data will be mapped to fields in Tyler product databases, or Tyler conversion tool databases. Depending on the organization of the legacy data, mapping may be at a table-level vs. field-level. For example, if a legacy file contains addresses, instead of mapping each field during the initial assessment, the legacy file will be mapped to Tyler's address table. During the actual script development, and engineer will determine individual field-to-field mappings.

Data Mapping is captured in a spreadsheet. To track the decision of each file, table, and or field. This mapping is primarily intended to guide the engineer during ETL development but also facilitates conversations with the County around ambiguous data. This mapping document is not maintained the life of the project. Once ETL development has started, the scripts represent the decisions made for converting data at the field level.

9.1.7 Converting Financials

Enterprise Justice's conversion framework can convert case and party financial records from the legacy data systems. Within Enterprise Justice's financial structure, and an inherent requirement when converting financial balances, there is a direct relationship between the financial balance (amount due), the fee code(s) used to generate the balance, and the party that owes the balance. Often a legacy system may have a total balance due with no breakdown of the fees that comprised the balance or no link that connects the balance to the financially responsible party, instead leaving a balance due on the case. The basic requirements for a financial conversion are a current financial balance (amount due), a direct link of that financial balance to a party record or a case record, and the fee codes or fee schedules that were used to create the balance. If the financial balance is linked to a case only and has no direct database link to a party record, Tyler will attempt to convert the financial balance to the case. If the legacy system does not have a specific fee code breakdown of the amount due, the financial balance will be converted as an event on the case.

If the legacy data system tracks the transactional history of the payments, those may also be considered for conversion. The payment, credit, or charge transaction must have a link to the financial balance that is linked to the financially responsible party. Many legacy systems only have the beginning balance and the current



balance, but do not keep a record of the transactional history. To the extent the financial transaction history exists within the legacy system, Tyler may attempt to convert it. The Tyler and County teams will jointly determine the best and most feasible approach for converting financial records.

9.1.8 Party Merges

Tyler converts party data as it is represented in the legacy system, except where a difference in database schemas necessitates transformation to fit into Tyler product fields. Tyler does not merge legacy parties into a single party during the conversion process. Merging parties during the conversion requires Tyler to track all references to the merged parties in the legacy data prior to loading into Tyler products which introduces risk, difficulty validating the conversion, and difficulty tracing back to the original legacy relationships.

Enterprise Justice offers a party merge tool that can be used after go-live to consolidate what is believed to be duplicate party records. This tool allows an end user to select matching criteria to review for matching parties that should be merged within the system.

9.1.9 Standard Conversion Assumptions

1. The County will provide legacy extracts as either SQL Server backups or flat files.
2. The County will provide initial legacy extracts for data mapping, and subsequent extracts just prior to each test or production push.
3. Tyler will migrate the data as-is except where transformation must occur to fit into the target database to avoid application errors.
4. Tyler will not merge parties during the conversion process.
5. Although Tyler will convert from the Legacy System(s) listed in the Legacy System Information Table, above, Tyler will not merge data from multiple legacy systems during the conversion process. For example, Tyler will not merge data from System A into System B prior to converting into the Tyler application.
6. If migrating documents or images, the legacy system either provides network path information to the files or the County provides an “index” file with pertinent information such as file path, case number, etc.

9.2 Enterprise Public Safety Data Archive Appendix

Data Archive is a Cloud-native application. All data is stored in AWS GovCloud and is accessed using an internet browser like Edge or Chrome. The application can be accessed from any computer or tablet with an internet connection. Data Archive is highly configurable. How data is searched and displayed can be customized to provide a user experience like the legacy application. The data is separated by **modules**.

A **Module** is a specialized software component surrounding one specific area. Examples include:

Global Subjects and Businesses	Global Vehicles	Incident / Cases	Case Management
Arrests	Accidents	Warrants	Property / Evidence
Tows / Impounds	Tickets / Citations		

The initial Data Archive purchase includes 10 modules. If you require more, additional modules can be



purchased.

There is a one-time data import for Active Warrants, On-hand property, and CAD location alerts.

9.2.1 General

1. A Data Assessment to verify the scope of the data project will be conducted. A Data Plan will be generated based on this assessment. A revised cost estimate for the data may be provided at the conclusion of the assessment. The County may elect to cancel or proceed with the data effort based on the revised estimate.
2. No data cleansing, consolidation of records, or editing of data will be part of the Data Archive development effort. Any data cleansing, removal of duplicate records, or editing must take place by the County prior to providing the data to Tyler.

9.2.2 Tyler Technologies Responsibilities

1. Tyler will create and provide the County with a Data Analysis Plan for signoff prior to beginning development work. No programming by Tyler will commence until this document is approved.
2. Tyler will provide the data programs to load the County data to the Tyler Data Archive for the specified files that contain 500 or more records.
3. As provided in the approved Data Analysis Plan, a schedule of on-site trips to the County location to conduct the following:
 - a. Data Analysis Plan, and
 - b. Assistance for Testing and Training
 - c. The County will be responsible for travel expenses as set forth in the Payment Terms.
4. Tyler will provide the County up to two (2) test iterations of data. One test iteration consists of:
 - a. Loading data into the Data Archive and importing one-time data sets into the Tyler System.
 - b. The County reviews test and responds in writing to Tyler issues revealed during testing and confirmation of known issues resolved
 - c. Tyler corrects or otherwise responds to issues discovered and reported by the County,
 - d. Tyler will conduct internal testing to verify corrections.
 - e. Both parties planning for the next test iteration and/or the live implementation
5. Tyler will provide warranty coverage for any data-related issue reported by the County to Tyler within thirty (30) days after the data is run in the live Data Archive Tyler System.

9.2.3 County Responsibilities

3. The County will extract data from the legacy system to submit to Tyler. Data will be submitted to Tyler in one or more of the following formats:



- a. SQL Server Backup – preferred format
 - i. Use native SQL Server backup, not 3rd party tool.
- b. Delimited Text Files
 - i. One file per source table, one row per source row.
 - ii. Use first row as header to specify column names.
 - iii. Use a character as the column delimiter not found in text columns. Pipes are preferred.
 - iv. Do not use a comma as a column delimiter.
 - v. Do not use quotes to enclose column values.
- c. Fixed-Width Text Files
 - i. One file per source table, one row per source row.
 - ii. Include a separate document defining column names and widths. Can be the same document for all files.
- d. Microsoft Access database,
- e. Microsoft Excel spreadsheet,

Data may be delivered using any common media or data-delivery format such as USB device, hard drive, FTP server or AWS DataSync.

If County requests data extraction assistance from Tyler, data extraction services shall be billed at then-current rates, according to the Agreement.

- 4. As part of the process, clients are required to provide examples of their data. This includes relevant legacy system screenshots and external documents. These materials are essential to validate data being added to data archive.
- 5. The County will respond to each test iteration in writing, on a form provided by Tyler, either:
 - a. Indicating acceptance that the Data Process is ready for the go live, or
 - b. Indicating a list of changes that need to be applied to the Data Archive Process for the next test iteration.

Up to two (2) test iterations are provided as part of the Data Process. After the second (2nd) test iteration, the County shall pay our then-current flat fee for each additional test iteration. The County will promptly review each test iteration once delivered. Prompt review by the County will reduce the likelihood that a need for additional test iteration(s) may arise due to an extended delay between delivery of a test iteration and its review.

- 6. As provided in the Data Analysis Plan, the County will provide a dedicated resource in each application area to focus on data review. This includes dedicating a support person(s) whenever our staff is on site. Roughly a one-to-one ratio exists for the County's commitment and Tyler's



commitment. Understanding thorough and timely review of the data by the County personnel is a key part of a successful data project.

The County agrees to promptly review and signoff on both the Data Analysis Plan, and on the go live readiness after appropriate review.



10. Additional Appendices

10.1 Enforcement Mobile Appendix

10.1.1 Items included in Project

CMS - Tyler Enterprise Justice
RMS - Enterprise Public Safety
Device Level - Enterprise Public Safety

10.1.2 Enforcement Mobile Key Project Assumptions

- The County and Tyler shall review their responsibilities before work begins to ensure that Services can be satisfactorily completed.
- The County will provide Tyler with access to its equipment, systems, and personnel to the extent needed to complete the defined Services.
- The County will provide work space for Tyler Services for work completed on County premises.
- Tyler shall initially implement the most current version of the Tyler software at the time of the contract signing. During the implementation, Tyler will provide newer releases of the software that meet or exceed the version available at contract signing.
- The County will maintain primary responsibility for the scheduling of County employees and facilities in support of project activities.
- The County shall provide Tyler with network access for remote installation and testing through industry standards such as Virtual Private Network (VPN) or other secure access methods.
- The County will allow users unauthenticated access the following web addresses to ensure adequate access to system resources:
 - 72.32.135.120 (syncsvc.Enforcement Mobiletech.com) (ports 80 and 443)
 - 72.32.135.125 (syncsvc2.Enforcement Mobiletech.com) (ports 80 and 443)
 - 98.129.131.213 (Reports2014.Enforcement Mobiletech.com) (ports 80 and 443)
 - 72.32.135.124 (www.Enforcement Mobiletech.com) (ports 80 and 443)
 - 72.32.135.122 (my.Enforcement Mobiletech.com) (ports 80 and 443)
 - 207.182.213.55 (Enforcement Mobilesupport.tylertech.com) (ports 80 and 443)
- The County will provide/purchase/acquire the appropriate hardware, software and infrastructure assets to support all purchased Tyler software products in both support/testing and production environments.
- The County is responsible for proper site preparation, hardware, software, and network configuration in accordance with Tyler specifications.
- The County has, or will provide, access licenses and documentation of existing system to any 3rd party system software which Tyler will be required to read, write or exchange data.
- The County has, or will provide, a development/testing environment for data conversion and interface testing as they are developed by Tyler.
- Tyler shall be responsible for implementing a functioning version of the application software (assuming the County has installed the proper hardware, software, and networking devices).
- All deliverables and timelines assigned to the County will be held to the same standards of delivery as those assigned to Tyler Technologies.
- Installation of Hardware required in County Vehicles shall be completed by the participating agencies Personnel and facilities. They may decide to purchase mounts on their own or opt to purchase from Tyler.
- The County will deploy initially on 36 MDT's and 0 PDA.



- Deployment of the Tyler Enforcement Mobile ECS for the County will utilize the existing Tyler hosted server environment.
- All County personnel involved in the Project will participate fully in the training provided by Tyler Technologies.
- Setup of 3rd party hardware (printers) will be handled by the participating agency staff and Tyler will provide the initial documentation/training. (If necessary)
- If an Interface to any CMS / RMS / Device systems are included in this Phase of the project, it should be reflected in the contract, and will include the synchronization of tables/files.

10.1.3 Out of Scope

- **Custom interfaces.** Custom interfaces involve the development of a standard, repeatable process for transferring information into or out of the Tyler software. These interfaces may take the form of a user-initiated import/export program, an API, or a web service. There are no custom interfaces included in the scope of the agreement unless detailed in the included Investment Summary.
- **Custom reports.** Custom reports involve the development of new reports that are not offered as part of the standard reporting package and modifications to existing reports. There are no custom reports included in the scope of the agreement unless detailed in the Investment Summary.
- **Undocumented requirements.** Undocumented requirements include requirements not specified in this Statement of Work and associated attachments.
- **Post System Acknowledgement Configuration.** System Acknowledgement requirements are met at the completion of End User Training and User Acceptance Testing stage. Any changes requested of the Tyler implementation team to alter the configuration, post acknowledgement of these milestones, must be documented through a Change Order and may incur additional time and/or costs. The County may have access to built-in configuration tools, so, when available, is free to reconfigure or create a new configuration as required or desired. If assistance using these tools is required, additional change orders may apply.


10.2 This work package is not applicable.



11. Project Timeline

11.1 Enterprise Public Safety Project Timeline

11.1.1 Conceptual Project Schedule



The dates or timing included in this sample are for illustrative purposes only. A more precise schedule and WBS with the appropriate tasks and schedule will be determined during the Initiate & Plan stage. The availability of County resources to perform tasks, final determination of the overall task list, County schedule constraints and the actual project start date must be determined.

11.2 Enterprise Jail Manager Timeline

The Project Timeline establishes a target start and end date for each Phase/Flight of the Project. The timeline needs to account for resource availability, business goals, size and complexity of the Project, and task duration requirements. These will be reviewed and adjusted, if needed, during the Initiate and Plan Stage. Refer to the Project Stages section of this SOW for information on work packages associated with each stage of the implementation.

The following dates may be revised based on the date the Agreement is signed and further refined during the course of the project. Projects are organized in “flights” and individual offices may not share a go-live date within a county. An exact schedule will be created by the project team after contract signing.

11.2.1 Enterprise Jail Manager Timeline






Exhibit F

Texas Certifications

By executing this Agreement, Tyler makes the following certifications:

Pursuant to Section 2271.002, Texas Government Code, we certify that neither Tyler nor its employees boycott Israel, and neither will boycott Israel during the term of this Agreement.

Pursuant to Section 2252.152, Texas Government Code, we verify that neither Tyler nor its employees are engaged in business with Iran, Sudan, or any company identified on the list referenced in Section 2252.152, Texas Government Code.

We verify that 1) Tyler does not, and will not for the duration of this Agreement, have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association, or 2) the verification required by Section 2274.002, Texas Government Code does not apply to this Agreement. If circumstances relevant to this provision change during the course of this Agreement, we will promptly notify you.

We represent and warrant 1) that we do not, and will not for the duration of this Agreement boycott energy companies, or 2) the verification required by Section 2276.002, Texas Government Code does not apply to this Agreement. If circumstances relevant to this provision change during the course of this Agreement, we will promptly notify you.

We represent and warrant that 1) Tyler is not owned by, neither is a majority of Tyler's stock or other ownership interest is held or controlled by a individuals who are citizens of China, Iran, North Korea, Russia, or a designated county defined in Chapter 2275, Texas Government Code, or a company or other entity, including governmental entity, that is owned or controlled by a citizen of or is directly controlled by the government of China, Iran, North Korea, Russia, or a designated country; and Tyler is not headquartered in China, Iran, North Korea, Russia or a designated country, or 2) Texas Government Code Chapter 2275 does not apply to this Agreement.