



April 18, 2025

Walton County, GA
The Grove, a Walton County Parks &
Recreation Facility

Attn: John Ward, County Manager
Jeff Prine, Capital Project Manager –
Ascension Program Management

Change Proposal #38 – Alternate Batting Cage Credit

The change proposal below is for a credit from RY to Walton County for the proposed alternate batting cage system. See the attached documentation below for further reference.

Description	Qty	Unit	Unit Price	Total
Alternate Batting Cage Design Credit (RY)	1	LS	(\$10,000.00)	(\$10,000.00)
Total Subcontractor Cost	1	LS		(\$10,000.00)
TOTAL				(\$10,000.00)

If you have any questions or require any additional information, please do not hesitate to contact us at (404) 503-5719 or via email at jvalerio@reevesyoung.com

Sincerely,



Reeves Young, LLC


Jose Valerio

Project Engineer

45 Peachtree Industrial Blvd, Suite 200 770.271.1159
Sugar Hill, GA 30518 reevesyoung.com

Approval


Lose Design (Architect of Record)	Signature: 	Date: 4/23/25
Ascension PM (Capital Project Manager)	Signature: Thomas J. Prine	Date: 04.23.2025
Walton County	Signature: 	Date: 4/28/2025
Reeves Young	Signature: _____	Date: 4/21/25




PART SCHEDULE (EQUAL OR EXCEED)

- | | | |
|--|-------------------------------|---------------------|
| (1) 3/4" GALV. D.A. BOLT W/ NUT | (4) GALV. DOWN GUY ATTACHMENT | (7) 5/16" GALV. PF |
| (2) 1/2x3/4 x 0'-3" GALV. CURVE WASHER | (5) 3/4" GALV. SPRING WASHER | (8) 5/16" GALV. E.I |
| (3) 3/4" GALV. THIMBLEYE NUT | (6) 5/16" GALV. E.H.S. STRAND | (9) 5/16" GALV. PF |

DETAIL A




TOP LINE POLE




TOP ANGLE POLE

DETAIL B



INTERMEDIATE LINE POLE



INTERMEDIATE ANGLE POLE

