



July 15, 2025

Walton County, GA
The Grove, a Walton County Parks &
Recreation Facility

Attn: John Ward, County Manager
Jeff Prine, Capital Project Manager –
Ascension Program Management

Change Proposal #40 – Building F DCR Media Additional Welded Tabs & Re-paint

The following change proposal pertains to the welded tabs required for DCR Media's additional stage lighting, which were not included or shown in Bulletin #5 REV. 01 A/V revisions. Additionally, there is an extra paint cost due to re-work needed in the stage area, as it has already been painted. As directed by Ascension PM-- to account for all additional costs, Walton County will utilize Unit Price #5 (Excavation of Unsatisfactory Material) as outlined in Exhibit B – Section C of the contract agreement. See the documentation below for further reference.

Description	Qty	Unit	Unit Price	Total
Porter Steel (Steel) – Labor, Material & Equipment	1	LS	\$1,966.00	\$1,966.00
Southern Painting (Paint) – Labor, Material & Equipment	1	LS	\$750.00	\$750.00
Total Subcontractor Cost	1	LS		\$2,716.00
Payment & Performance Bond	0.597	%	\$16.21	\$16.21
General Liability Insurance	0.811	%	\$22.03	\$22.03
Builders Risk Insurance	0.174	%	\$4.73	\$4.73
RY Overhead and Profit	10	%	\$271.60	\$271.60
TOTAL				\$3,030.57
Unit Price - #5 Excavation of Unsatisfactory Material and Replacement with Surge Stone	1	LS	(\$3,030.57)	(\$3,030.57)
TOTAL w/ Unit Prices				\$0.00

If you have any questions or require any additional information, please do not hesitate to contact us at (404) 503-5719 or via email at jvalerio@reevesyoung.com




Sincerely,
Reeves Young, LLC
Jose Valerio

Project Engineer

45 Peachtree Industrial Blvd, Suite 200
Sugar Hill, GA 30518

770.271.1159
reevesyoung.com

Approval

Lose Design (Architect of Record)	Signature: <u></u>	Date: <u>7/16/2025</u>
Ascension PM (Capital Project Manager)	Signature: <u>Thomas J. Prine</u>	Date: <u>07.16.2025</u>
Walton County	Signature: <u></u>	Date: <u>7/17/2025</u>
Reeves Young	Signature: <u></u>	Date: <u>7/15/2025</u>