

MEMO

TO: Mayor McFarland and Committee Members
FROM: Jaynellen J. Holloway, P.E.
DATE: September 20, 2023
RE: Finance Committee Agenda Narrative of September 25, 2023

Agenda Item:

Review and take possible action: Approve Change Order No. 2 with K & K Masonry on Riverside Park Wall project for \$28,000

BACKGROUND

Review and take possible action: Approve Change Order No. 2 with K & K Masonry on Riverside Park Wall project for \$28,000: Curt Keeser of K& K Masonry brought to engineering Division's attention that the retaining walls supporting the viewing structure – Area #8 need to be removed and replaced in the same historical architecture. Both walls failing. Curt assured Engineering he would be able to reuse most of the same stone and rebuild in such a way you would not be able tell it was new. The cost to perform this work is \$14,000 for each wing for a total of \$28,000. We have in the budget approximately \$9,000 remaining to cover this change order. The Engineering Division has reached out to the Watertown Community Foundation to see if they might cover the remaining portion. We hope to have an answer by Monday's meeting.

ATTACHMENTS:

- Site Map