

Change Order
No. 2

Date of Issuance: September 8, 2026

Effective Date: September 8, 2026

Project: 6-26	Owner: City of Watertown	Owner's Contract No.: 6-26
Contract: 2026 Bituminous Surfacing	Date of Contract: March 10, 2026	
Contractor: Wolf Paving Co., Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Add Wedge Mill & Overlay of E. Main Street from S. Maple Street to S. Concord Avenue

Attachments:

Bituminous Surfacing Estimate for Change Order No. 2

Change in Contract Price: \$27,347.89		Change in Contract Times:	
Original Contract Price:		Original Contract times — ☐ Working Days — ☐ Calendar Days	
		Substantial completion (days or date): _____	
\$ <u>1,141,831.95</u>		Ready for final payment (days or date): _____	
Increase from previously approved Change Order No. <u>1</u>		(Increase) (Decrease) from previously approved Change Orders No. _____ to No. _____	
\$ <u>2,497.50</u>		Substantial completion (days): _____	
		Ready for final payment (days): _____	
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ <u>1,144,329.45</u>		Substantial completion (days or date): _____	
		Ready for final payment (days or date): _____	
Increase of this Change Order:		(Increase) (Decrease) of this Change Order:	
\$ <u>27,347.89</u>		Substantial completion (days or date): _____	
		Ready for final payment (days or date): _____	
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ <u>1,171,677.34</u>		Substantial completion (days or date): _____	
		Ready for final payment (days or date): _____	

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____

EJCDC No. C-941 (2002 Edition)

Prepared by the Engineer's Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specification Institute.