

Date of Issuance: May 26, 2023

Effective Date: _____

Project: N. Fourth St Watermain Improvements	Owner: City of Watertown	Owner's Contract No.: 5364-23-01
Contract: 2023 Fourth Street Watermain Improvements	Date of Contract: February 27, 2023	
Contractor: Forest Landscaping & Construction, Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Street Items – concrete, stone base, etc., approved by Engineering in walkthrough meeting
Prior to starting project.

Change in Contract Price:	Change in Contract Times:
Original Contract Price:	Original Contract times — <input type="checkbox"/> Working Days — <input type="checkbox"/> Calendar Days
<u>\$853,260.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u>	(Increase) (Decrease) from previously approved Change Orders No. _____ to No. _____
<u>\$ 35,150.00</u>	Substantial completion (days): _____
	Ready for final payment (days): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
<u>\$ 888,410.00</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Increase OR Decrease of this Change Order:	(Increase) (Decrease) of this Change Order:
<u>\$ 93,190.15</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
<u>\$ 981,600.15</u>	Substantial completion (days or date): _____
	Ready for final payment (days or date): _____

RECOMMENDED:

By: _____
Engineer (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor: (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable) _____

Date: _____