

Date of Issuance: July 9, 2025

Effective Date: July 9, 2025

|                                                         |                          |                            |
|---------------------------------------------------------|--------------------------|----------------------------|
| Project: #8-25 Water Main Relay                         | Owner: City of Watertown | Owner's Contract No.: 8-25 |
| Contract: #8-25 Western Avenue Water Main Relay Project |                          | Date of Contract:          |
| Contractor:                                             |                          |                            |

The Contract Documents are modified upon execution of this Change Order:

Description: Add the watermain installation on Oakwood Lane as designed by RE Lee.

Attachments:

RE Lee design Sheet 1 of 1. Oakwood Lane Sta. 10+00 to Sta. 14+50.

Forest Landscaping & Construction, Inc. Estimate

| Change in Contract Price:                                                        | Change in Contract Times:                                                                                       |
|----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------|
| Original Contract Price:                                                         | Original Contract times <input type="checkbox"/> Working Days <input checked="" type="checkbox"/> Calendar Days |
| \$ <u>187,500.00</u>                                                             | Substantial completion (days or date): <u>July 17, 2025</u>                                                     |
|                                                                                  | Ready for final payment (days or date): <u>July 31, 2025</u>                                                    |
| Increase from previously approved Change Orders No. <u>   </u> to No. <u>   </u> | (Increase) (Decrease) from previously approved Change Orders No. <u>   </u> to No. <u>   </u>                   |
| \$ <u>0.00</u>                                                                   | Substantial completion (days): <u>                    </u>                                                      |
|                                                                                  | Ready for final payment (days): <u>                    </u>                                                     |
| Contract Price prior to this Change Order:                                       | Contract Times prior to this Change Order:                                                                      |
| \$ <u>187,500.00</u>                                                             | Substantial completion (days or date): <u>July 17, 2025</u>                                                     |
|                                                                                  | Ready for final payment (days or date): <u>July 31, 2025</u>                                                    |
| Increase <del>OR Decrease</del> of this Change Order:                            | Increase of this Change Order:                                                                                  |
| \$ <u>89,070.00</u>                                                              | Substantial completion (days or date): <u>                    </u>                                              |
|                                                                                  | Ready for final payment (days or date): <u>                    </u>                                             |
| Contract Price incorporating this Change Order:                                  | Contract Times with all approved Change Orders:                                                                 |
| \$ <u>276,570.00</u>                                                             | Substantial completion (days or date): <u>                    </u>                                              |
|                                                                                  | Ready for final payment (days or date): <u>                    </u>                                             |

RECOMMENDED:

By:                                       
Engineer (Authorized Signature)

Date:                                     

ACCEPTED:

By:                                       
Owner (Authorized Signature)

Date:                                     

ACCEPTED:

By:                                       
Contractor: (Authorized Signature)

Date:                                     

Approved by Funding Agency (if applicable)                                     

Date: