



INFRASTRUCTURE PROJECT UPDATE

September 2, 2025

UNDER CONSTRUCTION

Project	Description	Funding	Status
S. Riverfront Water Main Improvements (CWEF FY22-23)	Replacement of water lines along South Riverfront St.	CWEF/City	Construction complete. Substantial completion and as-built change approved at 8/19 council meeting.
North 7th Street Bicycle/Pedestrian Path (Arkansas Rd. to Otis St.)	Construction of 10' wide concrete path along the east side of North 7th Street.	FHWA Rec Trails Prog/City	Light poles received and construction is back underway.
New Drago Sanitary Sewer Lift Station	New sanitary sewer lift station to replace Drago LS. Funding from LA Water Sector Program.	WSP/ City	Construction in progress. Approx. 45% complete.

Project Classifications

Transportation
Drainage
Water System
Sewer System
Quality-of-Life/Economic/Safety

Prepared by Robert L. George, IV, P.E.



S. E. Huey Co.
Engineering • Surveying
Established 1928

IN DESIGN			
Project	Description	Funding	Status
Crosley Sanitary Sewer Improvements	Sanitary sewer rehabilitation along Crosley, from Trenton to N. 7th.	City	Project out for bids. Bids to be received on 9/9/25
Exchange Street Drainage Improvements	Catch basins and drainage pipe installation at the intersection of Downing Pines Road and Exchange Street.	City	Bid package being prepared for solicitation of bids.
S. 8th Street Drainage Improvements (LGAP FY22-23)	Conflict box and drainage pipe replacement at the S. 8th/Linderman intersection.	LGAP/City	Design Phase. LGAP contract received.
2023 DOTDTAP: N 6th Street Sidewalks	Construction of sidewalks along N. 6th Street, from WMHS to Clayton Street.	LaDOTD/City	100% Final Plans submitted.
Black Bayou Canal - Thomas Rd. Area (EDA)	Repair concrete canal near Assembly and Walmart.	EDA/FEMA/ City	Received USACE approval; waiting on signed access agreements and EDA site permit from City attorney.
McMillan Rd. Sidewalks (LaDOTD Safe Routes to Public Places Program)	New sidewalks along the south side of McMillan Road, from Hilton Street to the library.	LaDOTD/City	98% Final Plans submitted.
Crosley Street Rehabilitation	Mill & Overlay with sidewalk replacement, from Trenton St. to N. 7th Street.	Urban Systems (80/20)	Design Phase.
Arkansas Road Improvements	Widen and Rehabilitate Arkansas Road, From N. 7th to Otis St.	Urban Systems (80/20)	Design Phase.
Black Bayou Canal Improvements (HMGP)	Improvements including cleaning, widening, and armoring portions of the Black Bayou Canal south of I-20.	FEMA/City	Cultural Resource Survey under FEMA review. LDEQ Water Quality Certification submitted. Awaiting USACE 404 mitigation requirements.
Kiroli Sidewalk Project	Install new sidewalks along Kiroli Road from Post Oak Apartments to Arkansas Road. Install pedestrian crossing at Kiroli Elementary.	DOTD TAP (80/20)	Design Phase.
New Austin Sanitary Sewer Lift Station	New sanitary sewer lift station to replace Austin LS.	EDA/City	Plan Development.
Mid-City Drainage (Fed Approp/FEMA-PDM)	Drainage improvements between Trenton Street and Black Bayou Canal. (\$2.4m Award)	FEMA/City	Scope modification and budget variance approved. Revised 60% Preliminary Plans submitted to be submitted to FEMA.
Cypress/Slack Drainage Improvements (LWI-DSP)	Drainage improvements at Golf Course Creek crossings of Cypress and Slack Streets.	LWI/City	H&H analysis complete; preparing documentation for submission along w/ 30% Preliminary Plans. Received USACE NWP 14 authorization.
Trenton Corridor Bike/Ped and Utilities (Fed Approp/LaDOTD)	Bury utilities and construct bike/ped path along Trenton St. from Otis St. to Bridge St. (\$5.0m Award)	FEMA/City	Preliminary design and utility verification.

Project Classifications

Transportation
Drainage
Water System
Sewer System
Quality-of-Life/Economic/Safety

Prepared by Robert L. George, IV, P.E.

