

CHANGE ORDER

No. 1

PROJECT: Constitution Drive Improvements

DATE OF ISSUANCE: October 8, 2025

OWNER: City of West Monroe
2305 North 7th Street
West Monroe, LA 71291

CONTRACTOR: Amethyst Construction, Inc.
215 Industrial Parkway
West Monroe, LA 71291

OWNERS Project No. N/A

ENGINEER: Lazenby & Associates, Inc.
2000 North 7th Street
West Monroe, LA 71291

CONTRACT FOR: Mill, Patch, Overlay Roadway Improvements

ENGINEER's Project No. 24E105.00

You are directed to make the following changes in the Contract Documents:

Description: Adjust item quantities to reflect final As-Built quantities.

Purpose of Change Order: Adjust various items to reflect final As-Built quantities

Attachments: Schedule of Items with Revised Quantities and Revised Item Total.

CHANGE IN CONTRACT PRICE Original Contract Price: \$1,546,370.40	CHANGE IN CONTRACT TIME Original Contract Time: (days or date) 45 days
Previous Change Orders No. ___ to No. ___ \$0.00	Net change from previous Change Orders: None
Contract Price prior to this Change Order: \$1,546,370.40	Contract Time prior to this Change Order: (days or date) 45 days
Net Difference of this Change Order: (\$251,044.53)	Net Increase of this Change Order: (days) 0 days
Contract Price with all approved Change Orders \$1,295,325.87	Contract Time with all approved Change Orders 45 days
	days or date

RECOMMENDED
Lazenby & Associates, Inc.

APPROVED
City of West Monroe

APPROVED
Amethyst Construction, Inc.

BY: _____
ENGINEER
Joshua D. Hays, P.E.

BY: _____
OWNER
Staci Albritton Mitchell, Mayor

BY: _____
CONTRACTOR
Ben Holdman

Constitution Drive Improvements
Change Order No. 1
L&A, Inc. Project No. 24E105.00
October 8, 2025

Item No.	Item Description	Unit Price	Units	Estimated Quantity	Revised Quantity	Amount Over/Under	Revised Item Total
202-01-00100	Removal of Structures and Obstructions	\$12,000.00	Lump Sum	100%	100%	\$0.00	\$12,000.00
203-01-00100	General Excavation	\$27.00	Cu. Yd.	2,674	594.66	(\$56,142.18)	\$16,055.82
203-03-00100	Embankment	\$50.00	Cu. Yd.	1,651	0	(\$82,550.00)	\$0.00
302-02-08570	Class II Base Course (8 1/2" Thick) (Crushed Stone or RPCC)	\$42.00	Sq. Yd.	1,490.3	1,490.3	\$0.00	\$62,592.60
302-02-12070	Class II Base Course (12" Thick) (Crushed Stone or RPCC)	\$55.00	Sq. Yd.	2,078.2	0.0	(\$114,301.00)	\$0.00
401-02-00100	Aggregate Surface Course (Adjusted Vehicular Measurement)	\$175.00	Cu. Yd.	78	78	\$0.00	\$13,650.00
402-01-00101	Traffic Maintenance Surfacing (Aggregate) (Vehicular Measurement)	\$225.00	Cu. Yd.	25	0	(\$5,625.00)	\$0.00
502-01-00100	Asphalt Concrete	\$150.00	Ton	2602.7	2295.49	(\$46,081.50)	\$344,323.50
509-01-00100	Milling Asphalt Pavement	\$9.00	Sq. Yd.	8,306	8,306	\$0.00	\$74,754.00
510-01-00200	Pavement Patching (12 Inch Minimum Thickness)	\$215.00	Sq. Yd.	1,526	1,741.73	\$46,381.95	\$374,471.95
707-03-00100	Combination Concrete Curb and Gutter	\$205.00	Lin. Ft.	14	58	\$9,020.00	\$11,890.00
713-01-00100	Temporary Signs and Barricades	\$140,000.00	Lump Sum	100%	100%	\$0.00	\$140,000.00
713-02-00300	Temporary Pavement Markings (8" Width)	\$0.35	Lin. Ft.	390	0	(\$136.50)	\$0.00
713-02-00500	Temporary Pavement Markings (24" Width)	\$1.00	Lin. Ft.	810	0	(\$810.00)	\$0.00
713-03-01000	Temporary Pavement Markings (Broken Line) (4" Width) (4' Length)	\$7,000.00	Mile	0.531	1.062	\$3,717.00	\$7,434.00
713-04-01000	Temporary Pavement Markings (Solid Line) (4" Width)	\$1,200.00	Mile	4.294	0	(\$5,152.80)	\$0.00
713-05-00220	Temporary Pavement Markings (Arrow - Left Turn)	\$40.00	Each	1	0	(\$40.00)	\$0.00
713-05-00300	Temporary Pavement Markings (Only)	\$90.00	Each	1	0	(\$90.00)	\$0.00
727-01-00100	Mobilization	\$145,000.00	Lump Sum	100%	100%	\$0.00	\$145,000.00
731-02-00100	ReflectORIZED Raised Pavement Markers	\$7.00	Each	493	406	(\$609.00)	\$2,842.00
732-01-02040	Plastic Pavement Striping (8" Width) (Thermoplastic 125 MIL)	\$7.00	Lin. Ft.	195	202	\$49.00	\$1,414.00
732-01-02080	Plastic Pavement Striping (24" Width) (Thermoplastic 125 MIL)	\$22.00	Lin. Ft.	405	457	\$1,144.00	\$10,054.00
732-02-02000	Plastic Pavement Striping (Solid Line) (4" Width) (Thermoplastic 90 MIL)	\$5,500.00	Mile	2.147	2.180	\$181.50	\$11,990.00
732-04-01080	Plastic Pavement Legends and Symbols (Arrow - Left Turn)	\$550.00	Each	1	1	\$0.00	\$550.00
732-04-15020	Plastic Pavement Legends and Symbols (Only)	\$725.00	Each	1	1	\$0.00	\$725.00
740-01-00100	Construction Layout	\$40,000.00	Lump Sum	100%	100%	\$0.00	\$40,000.00
NS-500-00340	Saw Cutting Asphalt Concrete Pavement	\$2.75	Ln.-Lin. Ft.	756	756	\$0.00	\$2,079.00
S-001	Final Clean Up and Erosion Control	\$22,000.00	Lump Sum	100%	100%	\$0.00	\$22,000.00
S-002	Project Sign	\$1,500.00	Each	1	1	\$0.00	\$1,500.00
						(\$251,044.53)	\$1,295,325.87

ORIGINAL CONTRACT AMOUNT:
TOTAL OF PREVIOUS CHANGE ORDERS:
NET DIFFERENCE THIS CHANGE ORDER:

\$1,546,370.40
\$0.00
(\$251,044.53)

REVISED CONTRACT AMOUNT:

\$1,295,325.87