



INFRASTRUCTURE PROJECT UPDATE

March 5, 2024

| UNDER CONSTRUCTION | | | |
|---|--|-----------------------|--|
| Project | Description | Funding | Status |
| Otis Street (Urban Systems) | Mill & Overlay, add bike/ped path. | Urban Systems (80/20) | Punchlist item and final change order remain. |
| DRA: Cypress/Slack Sanitary Sewer Improvements | Replacement of sanitary sewer lines in the vicinity of Cypress Street. | DRA/City | Contractor is to perform additional investigation of final punch list item. |
| La Watershed Initiative – Flood Acquisitions | \$10m awarded for buyouts. | LWI | Public meeting conducted by OCD (State) on 8/22/23. OCD contacting eligible residents. |
| New Kiroli Road Bridge (North) | Replacement of bridge on Kiroli Road with box culverts. | Capital Outlay | Met with Contractor last week; awaiting meeting with Contractor this week for time frame, means and methods of repair. |
| Constitution & Short Const. Dr. (Urban Systems) | Pulverize and rebuild road base and pavement. | Urban Systems (80/20) | Walkthrough held 2/21/24. Project complete. |
| Flanagan Street Water Main Replacement | Replacement of existing 4" W.M. along Flanagan with a 6" W.M. | CWEF/City | Contract executed. Notice to Proceed to be issued. |
| Industrial Park Drainage Improvements (EDA) | Drainage improvements including cross drains, piping, and ditches. | EDA/City | Downing Pines cross drain headwall construction complete. Road repair this week. All utility conflicts resolved. |

Prepared by Robert L. George, IV, P.E.



Project Classifications

| |
|---------------------------------|
| Transportation |
| Drainage |
| Water System |
| Sewer System |
| Quality-of-Life/Economic/Safety |

| IN DESIGN | | | |
|--|--|---------------------------|---|
| Project | Description | Funding | Status |
| Kiroli Sidewalk Project | Install new sidewalks along Kiroli Road from Post Oak Apartments to Arkansas Road. Install pedestrian crossing at Kiroli Elementary. | DOTD TAP (80/20) | Pursuing additional funding from DOTDTAP. |
| Black Bayou Canal - 2016 Flood Damage Repairs | Repair concrete canal near Assembly and Wal Mart. | EDA/FEMA/ City | EDA awarding \$1.7 million. |
| Black Bayou Canal Improvements (HMGP) | Improvements including cleaning, widening, and armoring portions of the Black Bayou Canal south of I-20. | FEMA/City | Awaiting FEMA Phase I approval. USACE permitting underway. |
| Crosley Street Rehabilitation | Mill & Overlay with sidewalk replacement, from Trenton St. to N. 7th Street. | Urban Systems (80/20) | Design Phase. |
| Highland School Area Sidewalks | Construction of sidewalks along Arlene Street to provide a safe pedestrian route to school. | LaDOTD/City | Addressing 95% Final Submittal comments. 100% Final plans to be submitted this week. |
| Mane Street Rehabilitation Phase 2 (Urban Systems) | Mill & Overlay Mane Street from Downing Pines Rd to Interchange. | Urban Systems (80/20) | Bids received 2/14/24. DOTD preparing contract. |
| New Drago Sanitary Sewer Lift Station | New sanitary sewer lift station to replace Drago LS. Funding from Capital Outlay and La Water Sector Program. | WSP/LaFPC/ City | Plans are complete. Property acquisition underway. Rate study underway. |
| New Austin Sanitary Sewer Lift Station | New sanitary sewer lift station to replace Austin LS. | EDA/City | Design Phase. |
| Arkansas Rd. Utility Relocation | Relocation of water and sewer lines ahead of street rehabilitation project. | City | Plans out for permitting approval. |
| North 7th Street Bicycle/Pedestrian Path (Arkansas Rd to Otis St) | Construction of 10' wide concrete path along the east side of North 7th Street. | FHWA Rec Trails Prog/City | Design 90%. Final plan with City review underway. Irrigation changes to be incorporated. |
| McMillan Rd. Sidewalks (LaDOTD Safe Routes to Public Places Program) | New sidewalks along the south side of McMillan Road, from Hilton Street to the library. | LaDOTD/City | Finalizing retaining wall design and 90% submittal. |
| Downtown - Trenton/Wood Sewer | Sewer line improvements. | City | Plans complete. Prices to be solicited with construction to begin after Ouachita River Fest. |
| Mid-City Drainage (Fed Approp/FEMA-PDM) | Drainage improvements between Trenton Street and Black Bayou Canal. (\$2.4m Award) | FEMA/City | FEMA consultant performing Environmental Assessment. Engineering contract pending. |
| Trenton Corridor Bike/Ped and Utilities (Fed Approp/LaDOTD) | Bury utilities and construct bike/ped path along Trenton St, from Otis St to Bridge St. (\$5.0m Award) | FEMA/City | CEA executed. |
| 2023 DOTDTAP: N 6th Street Sidewalks | Construction of sidewalks along N 6th Street, from WMHS to Clayton Street. | LaDOTD/City | Received award letter (\$600,000). Awaiting LaDOTD agreement. |
| Drago Sanitary Sewer Force Main (South 11th Street) | Replacement of an aging 16" AC F.M. along S. 11th Street from Coleman Ave. to the Austin Street Lift Station. | LGAP/City | Authorization to advertise pending. |
| McMillan Rd. Lift Station Rehabilitation | Replacement of pumps and piping at the McMillan Rd. sanitary sewer lift station. | LGAP/City | Design phase. LGAP agreement received. Funding reallocation approved by LGAP. |
| Montgomery Ave. Lift Station and Force Main Improvements | Replacement of pumps at the Montgomery Lift Station, and installation of a new force main from the lift station to Mont/Reagan intersection. | City | Advertising - Bid Date 3/19/24. |
| Phillips Street Water Main FY22-23 CWEF | Replacement of an aging 6" AC W.M. along Phillips between Cherry Street to the east side of Ned Street. | CWEF/City | Permits approved. Awaiting CWEF contract to solicit prices. |
| Black Bayou Pump Station - Pump Replacement | Replacement of pumps. | FEMA/City | \$5M application has been endorsed by GOHSEP (State) and forwarded to FEMA for consideration. |
| Black Bayou Pump Station Improvements | New pumps, housing, and generator. (\$10 million) | LWI/City | City has received conditional letter of award for \$10M. Grant kickoff mtg scheduled for 3/19/24. |

Project Classifications

| |
|---------------------------------|
| Transportation |
| Drainage |
| Water System |
| Sewer System |
| Quality-of-Life/Economic/Safety |

Prepared by Robert L. George, IV, P.E.

