

CHANGE ORDER

No. 3

Dated: 3/5/2024

OWNER'S Contract No.: _____ ENGINEER'S Project No.: 235576

Project: **CONSTITUTION DR. - SHORT CONSTITUTION REHAB**

CONTRACTOR: AMETHYST CONSTRUCTION, INC.

Contract For: Roadway Rehabilitation Contract Date: April 19, 2023

To: AMETHYST CONSTRUCTION, INC.
Contractor

You are directed to make the changes noted below in the subject Contract:

City of West Monroe
Owner

By: Staci Albritton Mitchell - Mayor
Dated: March 5, 2024

Nature of Changes: As-built quantity adjustments
Fuel price adjustment.

Enclosures: Change Order #3 Detail

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order: \$ 964,231.96

Net (Increase) Resulting from this Change Order: \$ -18,363.38

Current Contract Price Including this Change Order: \$ 945,868.58

Contract Time Prior to This Change Order: 32 Days
Net (Add) Resulting from This Change Order: 0 Days
Current Contract Time Including This Change Order: 32 Days

The Above Changes Are Recommended:

S. E. HUEY CO.
Project Engineer

By:

Brad Anzalone, P.E.

Date:

The above Changes Are Approved As Recommended:

City of West Monroe
Owner

By:

Staci Albritton Mitchell - Mayor

Date:

The above Changes Are Accepted:

Amethyst Construction, Inc.
Contractor

By:

Date:

SMGR0005

Louisiana Department of Transportation and Development Change Order Report		NO.	003
		Date:	02/20/2024
S.P. NO.	H.014689.6	F.A.P. NO.	H014689
Name:	CONSTITUTION DR-SHORT CONSTITUTION REHAB	Primary Parish:	Ouachita
Category 2 / 2J			
This change order requires an LADOTD authorizer			
This change order requires an LADOTD Area Engineer authorizer			

PURPOSE: The purpose of this change order is to pay for fuel adjustment per Section 109 of the specifications, add two new striping items, and adjust remainder of items to as-built installed quantities.

SCOPE: SPN H.014689.6 Constitution Dr. - Short Constitution Rehab in Ouachita Parish. The scope of the project is to resurface 0.700 miles of Constitution/Short Constitution in West Monroe. The project includes grading, milling asphaltic concrete, pavement patching, in-place cement treated base course, asphalt concrete overlay, and related work.

EXPLANATION: Quantities used on this project were not the same as the original amount in the contract. Adjustments were made during construction to safely and successfully complete the project. This change order will adjust these quantities

ATTACHMENTS:

CWS

Fuel adjustment worksheet

Price request

COST: Decrease of \$18,363.38. The pricing for the two new items were provided by the contractor and were negotiated prices which were comparable to the weighted statewide averages for these items. All other prices were extensions of bid pricing.

SPECIFICATIONS: This Change Order does not alter any Specifications.

TIME: No additional days will be added as a result of this Change Order.

FUNDING: Approved by City Council. The project manager, as listed in the contract proposal, has been made aware of the anticipated cost decrease.

Project Number H.014689.6

202-02-06080 Line Item 0001 = 202-02-06080 Removal of Concrete Combination Curb and Gutter

Funding Category 0001:

Decrease by 10 LNFT to zero or -100%.

JUSTIFICATION: No quantity of this item was used during construction.

203-01-00100 Line Item 0002 = 203-01-00100 General Excavation

Funding Category 0001:

Increase by 168.31 CUYD or 67.32%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

203-07-00100 Line Item 0003 = 203-07-00100 Borrow (Vehicular Measurement)

Funding Category 0001:

Increase by 168.31 CUYD or 67.32%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

204-06-00100 Line Item 0005 = 204-06-00100 Temporary Silt Fencing

Funding Category 0001:

Decrease by 600 LNFT to zero or -100%.

JUSTIFICATION: This item was not used on the project because the construction operations were conducted in such a manner to adequately contain material on site.

304-01-00100 Line Item 0008 = 304-01-00100 Lime

Funding Category 0001:

Decrease by 11.7 TON to zero or -100%.

JUSTIFICATION: No quantity of this item was used during construction.

304-05-00100 Line Item 0009 = 304-05-00100 Lime Treatment (Type E)**Funding Category 0001:**

Decrease by 2600 SQYD to zero or -100%.

JUSTIFICATION: No quantity of this item was used during construction.

401-02-00100 Line Item 0010 = 401-02-00100 Aggregate Surface Course (Adjusted Vehicular Measurement)**Funding Category 0001:**

Increase by 7 CUYD or 2.62%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

502-01-00100 Line Item 0011 = 502-01-00100 Asphalt Concrete**Funding Category 0001:**

Decrease by 82.13 TON or -3.53%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

707-03-00100 Line Item 0016 = 707-03-00100 Combination Concrete Curb and Gutter**Funding Category 0001:**

Decrease by 10 LNFT to zero or -100%.

JUSTIFICATION: No quantity of this item was used during construction.

713-02-00500 Line Item 0018 = 713-02-00500 Temporary Pavement Markings (24" Width)**Funding Category 0001:**

Decrease by 136 LNFT to zero or -100%.

JUSTIFICATION: This item was not used on the project because the construction operations with staging and phasing were conducted in such a manner to adequately control traffic.

731-02-00100 Line Item 0020 = 731-02-00100 Reflectorized Raised Pavement Markers**Funding Category 0001:**

Increase by 97 EACH or 41.28%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

732-01-01080 Line Item 0021 = 732-01-01080 Plastic Pavement Striping (24" Width) (Thermoplastic 90 mil)**Funding Category 0001:**

Increase by 15 LNFT or 6.36%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

732-02-02000 Line Item 0022 = 732-02-02000 Plastic Pavement Striping (Solid Line) (4" Width) (Thermopla**Funding Category 0001:**

Increase by 0.769 MILE or 38.24%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

732-04-15020 Line Item 0024 = 732-04-15020 Plastic Pavement Legends and Symbols (ONLY)**Funding Category 0001:**

Decrease by 1 EACH or -50.00%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

713-02-00100 Line Item 0027 = 713-02-00100 Temporary Pavement Markings (4" Width)**Funding Category 0001:**

Decrease by 2500 LNFT to zero or -100%.

JUSTIFICATION: This item was not used on the project because the construction operations with staging and phasing were conducted in such a manner to adequately control traffic.

713-03-01000 Line Item 0028 = 713-03-01000 Temporary Pavement Markings (Broken Line) (4" Width) (4' Len**Funding Category 0001:**

Increase by 0.7 MILE or 50.00%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

713-05-00220 Line Item 0029 = 713-05-00220 Temporary Pavement Legends & Symbols (Arrow - Left Turn)**Funding Category 0001:**

Decrease by 1 EACH to zero or -100%.

JUSTIFICATION: This item was not used on the project because the construction operations with staging and phasing were conducted in such a manner to adequately control traffic.

713-05-00300 Line Item 0030 = 713-05-00300 Temporary Pavement Legends & Symbols (ONLY)**Funding Category 0001:**

Decrease by 1 EACH to zero or -100%.

JUSTIFICATION: This item was not used on the project because the construction operations with staging and phasing were conducted in such a manner to adequately control traffic.

510-01-00200 Line Item 0900 = 510-01-00200 Pavement Patching (12" Minimum TH)

Funding Category 0001:

Increase by 12.39 SQYD or 10.27%.

JUSTIFICATION: Adjustment needed to reconcile to final quantity.

CI-999-00040 Line Item 0901 = CI-999-00040 Fuel Price Adjustment

Funding Category 0001:

Increase by 101.09 EACH or 16.25%.

JUSTIFICATION: Adjustment for fuel price decrease as allowed in Section 109 of the specifications.

732-04-25020 Line Item 0902 = 732-04-25020 Plas Pvegmt Leg & Svm (Yield Line)

Funding Category 0001:

Create item for 1 EACH or 100%.

JUSTIFICATION: This new striping item was needed and was not included in the original plans. At the time of original plan production, this striping did not appear on the roadway. Since that time, this striping had been added to the roadway. In order to return the striping to it's original condition prior to construction, this item was required.

732-01-01040 Line Item 0903 = 732-01-01040 PPS (8" Width) (Thermoplastic 90 mil)

Funding Category 0001:

Create item for 120 LNFT or 100%.

JUSTIFICATION: This new striping item was needed and was not included in the original plans. At the time of original plan production, this striping did not appear on the roadway. Since that time, this striping had been added to the roadway. In order to return the striping to it's original condition prior to construction, this item was required.

The Project Engineer, verified by his approval of this change order, has confirmed and documented either in the project files or within this change order, that the pricing of items are priced per specification section 109.04, and any extension of contract time meets the requirements of specifications section 108.07. It is mutually agreed by the parties represented to perform and accept the above revisions in accordance with the original contract and applicable specification, and that this change order represents final adjustments for any and all compensation and time due to the Contractor for changes to the project's work referred to herein.

Item No. Proj. / Line Item No.	Item	Major Item	Price per Unit	Change		Current Quantity	Revised Quantity	% Change
		% of Cont.		Quantity	Amount			
202-02-06080 H.014689.6 / 0001	Removal of Concrete Combination Curb and Gutter	No 0.00%	\$350.00 LNFT	-10.000	-\$3,500.00	10.000	0.000	- 100.00%
203-01-00100 H.014689.6 / 0002	General Excavation	No 0.80%	\$18.00 CUYD	168.310	\$3,029.58	250.000	418.310	67.32%
203-07-00100 H.014689.6 / 0003	Borrow (Vehicular Measurement)	No 0.80%	\$18.00 CUYD	168.310	\$3,029.58	250.000	418.310	67.32%
204-06-00100 H.014689.6 / 0005	Temporary Silt Fencing	No 0.00%	\$5.00 LNFT	-600.000	-\$3,000.00	600.000	0.000	- 100.00%
304-01-00100 H.014689.6 / 0008	Lime	No 0.00%	\$375.00 TON	-11.700	-\$4,387.50	11.700	0.000	- 100.00%
304-05-00100 H.014689.6 / 0009	Lime Treatment (Type E)	No 0.00%	\$3.00 SQYD	2600.000	-\$7,800.00	2600.000	0.000	- 100.00%
401-02-00100 H.014689.6 / 0010	Aggregate Surface Course (Adjusted Vehicular Measurement)	No 2.49%	\$85.00 CUYD	7.000	\$595.00	267.000	274.000	2.62%
502-01-00100 H.014689.6 / 0011	Asphalt Concrete	Yes 44.37%	\$185.00 TON	-82.130	\$15,194.05	2326.200	2244.070	-3.53%

707-03-00100	Combination Concrete Curb and Gutter	No	\$300.00	-10.000	-\$3,000.00	10.000	0.000	-
H.014689.6 / 0016		0.00%	LNFT					100.00%
713-02-00500	Temporary Pavement Markings (24" Width)	No	\$3.00	-136.000	-\$408.00	136.000	0.000	-
H.014689.6 / 0018		0.00%	LNFT					100.00%
731-02-00100	Reflectorized Raised Pavement Markers	No	\$12.00	97.000	\$1,164.00	235.000	332.000	41.28%
H.014689.6 / 0020		0.43%	EACH					
732-01-01080	Plastic Pavement Striping (24" Width) (Thermoplastic 90 mil)	No	\$26.00	15.000	\$390.00	236.000	251.000	6.36%
H.014689.6 / 0021		0.70%	LNFT					
732-02-02000	Plastic Pavement Striping (Solid Line) (4" Width) (Thermopla	No	\$7000.00	0.769	\$5,383.00	2.011	2.780	38.24%
H.014689.6 / 0022		2.08%	MILE					
732-04-15020	Plastic Pavement Legends and Symbols (ONLY)	No	\$750.00	-1.000	-\$750.00	2.000	1.000	-50.00%
H.014689.6 / 0024		0.08%	EACH					
713-02-00100	Temporary Pavement Markings (4" Width)	No	\$0.60	2500.000	-\$1,500.00	2500.000	0.000	-
H.014689.6 / 0027		0.00%	LNFT					100.00%
713-03-01000	Temporary Pavement Markings (Broken Line) (4" Width) (4' Len	No	\$5000.00	0.700	\$3,500.00	1.400	2.100	50.00%
H.014689.6 / 0028		1.12%	MILE					
713-05-00220	Temporary Pavement Legends & Symbols (Arrow - Left Turn)	No	\$30.00	-1.000	-\$30.00	1.000	0.000	-
H.014689.6 / 0029		0.00%	EACH					100.00%
713-05-00300	Temporary Pavement Legends & Symbols (ONLY)	No	\$30.00	-1.000	-\$30.00	1.000	0.000	-
H.014689.6 / 0030		0.00%	EACH					100.00%
510-01-00200	Pavement Patching (12" Minimum TH)	No	\$190.00	12.390	\$2,354.10	120.610	133.000	10.27%
H.014689.6 / 0900		2.70%	SQYD					
CI-999-00040	Fuel Price Adjustment	No	-\$1.00	101.090	-\$101.09	622.280	723.370	16.25%
H.014689.6 / 0901		-0.08%	EACH					
732-04-25020	Plas Pvemnt Leg & Sym (Yield Line)	No	\$1100.00	1.000	\$1,100.00	0.000	1.000	New
H.014689.6 / 0902		0.12%	EACH					
732-01-01040	PPS (8" Width) (Thermoplastic 90 mil)	No	\$6.60	120.000	\$792.00	0.000	120.000	New
H.014689.6 / 0903		0.08%	LNFT					
Additional Contract Days Requested None		Change in Amount of Contract: -			\$18,363.38			

Requested By:

Recommended By:

_____ Date: _____

_____ Date: _____

Anzalone, Brad
Resident Engineer

District Administrator

Accepted By:

CITY OF WEST MONROE Date: _____

_____ Date: _____

Contractor

DOTD Chief Const. Engineer

By: _____

Approved:

Chief Engineer

Date: _____

State Project No. H.014689.6
Plan Change #003
Draft

Original Contract Cost:	\$935,675.10
Total Approved Change Order to date:	\$28,556.86
% of Total Approved Cost:	3.052%