

# CHANGE ORDER

No. 9

Dated: 10/16/2023

---

---

OWNER'S Contract No.: 000144 ENGINEER'S Project No.: 215202

Project: **NATCHITOCHEs ST REHAB: TRENTON - N 7TH**

---

---

CONTRACTOR: DIAMOND B CONSTRUCTION CO., L.L.C.

Contract For: Sidewalks & Roadway Contract Date: December 20, 2021

---

---

To: DIAMOND B CONSTRUCTION CO., L.L.C.  
Contractor

You are directed to make the changes noted below in the subject Contract:

City of West Monroe

Owner

By: Staci Albritton Mitchell - Mayor

Dated: October 16, 2023

---

---

Nature of Changes: **Additional Sidewalk, Driveways, And Gutter Plate for ADA Compliance**

Enclosures: **Change Order #9 Detail**

---

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order: \$ 1,632,231.82

Net (Increase) Resulting from this Change Order: \$ 29,245.66

Current Contract Price Including this Change Order: \$ 1,661,477.48

Contract Time Prior to This Change Order: 244 Days  
Net (Add) Resulting from This Change Order: 10 Days  
Current Contract Time Including This Change Order: 254 Days

---

---

The Above Changes Are Recommended: S. E. HUEY CO.  
Project Engineer

By: Brad Anzalone, P.E.

Date: \_\_\_\_\_

---

---

The above Changes Are Approved As Recommended: City of West Monroe  
Owner

By: Staci Albritton Mitchell - Mayor

Date: \_\_\_\_\_

---

---

The above Changes Are Accepted: Diamond B Construction Co., L.L.C.  
Contractor

By: \_\_\_\_\_

Date: \_\_\_\_\_

SMGR0005

|  |  |                        |            |
|--|--|------------------------|------------|
| Louisiana<br>Department of Transportation and Development<br>Change Order Report |  | <b>NO.</b>             | 009        |
|  |  | <b>Date:</b>           | 10/11/2023 |
| <b>S.P. NO.</b>  | H.013400.6                             | <b>F.A.P. NO.</b>      | H013400    |
| <b>Name:</b>   | NATCHITOCHES ST REHAB: TRENTON - N 7TH | <b>Primary Parish:</b> | Ouachita   |
|  |  | Category 2 / 2E        |            |
| This change order requires an LADOTD authorizer                                  |  |                        |            |
| This change order requires an LADOTD Area Engineer authorizer                    |  |                        |            |

PURPOSE: The purpose of this change order is to add additional quantity of sidewalks, drives, and a metal plate in gutter.

SCOPE: SPN H.013400.6 Natchitoches St Rehab in Ouachita Parish. The scope of the project is to resurface 0.487 miles of Natchitoches Street in West Monroe. The project includes milling asphaltic concrete, asphalt pavement patching, concrete sidewalks, asphaltic concrete overlay, and related work.

EXPLANATION: This change order adds the replacement of seven drives and additional sidewalk. These drives and sidewalk are needed to achieve ADA compliance. A metal grate is also being added with this change order to achieve ADA compliance to maintain flow in an existing gutter.

ATTACHMENTS:  
Category Worksheet

COST:  
Increase of \$29,245.66.

SPECIFICATIONS: This Change Order does not alter any Specifications.

TIME: There will be ten (10) additional days as a result of this Change Order.

FUNDING: City Council approved. The project manager, as listed in the contract proposal, has been made aware of the item additions within this change order and the anticipated cost.

#### Project Number H.013400.6

##### **706-01-00100 Line Item 0013 = 706-01-00100 Concrete Walk (4" Thick)**

##### **Funding Category 0001:**

Increase by 169.44 SQYD or 9.90%.

JUSTIFICATION: Additional replacement of sidewalk from Sta. 0+75 to 1+75, 3+30 to 3+80, 7+95 to 8+65, 14+85 to 15+15, and 17+00 to 17+55 is needed. The sidewalk is in poor shape and not ADA compliant.

##### **706-02-00200 Line Item 0014 = 706-02-00200 Concrete Drive (6" Thick)**

##### **Funding Category 0001:**

Increase by 108.5 SQYD or 17.02%.

JUSTIFICATION: Additional replacement of drives at approximate Sta. 1+75, 3+50, 10+75, 12+50, 13+00, 15+75, and 18+25 were needed. These drives are in poor shape and need to be removed so that the ADA compliant sidewalks do not cause a steeper condition than what already exist.

##### **CI-000-10GEN Line Item 0809 = CI-000-10GEN General Metal Gutter Plate**

##### **Funding Category 0001:**

Increase by 1 EACH or 10.00%.

JUSTIFICATION: An additional metal plate is needed at approximate Sta. 18+00 to achieve ADA compliance and maintain gutter flow.

**Time Adjustment:** 10 day(s) The contractor was requested to do the work within the change order. The additional time required to perform this work is ten (10) days.

The Project Engineer, verified by his approval of this change order, has confirmed and documented either in the project files or within this change order, that the pricing of items are priced per specification section 109.04, and any extension of contract time meets the requirements of specifications section 108.07. It is mutually agreed by the parties represented to perform and accept the above revisions in accordance with the original contract and applicable specification, and that this change order represents final adjustments for any and all

compensation and time due to the Contractor for changes to the project's work referred to herein.

| Item No.<br>Proj. / Line Item No.            | Item                       | Major Item                                | Price per Unit | Change   |             | Current Quantity | Revised Quantity | % Change |
|--|----------------------------|---|----------------|----------|-------------|------------------|------------------|----------|
|  |                            | % of Cont.                                |                | Quantity | Amount      |                  |                  |          |
| 706-01-00100<br>H.013400.6 / 0013            | Concrete Walk (4" Thick)   | Yes                                       | \$85.00        | 169.440  | \$14,402.40 | 1710.900         | 1880.340         | 9.90%    |
|  |                            | 12.20%                                    | SQYD           |          |             |                  |                  |          |
| 706-02-00200<br>H.013400.6 / 0014            | Concrete Drive (6" Thick)  | No  | \$110.00       | 108.500  | \$11,935.00 | 637.480          | 745.980          | 17.02%   |
|  |                            | 6.26%                                     | SQYD           |          |             |                  |                  |          |
| CI-000-10GEN<br>H.013400.6 / 0809            | General Metal Gutter Plate | No  | \$2908.26      | 1.000    | \$2,908.26  | 10.000           | 11.000           | 10.00%   |
|  |                            | 2.44%                                     | EACH           |          |             |                  |                  |          |
| Additional Contract Days Requested <b>10</b> |                            | Change in Amount of Contract: \$29,245.66 |                |          |             |                  |                  |          |

Requested By:

Recommended By:

\_\_\_\_\_  
Anzalone, Brad  
Resident Engineer

Date: \_\_\_\_\_

\_\_\_\_\_  
District Administrator

Date: \_\_\_\_\_

Accepted By:

CITY OF WEST MONROE  
Contractor

Date: \_\_\_\_\_

\_\_\_\_\_  
DOTD Chief Const. Engineer

Date: \_\_\_\_\_

By: \_\_\_\_\_

Approved:  
\_\_\_\_\_  
Chief Engineer

Date: \_\_\_\_\_

State Project No. H.013400.6  
Plan Change #009  
Draft

Original Contract Cost: \$1,310,066.00  
Total Approved Change Order to date: \$302,821.36  
% of Total Approved Cost: 23.115%