

CHANGE ORDER

No. 1
Dated: August 20, 2024

OWNER'S Contract No.: CP0083 ENGINEER'S Project No.: 225339

Project: MONTGOMERY AVENUE LIFT STATION AND
FORCE MAIN PROJECT
S.E. HUEY PROJECT #: 225339

CONTRACTOR: MCLEMORE SERVICE CONTRACTORS, LLC

Contract For: Lift Station Pumps and Force Main Contract Date: April 26, 2024

To: MCLEMORE SERVICE CONTRACTORS, LLC
Contractor

You are directed to make the changes noted below in the subject Contract:

City of West Monroe

Owner

By: Staci Albritton Mitchell - Mayor
Dated: August 20, 2024

Nature of Changes: Adding days due to delays in equipment delivery.

Enclosures: None

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order: \$ 229,760.50

Net Increase Resulting from this Change Order: \$ 0.00

Current Contract Price Including this Change Order: \$ 229,760.50

Contract Time Prior to This Change Order: 120 Days

Net Add Resulting from This Change Order: 42 Days

Current Contract Time Including This Change Order: 162 Days

The Above Changes Are Recommended:

S. E. HUEY CO.

Project Engineer

By:

Robert L. George, III, P.E.

Date:

The above Changes Are Approved As Recommended:

City of West Monroe

Owner

By:

Staci Albritton Mitchell - Mayor

Date:

The above Changes Are Accepted:

**MCLEMORE SERVICE
CONTRACTORS, LLC**

Contractor

By:

Charles W. McLemore, President

Date: