

CROSLEY STREET SANITARY SEWER IMPROVEMENTS	<u>EXHIBIT B</u>		
		Cumulative Maximum	Cumulative Maximum
<u>Phase (Fee)</u>	<u>Milestone Description</u>	<u>Billing %</u>	<u>Billing Amt</u>
<u>Engineering (\$26,000)</u>			
Allocated as appropriate		95%	\$24,700
	100% Final Plan Submittal	100%	\$26,000
<u>Topographic Surveying (\$2,500)</u>	Upon completion of surveying services	100%	\$2,500
<u>Construction Observation (\$16,500)</u>			
Construction	Invoiced monthly, per progression of construction	85%	\$14,025
Closeout	All required documentation submitted to OWNER and all agencies providing oversight or funding, and all acknowledge "close-out" of project is appropriate	100%	\$16,500