

Owner Change Order Proposal SUMMARY

OCOP#

			Date:	11/28/2023
Project Name:	West Monroe Sports Complex			
Description of Work:	Provide (2) 48" fixtures, moutning posts, and associated underground pull box for monument sign lighting.			
General Contractor Direct Costs - Breakdown No. NA (See attached breakdown) Total General Contractor Cost		<u>.</u>	<u>15</u> %	\$ -
Subcontractor Cost Breakdowns (See attached.)		A	В	C
Subcontractor Name Copeland Electric		Total Direct Cost \$ 1,363.48	OH&P 15 %	Total A+(A X B) \$1,568.00
			% %	
Subcontractor Total Cost				\$1,568.00
General Contractor OH&P at5 %				\$78.00
Total Subcontractor Costs				\$1,646.00
Change Order Subtotal				\$1,646.00
Performance and	d Payment Bond at0.60 %			\$10.00
Amount will be	☐ increased ☐ decreased	unchanged by		\$1,656.00
Days will be	☐ increased ☐ decreased			

decreased decreased

X unchanged by

From: Chad Copeland < ChadC@copelandelectric.com>

Sent: Thursday, November 16, 2023 3:17 PM

To: Garet Titus
Cc: West Bayne

Subject: [External] Monument sign light change

Importance: High

Follow Up Flag: Flag for follow up

Flag Status: Flagged

Categories: Filed by Newforma

Garet the sign light change will run \$ 1,568.17. This will be for two 48" fixtures, mounting post and an unground pull box due to the style of the fixtures. Below is the link I sent to Robbin to see what these light looked like. These should be stock and be available within two weeks. Let me know what to do.

https://westgatemfg.com/variation-detail/LOHB-4FT-120W-50K

Thanks, Chad Copeland 186 Venable Lane Monroe, LA 71203 (318)322-9865 (318)738-3154 Direct www.copelandelectric.com



This email has been scanned for spam and viruses by Proofpoint Essentials. Click <u>here</u> to report this email as spam.