



## INFRASTRUCTURE PROJECT UPDATE

November 12, 2024

### UNDER CONSTRUCTION

Project	Description	Funding	Status
Mane Street Rehabilitation Phase 2 (Urban Systems)	Mill & Overlay Mane Street from Downing Pines Rd to Interchange.	Urban Systems (80/20)	Construction complete. Punchlist items remain.
Flanagan Street Water Main Replacement	Replacement of existing 4" W.M. along Flanagan with a 6" W.M.	CWEF/City	Construction complete. Punchlist items remain.
Phillips Street Water Main FY22-23 CWEF	Replacement of an aging 6" AC W.M. along Phillips between Cherry Street to the east side of Ned Street.	CWEF/City	Construction complete. Punchlist items remain.
Montgomery Ave. Lift Station and Force Main Improvements	Replacement of pumps at the Montgomery Lift Station, and installation of a new force main from the lift station to Mont/Reagan intersection.	City	Construction complete. Project close out in process.
Drago Sanitary Sewer Force Main (South 11th Street)	Replacement of an aging 16" AC F.M. along S. 11th Street from Coleman Ave. to the Austin Street Lift Station.	LGAP/City	All work completed. Project is ready to be closed out.
McMillan Rd. Lift Station Rehabilitation	Replacement of pumps and piping at the McMillan Rd. sanitary sewer lift station.	LGAP/City	Contractor installing bypass pumps & starting work this month.
Highland School Area Sidewalks	Construction of sidewalks along Arlene Street to provide a safe pedestrian route to school.	LaDOTD/City	Under construction.
Arkansas Rd. Utility Relocation	Relocation of water and sewer lines ahead of street rehabilitation project.	City	Contract Documents executed. Work to begin this week.

#### Project Classifications

Transportation
Drainage
Water System
Sewer System
Quality-of-Life/Economic/Safety

Prepared by Robert L. George, IV, P.E.



**S. E. Huey Co.**  
Engineering • Surveying  
Established 1928

IN DESIGN			
Project	Description	Funding	Status
New Drago Sanitary Sewer Lift Station	New sanitary sewer lift station to replace Drago LS. Funding from Capital Outlay and La Water Sector Program.	WSP/LaFPC/ City	Bids received 10/10/24. Value engineering evaluation underway. Extending award period.
North 7th Street Bicycle/Pedestrian Path (Arkansas Rd to Otis St)	Construction of 10' wide concrete path along the east side of North 7th Street.	FHWA Rec Trails Prog/City	Plans sent to Rec Trails for review.
McMillan Rd. Sidewalks (LaDOTD Safe Routes to Public Places Program)	New sidewalks along the south side of McMillan Road, from Hilton Street to the library.	LaDOTD/City	95% Plans Submitted. Waiting on DOTD review of Clear Zone.
2023 DOTDTAP: N 6th Street Sidewalks	Construction of sidewalks along N 6th Street, from WMHS to Clayton Street.	LaDOTD/City	95% preliminary design.
Crosley Street Rehabilitation	Mill & Overlay with sidewalk replacement, from Trenton St. to N. 7th Street.	Urban Systems (80/20)	Design Phase.
Arkansas Road Improvements	Widen and Rehabilitate Arkansas Road, From N. 7th to Otis St.	Urban Systems (80/20)	Design Phase.
Black Bayou Canal Improvements (HMGP)	Improvements including cleaning, widening, and armoring portions of the Black Bayou Canal south of I-20.	FEMA/City	FEMA EHP has requested a Cultural Resource Survey. USACE 404 Permit submitted.
Kiroli Sidewalk Project	Install new sidewalks along Kiroli Road from Post Oak Apartments to Arkansas Road. Install pedestrian crossing at Kiroli Elementary.	DOTD TAP (80/20)	Revised contract pending.
New Austin Sanitary Sewer Lift Station	New sanitary sewer lift station to replace Austin LS.	EDA/City	Design and permitting phase. USACE permit underway.
Mid-City Drainage (Fed Approp/FEMA-PDM)	Drainage improvements between Trenton Street and Black Bayou Canal. (\$2.4m Award)	FEMA/City	60% Preliminary Plans submitted to FEMA.
Cypress - Slack Drainage (LWI)	Drainage improvements at Golf Course Creek crossings of Cypress and Slack Streets.	LWI/City	H&H Study in progress.
Trenton Corridor Bike/Ped and Utilities (Fed Approp/LaDOTD)	Bury utilities and construct bike/ped path along Trenton St, from Otis St to Bridge St. (\$5.0m Award)	FEMA/City	Updating topographic survey and preliminary layout.
Black Bayou Canal - Thomas Rd. Area (EDA)	Repair concrete canal near Assembly and Wal Mart.	EDA/FEMA/ City	Design Phase.
Crosley Sanitary Sewer Improvements	Sanitary sewer rehabilitation along Crosley, from Trenton to N. 7th.	City	Design Phase.
S. Riverfront Water Main Improvements (CWEF FY22-23)	Replacement of water lines along South Riverfront St.	CWEF/City	Design Phase
S. 8th Street Drainage Improvements (LGAP FY22-23)	Conflict box and drainage pipe replacement at the S. 8th/Linderman intersection.	LGAP/City	Design Phase.

#### Project Classifications

Transportation
Drainage
Water System
Sewer System
Quality-of-Life/Economic/Safety

Prepared by Robert L. George, IV, P.E.



**S. E. Huey Co.**  
Engineering • Surveying  
Established 1928