

# CHANGE ORDER

No. 1

Dated: December 5, 2023

OWNER'S Contract No.: 000188

ENGINEER'S Project No.: 225281

**Project:**

North 7th Street (HWY 143) Restriping (5-Lane) Project

**CONTRACTOR:** Highway Graphics, LLC

Contract For: North 7th Street (HWY 143) Restriping Contract Date: October 13, 2023

To: Highway Graphics, LLC  
Contractor

**You are directed to make the changes noted below in the subject Contract:**

City of West Monroe  
Owner

By: Staci Albritton Mitchell - Mayor  
Dated: December 5, 2023

Nature of Changes: As-built quantity adjustment.

Enclosures: Change Order #1 Detail

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order:	\$ <u>115,514.00</u>
Net (Increase) Resulting from this Change Order:	\$ <u>3,380.90</u>
Current Contract Price Including this Change Order:	\$ <u>118,894.90</u>

Contract Time Prior to This Change Order: 20 Days  
Net (Add) Resulting from This Change Order: 0 Days  
Current Contract Time Including This Change Order: 20 Days

---

---

The Above Changes Are Recommended:

**S. E. HUEY CO.**

Project Engineer

By:

**Robert L. George, IV, P.E.**

Date:

---

---

The above Changes Are Approved As Recommended:

**City of West Monroe**

Owner

By:

**Staci Albritton Mitchell - Mayor**

Date:

---

---

The above Changes Are Accepted:

**Highway Graphics, LLC**

Contractor

By:

**Robert B. Richardson, Managing Member**

Date:

