

CHANGE ORDER

No. 1
Dated: 6/29/2023

OWNER'S Contract No.: 000198 ENGINEER'S Project No.: 215230

Project: ARLINGTON PLACE & MALLARD AVENUE
WATER MAIN REPLACEMENT
S.E. HUEY PROJECT #: 215230

CONTRACTOR: TAC AGENCY INC.

Contract For: Water Main Rehabilitation Contract Date: November 7, 2022

To: TAC AGENCY INC.
Contractor

You are directed to make the changes noted below in the subject Contract:

City of West Monroe

Owner

By: Staci Albritton Mitchell - Mayor
Dated: July 18, 2023

Nature of Changes: Added work per Ronnie Turner - Abandon line between Mallard & Lomaland north of Audubon and tie in of 2" line to 8" on Mallard.
As-built adjustments quantities.

Enclosures: Change Order #1 Detail

These changes result in the following adjustments to the Contract Price and Contract Time

Contract Price Prior to This Change Order: \$ 93,450.00

Net Increase Resulting from this Change Order: \$ 19,800.00

Current Contract Price Including this Change Order: \$ 113,250.00

Contract Time Prior to This Change Order: 60 Days

Net Add Resulting from This Change Order: 15 Days

Current Contract Time Including This Change Order: 75 Days

The Above Changes Are Recommended:

S. E. HUEY CO.

Project Engineer

By:

Brad Anzalone, P.E.

Date:

The above Changes Are Approved As Recommended:

City of West Monroe

Owner

By:

Staci Albritton Mitchell - Mayor

Date:

The above Changes Are Accepted:

TAC Agency Inc.

Contractor

By:

Joseph S. Telano III, Vice-President

Date:

Project: Arlington Place & Mallard Avenue Water Main Replacement				Owner: CITY OF WEST MONROE, LA				
Job #: 215230		Change Order No. 1			Contract Date: November 7, 2022			
Date of Completion:		Amount of Contract:			Contract Days:			
Original: N/A		Original: \$93,450.00			Original: 60			
Revised: N/A		Revised: \$113,250.00			Revised: 75			
	Contract Items	Original				Change Order No. 1		
Item No.	Item Description	Unit	Quantity	Unit \$	Extension	Quantity	Difference	Extension
1	6" C900 Water Main (Open Cut)	LF	415	\$48.00	\$19,920.00	415	0	\$0.00
2	6" C900 Water Main (Jack & Bore)	LF	60	\$68.00	\$4,080.00	60	0	\$0.00
3	6" D.I. Tee w/ Acc.	EA	2	\$1,000.00	\$2,000.00	2	0	\$0.00
4	6" x 6" x 2" D.I. Tee w/ Acc.	EA	1	\$800.00	\$800.00	1	0	\$0.00
5	6" D.I. 45° Bend w/ Acc.	EA	2	\$1,000.00	\$2,000.00	2	0	\$0.00
6	6" Gate Valve w/ Pad & Box	EA	4	\$2,500.00	\$10,000.00	4	0	\$0.00
7	2" Gate Valve w/ Pad & Box	EA	1	\$1,600.00	\$1,600.00	3	2	\$3,200.00
8	6" x 6" Connection	EA	2	\$1,500.00	\$3,000.00	2	0	\$0.00
9	6" x 2" Connection	EA	1	\$1,000.00	\$1,000.00	3	2	\$2,000.00
10	Existing Fire Hydrant Reconnect	EA	1	\$2,500.00	\$2,500.00	1	0	\$0.00
11	Relocate Existing Service, to incl. new electronic water meter, saddle tap, corp. stop, meter valve	EA	13	\$2,100.00	\$27,300.00	19	6	\$12,600.00
12	Reconnect Existing Roadside Meter to New 6" Water Main	EA	1	\$500.00	\$500.00	3	2	\$1,000.00
13	Saw Cut & Removal of Existing Pavement	SY	35	\$50.00	\$1,750.00	35	0	\$0.00
14	Replacement of Existing Pavement	SY	35	\$200.00	\$7,000.00	35	0	\$0.00
15	SB2 Crushed Stone	CY	30	\$50.00	\$1,500.00	30	0	\$0.00
16	Dress and Seed Disturbed Areas	LS	1	\$2,000.00	\$2,000.00	1	0	\$0.00
17	Cap and Abandon Existing 2" (in-place)	LS	1	\$500.00	\$500.00	3	2	\$1,000.00
18	Mobilization	LS	1	\$6,000.00	\$6,000.00	1	0	\$0.00
* - New Item		Project Cost Increase: \$19,800.00						
		Contract Amount: Original: \$93,450.00 Revised: \$113,250.00						