

# CHANGE ORDER

No. 8

Dated: 11/15/22

OWNER'S Contract No.: C19005 ENGINEER'S Project No.: 189031

Project: **RIVERBEND ELEMENTARY SIDEWALKS  
STATE PROJECT NO. H.007532**

CONTRACTOR: TURNER & TURNER CONTRACTING, LLC

Contract For: Sidewalks and Drainage Contract Date: January 20, 2018

To: TURNER & TURNER CONTRACTING, LLC  
Contractor

You are directed to make the changes noted below in the subject Contract:

City of West Monroe

Owner

By: Staci Albritton Mitchell - Mayor  
Dated: November 15, 2022

Nature of Changes: As-built adjustment of installed pipe quantity

Enclosures: Change Order #8 Detail

These changes result in the following adjustments to the Contract Price and Contract Time

Contract Price Prior to This Change Order: \$ 964,630.66

Net (Increase) Resulting from this Change Order: \$ -2,330.83

Current Contract Price Including this Change Order: \$ 962,299.82

Contract Time Prior to This Change Order:	<u>353</u>	Days
Net (Add) Resulting from This Change Order:	<u>0</u>	Days
Current Contract Time Including This Change Order:	<u>353</u>	Days

---

---

The Above Changes Are Recommended:

**S. E. HUEY CO.**

Project Engineer

By:

**Brad Anzalone, P.E.**

Date:

---

---

The above Changes Are Approved As Recommended:

**City of West Monroe**

Owner

By:

**Staci Albritton Mitchell - Mayor**

Date:

---

---

The above Changes Are Accepted:

**Turner & Turner Contracting, LLC**

Contractor

By:

Date:

Project: RIVERBEND ELEMENTARY SIDEWALKS				Owner: CITY OF WEST MONROE, LA				
Job #: 189031		Change Order No. 8			Contract Date: January 20, 2018			
Date of Completion:		Amount of Contract:				Contract Days:		
Original: N/A		Current: \$964,630.66				Current: 353		
Revised: N/A		Revised: \$962,299.82				Revised: 353		
Contract Items		Current:				Change Order No. 8		
Item No.	Item Description	Unit	Quantity	Unit \$	Extension	Quantity	Difference	Extension
1	Clearing and grubbing	LS	1.00	\$16,112.00000	\$16,112.00	1.00	0	\$0.00
2	Removal of structures and obstructions	LS	1.00	\$2,520.00000	\$2,520.00	1.00	0	\$0.00
3	Removal of headwall	EA	1.00	\$1,651.20000	\$1,651.20	1.00	0	\$0.00
4	Removal of asphalt drives	SY	125.00	\$22.01430	\$2,751.79	125.00	0	\$0.00
5	Removal of asphalt pavement	SY	122.67	\$19.33960	\$2,372.39	122.67	0	\$0.00
6	Removal of concrete combination curb	LF	181.20	\$12.44400	\$2,254.85	181.20	0	\$0.00
7	Removal of concrete walks and drives	SY	422.80	\$19.57500	\$8,276.31	422.80	0	\$0.00
8	Removal of pipes (side drain) (12" RCP)	LF	97.00	\$18.49730	\$1,794.24	97.00	0	\$0.00
9	Removal of pipes (side drain) (18" CMP)	LF	0.00	\$45.62660	\$0.00	0.00	0	\$0.00
10	Removal of pipes (side drain) (42" RCP)	LF	36.00	\$11.16880	\$402.08	36.00	0	\$0.00
11	Removal of pipes (side drain) (48" CPP)	LF	22.00	\$31.10910	\$684.40	22.00	0	\$0.00
12	Removal of portland cement concrete pavement	SY	15.50	\$19.57510	\$303.41	15.50	0	\$0.00
13	Removal of surfacing and stabilized base	SY	17.50	\$21.20440	\$371.08	17.50	0	\$0.00
14	Borrow	CU	875.00	\$17.42780	\$15,249.33	875.00	0	\$0.00
15	Cleaning existing ditches	LF	0.00	\$25.20000	\$0.00	0.00	0	\$0.00
16	Temporary hay bales	EA	16.00	\$15.72000	\$251.52	16.00	0	\$0.00
17	Temporary silt fencing	LF	330.00	\$2.08290	\$687.36	330.00	0	\$0.00
18	Class II base course (4" thick)	SY	0.00	\$50.63280	\$0.00	0.00	0	\$0.00
19	Non-mainline traffic maintenance surfacing (aggregate)	CY	14.10	\$110.69300	\$1,560.77	14.10	0	\$0.00
20	Pavement patching (12" minimum thickness)	SY	310.81	\$98.16030	\$30,509.20	310.81	0	\$0.00
21	Full depth patching of jointed concrete pavement (8" thick)	SY	31.10	\$88.57320	\$2,754.63	31.10	0	\$0.00
22	Storm drain pipe (15" RCP/PP)	LF	70.50	\$31.44800	\$2,217.08	70.50	0	\$0.00
23	Storm drain pipe (18" RCP/PP)	LF	38.00	\$33.26410	\$1,264.04	38.00	0	\$0.00
24	Storm drain pipe (24" RCP/PP)	LF	370.17	\$43.74390	\$16,192.68	370.17	0	\$0.00
25	Storm drain pipe (30" RCP/PP)	LF	369.00	\$52.97350	\$19,547.22	325.00	-44	(\$2,330.83)
26	Storm drain pipe (72" RCP)	LF	40.00	\$305.43500	\$12,217.40	40.00	0	\$0.00
27	Storm drain pipe (30" Equiv. RCPA)	LF	654.00	\$56.32590	\$36,837.14	654.00	0	\$0.00
28	Storm drain pipe (72" Equiv. RCPA)	LF	504.00	\$268.37350	\$135,260.24	504.00	0	\$0.00
29	Storm drain pipe (96" Equiv. RCPA)	LF	24.00	\$948.04350	\$22,753.04	24.00	0	\$0.00
30	Relaying pipe (24" RCP)	LF	0.00	\$42.11760	\$0.00	0.00	0	\$0.00
31	Storm drain pipe (30" CMP)	LF	0.00	\$17.90000	\$0.00	0.00	0	\$0.00
32	Cleaning existing pipes	LF	25.00	\$12.99200	\$324.80	25.00	0	\$0.00
33	Trench excavation safety protection	LF	0.00	\$7.73290	\$0.00	0.00	0	\$0.00
34	Junction boxes	EA	1.00	\$25,598.02000	\$25,598.02	1.00	0	\$0.00
35	Catch basin (Remove and replace frame and cover)	EA	2.00	\$1,075.76000	\$2,151.52	2.00	0	\$0.00
36	Catch basins (CB-01)	EA	17.00	\$2,489.74660	\$42,325.69	17.00	0	\$0.00
37	Catch basins (CB-02)	EA	1.00	\$2,746.14000	\$2,746.14	1.00	0	\$0.00
38	Catch basins (CB-07)	EA	5.00	\$3,331.26400	\$16,656.32	5.00	0	\$0.00
39	Catch basins (CB-08)	EA	3.00	\$6,290.26660	\$18,870.80	3.00	0	\$0.00
40	Catch basins (CB-09)	EA	1.00	\$4,093.84000	\$4,093.84	1.00	0	\$0.00
41	Concrete walk (4" thick)	SY	982.50	\$53.31650	\$52,383.46	982.50	0	\$0.00
42	Concrete drive (6" thick)	SY	464.10	\$64.70250	\$30,028.43	464.10	0	\$0.00
43	Handicapped curb ramps	EA	4.00	\$2,429.83500	\$9,719.34	4.00	0	\$0.00
44	Combination concrete curb and gutter	LF	189.70	\$57.65000	\$10,936.21	189.70	0	\$0.00
45	Riprap (30 lb., 14" thick)	SY	311.44	\$33.77950	\$10,520.29	311.44	0	\$0.00
46	Geotextile fabric	SY	192.00	\$9.09010	\$1,745.30	192.00	0	\$0.00
47	Temporary signs and barricades	LS	1.00	\$11,462.50000	\$11,462.50	1.00	0	\$0.00
48	Bedding material	CY	548.44	\$85.90130	\$47,111.71	548.44	0	\$0.00
49	Mobilization	LS	1.00	\$71,420.84000	\$71,420.84	1.00	0	\$0.00
50	Hydro-seeding	AC	0.67	\$3,910.44770	\$2,620.00	0.67	0	\$0.00
51	Construction layout	LS	1.00	\$2,088.00000	\$2,088.00	1.00	0	\$0.00
52	Tree and stump removal (under 36" diameter)	EA	4.00	\$1,965.00000	\$7,860.00	4.00	0	\$0.00
53	Tree and stump removal (over 36" - 48" diameter)	EA	3.00	\$2,620.00000	\$7,860.00	3.00	0	\$0.00
54	Saw-cutting asphalt concrete pavement	INLF	1180.00	\$1.29050	\$1,522.79	1180.00	0	\$0.00
55	Saw cutting asphalt concrete pavement over PCCF	INLF	673.00	\$1.29050	\$868.51	673.00	0	\$0.00
56	Saw cutting portland cement concrete pavement	INLF	590.50	\$1.29050	\$762.04	590.50	0	\$0.00
57	Cleaning existing catch basin	EA	1.00	\$394.40000	\$394.40	1.00	0	\$0.00
58	Trench drains (sidewalk)	LF	35.00	\$419.54200	\$14,683.97	35.00	0	\$0.00
59	Wheel stops	EA	1.00	\$111.00000	\$111.00	1.00	0	\$0.00
60	Drainage structure (CB-02 modified)	EA	8.00	\$5,690.97130	\$45,527.77	8.00	0	\$0.00
61	Drainage structure (CB-08 modified)	EA	1.00	\$9,691.17000	\$9,691.17	1.00	0	\$0.00
62	Drainage structure (special junction)	EA	1.00	\$44,794.62000	\$44,794.62	1.00	0	\$0.00
63	Remobilization	LS	1.00	\$27,140.55	\$27,140.55	1.00	0	\$0.00
64	Removal of Pipe (Side Drain)	LF	57.00	\$15.00	\$855.00	57.00	0	\$0.00
65	Removal of Concrete Catch Basin	EA	2.00	\$2,960.27	\$5,920.54	2.00	0	\$0.00

66	Plug 15" Pipe	EA	1.00	\$1,828.30	\$1,828.30	1.00	0	\$0.00
67	Cut Hole in Concrete Box	EA	5.00	\$550.00	\$2,750.00	5.00	0	\$0.00
68	Concrete Collar	EA	16.00	\$650.00	\$10,400.00	16.00	0	\$0.00
69	Sewer Service Conflict	EA	3.00	\$350.00	\$1,050.00	3.00	0	\$0.00
70	Hole Modification in Box for Skewed Pipe	EA	2.00	\$350.00	\$700.00	2.00	0	\$0.00
71	Removal of Steel Culvert	LS	1	\$17,946.00	\$17,946.00	1	0	\$0.00
72	Removal of Steel Railing	LS	1	\$5,076.75	\$5,076.75	1	0	\$0.00
73	Guardrail	LF	75	\$603.22	\$45,241.50	75	0	\$0.00
74	Concrete Headwall	LS	1	\$40,758.96	\$40,758.96	1	0	\$0.00
75	Remove/Replace Concrete Headwall	EA	0	\$9,519.43	\$0.00	0	0	\$0.00
76	Removal of Pipe (Cross Drain) (30" RCP)	LF	0	\$27.00	\$0.00	0	0	\$0.00
77	Storm drain pipe (60" RCP)	LF	0	\$589.27	\$0.00	0	0	\$0.00
78	Storm drain pipe (36" RCP)	LF	0	\$386.07	\$0.00	0	0	\$0.00
79	Drainage Structure Conflict Box 12' x 22'	LS	0	\$34,643.14	\$0.00	0	0	\$0.00
80	Traffic Signs/Barricades	LS	0	\$2,500.00	\$0.00	0	0	\$0.00
81	Mobilization	LS	1	\$7,801.00	\$7,801.00	1	0	\$0.00
82	Adjustment of Catchbasins (CB-01)	EA	4	\$1,000.00	\$4,000.00	4	0	\$0.00
83	Remobilization Price Adjustment	LS	1	\$11,889.45	\$11,889.45	1	0	\$0.00
84	Removal of Steel Culvert Price Adjustment	LS	1	(\$4,674.70)	(\$4,674.70)	1	0	\$0.00
85	Guardrail Price Adjustment	LF	75	(\$220.21)	(\$16,515.50)	75	0	\$0.00
86	Concrete Headwall Price Adjustment	LS	1	(\$26,561.91)	(\$26,561.91)	1	0	\$0.00
87	Traffic Control Rebates	EA	31	(\$150.00)	(\$4,650.00)	31	0	\$0.00
* - New Item		Project Cost Increase (Decrease):						(\$2,330.83)
		Contract Amount:	Current	\$964,630.66	Revised:	\$962,299.82		