

# CHANGE ORDER

No. 2

Dated: August 30, 2024

OWNER'S Contract No.: \_\_\_\_\_ ENGINEER'S Project No.: 215209

Project:

**KIROLI ROAD BRIDGE OVER NORTH TUPAWEK BAYOU**

CONTRACTOR: MERRICK, L.L.C.

Contract For: Kiroli Bridge Replacement Contract Date: May 12, 2023

To: MERRICK, L.L.C.  
Contractor

You are directed to make the changes noted below in the subject Contract.

**CITY OF WEST MONROE**

Owner

By: Staci Mitchell, Mayor

Dated: August 30, 2024

Nature of Changes: Adjusted Contract Amount for Final Quantities

Enclosures:

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order: \$ 1,276,925.00

Net (Increase) Resulting from this Change Order: \$ -4,925.00

Current Contract Price Including this Change Order: \$ 1,272,000.00

Contract Time Prior to This Change Order:

240 Days

Net (Add) Resulting from This Change Order:

0 Days

Current Contract Time Including This Change Order:

240 Days

---


---

The Above Changes Are Recommended:

**S. E. HUEY CO.**

Project Engineer

By:

  
Don R. Arrington, P.E.

Date:

August 30, 2024

---

---

The above Changes Are Approved As Recommended:

**CITY OF WEST MONROE**

Owner

By:

Staci Mitchell, Mayor

Date:

---

---

The above Changes Are Accepted:

**MERRICK, L.L.C.**

Contractor

By:

Date: