



INFRASTRUCTURE PROJECT UPDATE

April 15, 2025

UNDER CONSTRUCTION

Project	Description	Funding	Status
S. Riverfront Water Main Improvements (CWEF FY22-23)	Replacement of water lines along South Riverfront St.	CWEF/City	Received contracts and bonds. Notice to Proceed being issued for May 19th.
North 7th Street Bicycle/Pedestrian Path (Arkansas Rd. to Otis St.)	Construction of 10' wide concrete path along the east side of North 7th Street.	FHWA Rec Trails Prog/City	Construction underway.
McMillan Rd. Lift Station Rehabilitation	Replacement of pumps and piping at the McMillan Rd. sanitary sewer lift station.	LGAP/City	Under construction. Repaired washouts under sidewalk. Pump installation.
New Drago Sanitary Sewer Lift Station	New sanitary sewer lift station to replace Drago LS. Funding from LA Water Sector Program.	WSP/ City	Construction underway.
Arkansas Rd. Utility Relocation	Relocation of water and sewer lines ahead of street rehabilitation project.	City	Under construction.

Project Classifications

Transportation
Drainage
Water System
Sewer System
Quality-of-Life/Economic/Safety

Prepared by Robert L. George, IV, P.E.



S. E. Huey Co.
Engineering • Surveying
Established 1928

IN DESIGN			
Project	Description	Funding	Status
S. 8th Street Drainage Improvements (LGAP FY22-23)	Conflict box and drainage pipe replacement at the S. 8th/Linderman intersection.	LGAP/City	Design Phase. LGAP contract received.
Black Bayou Canal - Thomas Rd. Area (EDA)	Repair concrete canal near Assembly and Walmart.	EDA/FEMA/ City	Received USACE approval; waiting on signed access agreements and EDA site permit from City attorney.
McMillan Rd. Sidewalks (LaDOTD Safe Routes to Public Places Program)	New sidewalks along the south side of McMillan Road, from Hilton Street to the library.	LaDOTD/City	Addressing 98% Preliminary Comments.
2023 DOTDTAP: N 6th Street Sidewalks	Construction of sidewalks along N. 6th Street, from WMHS to Clayton Street.	LaDOTD/City	Addressing Final Plan Comments.
Crosley Street Rehabilitation	Mill & Overlay with sidewalk replacement, from Trenton St. to N. 7th Street.	Urban Systems (80/20)	Design Phase.
Arkansas Road Improvements	Widen and Rehabilitate Arkansas Road, From N. 7th to Otis St.	Urban Systems (80/20)	Design Phase.
Black Bayou Canal Improvements (HMGP)	Improvements including cleaning, widening, and armoring portions of the Black Bayou Canal south of I-20.	FEMA/City	Cultural Resource Survey final report under review. Section 404 Permit under USACE review.
Kiroli Sidewalk Project	Install new sidewalks along Kiroli Road from Post Oak Apartments to Arkansas Road. Install pedestrian crossing at Kiroli Elementary.	DOTD TAP (80/20)	Design Phase.
New Austin Sanitary Sewer Lift Station	New sanitary sewer lift station to replace Austin LS.	EDA/City	Design and permitting phase.
Mid-City Drainage (Fed Approp/FEMA-PDM)	Drainage improvements between Trenton Street and Black Bayou Canal. (\$2.4m Award)	FEMA/City	60% Preliminary Plans submitted to FEMA. Awaiting approval of scope and budget.
Cypress/Slack Drainage Improvements (LWI-DSP)	Drainage improvements at Golf Course Creek crossings of Cypress and Slack Streets.	LWI/City	Design and Permitting Phase. Formal H&H analysis requested for Design Scope Amendment.
Trenton Corridor Bike/Ped and Utilities (Fed Approp/LaDOTD)	Bury utilities and construct bike/ped path along Trenton St. from Otis St. to Bridge St. (\$5.0m Award)	FEMA/City	Preliminary design and utility verification.
Crosley Sanitary Sewer Improvements	Sanitary sewer rehabilitation along Crosley, from Trenton to N. 7th.	City	Design Phase.

Project Classifications

Transportation
Drainage
Water System
Sewer System
Quality-of-Life/Economic/Safety

Prepared by Robert L. George, IV, P.E.

