

## CHANGE ORDER

No. 1

PROJECT: Emergency Sewer Repairs Stella Mill Street

DATE OF ISSUANCE: April 10, 2024

OWNER: City of West Monroe  
2305 North 7th Street  
West Monroe, LA 71291

CONTRACTOR: Jabar Corporation  
1925 Highway 80 East  
Calhoun, LA 71225

OWNERS Project No. 000231

ENGINEER: Lazenby & Associates, Inc.  
2000 North 7th Street  
West Monroe, LA 71291

CONTRACT FOR: Gravity Sewer Main Pipe Bursting Project

ENGINEER's Project No. 24E034.00

---

You are directed to make the following changes in the Contract Documents.

Description See attached schedule of items for quantities revised by this change order.

Purpose of Change Order: Revise construction items to reflect final As-Built quantities.


Attachments: Schedule of Items with Revised Quantities and Revised Item Total.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price:	Original Contract Time: (days or date)
<u>\$116,618.04</u>	<u>20 days</u>
Previous Change Orders No. <u>  </u> to No. <u>  </u>	Net change from previous Change Orders:
<u>\$0.00</u>	<u>None</u>
Contract Price prior to this Change Order:	Contract Time prior to this Change Order: (days or date)
<u>\$116,618.04</u>	<u>20 days</u>
Net Difference of this Change Order:	Net Increase of this Change Order: (days)
<u>\$15,481.68</u>	<u>0 days</u>
Contract Price with all approved Change Orders	Contract Time with all approved Change Orders
<u>\$132,099.72</u>	<u>20 days</u>
	<u>          days or date</u>

RECOMMENDED  
Lazenby & Associates, Inc.

APPROVED  
City of West Monroe

APPROVED  
Jabar Corporation

BY:   
ENGINEER  
Joshua D. Hays, P.E.

BY: \_\_\_\_\_  
OWNER  
Staci Albritton Mitchell, Mayor

BY: \_\_\_\_\_  
CONTRACTOR  
John Putnam, President

Emergency Sewer Repairs Stella Mill Street  
Change Order No. 1  
L&A, Inc. Project NO. 24E034.00  
April 10, 2024

Item No.	Item Description	Unit Price	Units	Estimated Quantity	Revised Quantity	Amount Over/Under	Revised Item Total
1	Mobilization	\$18,856.60	Lump Sum	100%	100%	\$0.00	\$18,856.60
2	Rehabilitate Existing 8" Clay Gravity Sewer Main with 8" HDPE Pipe by Pipe Bursting	\$140.60	Linear Feet	249	249	\$0.00	\$35,009.40
3	6" PVC, SDR 35, Sewer Service Connection	\$3,372.70	Each	4	4	\$0.00	\$13,490.80
4	Rehabilitate Existing Manhole with Lining System	\$679.50	Vertical Feet	14	14	\$0.00	\$9,513.00
5	Traffic Maintenance Aggregate	\$128.70	Cubic Yard	28	45	\$2,187.90	\$5,791.50
6	Asphalt Pavement Patching (12" Minimum Thickness)	\$330.80	Yards	37.3	50.28	\$4,293.78	\$16,632.62
7	Temporary Signs & Barricades	\$6,255.20	Lump Sum	100%	100%	\$0.00	\$6,255.20
8	Final Clean-Up and Erosion Control	\$3,775.00	Lump Sum	100%	100%	\$0.00	\$3,775.00
9	Reconnect Sewer Main to Manhole	\$3,091.70	Each	2	2	\$0.00	\$6,183.40
10	Install Sewer Sentries on Manholes	\$3,796.10	Each	2	2	\$0.00	\$7,592.20
11	Additional Pipe Bursting Pit	\$4,500.00	Each	0	1	\$4,500.00	\$4,500.00
12	Install Manhole Cone Section on Manhole 22-0280	\$4,500.00	Each	0	1	\$4,500.00	\$4,500.00
						\$15,481.68	\$132,099.72

ORIGINAL CONTRACT AMOUNT:	\$116,618.04
TOTAL OF PREVIOUS CHANGE ORDERS:	\$0.00
NET DIFFERENCE THIS CHANGE ORDER:	\$15,481.68
 REVISED CONTRACT AMOUNT:	 \$132,099.72