

# CHANGE ORDER

No. 2

Dated: August 2, 2022

OWNER'S Contract No.: 000165

ENGINEER'S Project No.: 209793

Project:

Highland Park Commercial Subdivision Infrastructure  
Improvements, Phase 1

CONTRACTOR: Merrick, LLC

Contract For: Highland Park Commercial Subdivision Contract Date: February 14, 2022

To: Merrick, LLC  
Contractor

You are directed to make the changes noted below in the subject Contract:

City of West Monroe

Owner

By: Staci Albritton Mitchell - Mayor

Dated: August 2, 2022

Nature of Changes: Correction of Total Contract Amount

Enclosures: Justification Letter, Bid Form (pg 1), Recommendation of Award, Notice of Award, Agreement

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order: \$ 1,891,683.60 0

Net (Increase) Resulting from this Change Order: \$ 300.00

Current Contract Price Including this Change Order: \$ 1,891,983.60


Contract Time Prior to This Change Order: 255 Days

Net (Add) Resulting from This Change Order: 0 Days

Current Contract Time Including This Change Order: 255 Days

---

The Above Changes Are Recommended: S. E. HUEY CO.  
Project Engineer

By:   
Robert L. George, IV, P.E.

Date: 8-1-22

---

The above Changes Are Approved As Recommended: City of West Monroe  
Owner

By: Staci Albritton Mitchell - Mayor

Date: \_\_\_\_\_

---

The above Changes Are Accepted: Merrick, LLC  
Contractor

By: Chad P. Juneau, President

Date: \_\_\_\_\_