



## INFRASTRUCTURE PROJECT UPDATE

May 19, 2026

UNDER CONSTRUCTION			
Project	Description	Funding	Status
New Drago Sanitary Sewer Lift Station	New sanitary sewer lift station to replace Drago LS. Funding from LA Water Sector Program.	WSP/City	Construction in progress. Approx. 95% complete.
Crosley Sanitary Sewer Improvements	Sanitary sewer rehabilitation along Crosley, from Trenton to N. 7th.	City	Construction in progress.
N 6th Street Sidewalks (2023 DOTDTAP)	Construction of sidewalks along N. 6th Street, from WMHS to Clayton Street.	LaDOTD/City	Construction in progress.
McMillan Rd. Sidewalks (LaDOTD Safe Routes to Public Places Program)	New sidewalks along the south side of McMillan Road, from Hilton Street to the library.	LaDOTD/City	Construction in progress.
Well 10 GAC Replacement	Removal and replacement of 40,000 lbs. of granulated activated carbon (GAC) in filters 1 and 2 of Well No. 10.	CWEF/City	Construction completed. Substantial Completion dated 5/14

**Project Classifications**

Transportation
Drainage
Water System
Sewer System
Quality-of-Life/Economic/Safety

Prepared by Robert L. George, IV, P.E.



IN DESIGN			
Project	Description	Funding	Status
S. 8th Street Drainage Improvements (LGAP FY22-23)	Conflict box and drainage pipe replacement at the S. 8th/Linderman intersection.	LGAP/City	Design Phase. LGAP contract received.
Black Bayou Canal - Thomas Rd. Area (EDA)	Repair concrete canal near Assembly and Walmart.	EDA/FEMA/City	Construction Contract to Begin 6/1/26.
Crosley Street Rehabilitation	Mill & Overlay with sidewalk replacement, from Trenton St. to N. 7th Street.	Urban Systems (80/20)	Addressing DOTD comments received 4/7/26. DOTD letting date: 9/9/26.
Arkansas Road Improvements	Widen and Rehabilitate Arkansas Road, From N. 7th to Otis St.	Urban Systems (80/20)	Design Phase. DOTD letting date: 9/8/27.
Black Bayou Canal Improvements (HMGP)	Improvements including cleaning, widening, and armoring portions of the Black Bayou Canal south of I-20.	FEMA/City	FEMA approved environmental (EHP). Awaiting USACE 404 (wetlands) permit and mitigation requirements.
Kiroli Sidewalk Project	Install new sidewalks along Kiroli Road from Post Oak Apartments to Arkansas Road. Install pedestrian crossing at Kiroli Elementary.	DOTD TAP (80/20)	95% Preliminary Plan comments received. Project letting date 01/13/2027
New Austin Sanitary Sewer Lift Station	New sanitary sewer lift station to replace Austin LS.	EDA/City	Plan Development.
Parkwood Sanitary Sewer Main Improvements (DRA-SEDAP)	Replacement of approx. 1,345 feet of 24" sewer main and rehabilitation of five (5) manholes along Black Bayou Canal near Parkwood Dr.	DRA-SEDAP/City	Plan Development.
Mid-City Drainage (Fed Approp/FEMA-PDM)	Drainage improvements between Trenton Street and Black Bayou Canal. (\$2.4M Award)	FEMA/City	60% Preliminary Plans submitted to FEMA. EA coordination underway.
Cypress/Slack Drainage Improvements (LWI-DSP)	Drainage improvements at Golf Course Creek crossings of Cypress and Slack Streets.	LWI/City	H&H study approved. Environmental clearance and 90% plans in progress.
Black Bayou Pump Station (LWI Round 2)	New stormwater pump station. (\$10.0M Award)	LWI/City	Environmental clearance and preliminary engineering.
WWTP Improvements Phase 1 (DRA-CIF)	New outfall point and chlorine contact chamber at the wastewater treatment plant.	DRA-CIF/City	Preliminary design. DEQ permit revision.
Trenton Corridor Bike/Ped and Utilities (Fed Approp/LaDOTD)	Bury utilities and construct bike/ped path along Trenton St. from Otis St. to Bridge St. (\$5.0M Award)	FEMA/City	Preliminary design and right-of-way planning.

**Project Classifications**

Transportation
Drainage
Water System
Sewer System
Quality-of-Life/Economic/Safety

Prepared by Robert L. George, IV, P.E.

