

# CHANGE ORDER

No. 1  
Dated: April 15, 2026

---

---

OWNER'S Contract No.: \_\_\_\_\_ ENGINEER'S Project No.: 245785

Project:

Crosley Street Sanitary Sewer Improvements

---

---

CONTRACTOR: JABAR CORPORATION

Contract For: Sewer Rehab Contract Date: September 25, 2025

---

---

To: JABAR CORPORATION  
Contractor

You are directed to make the changes noted below in the subject Contract:

City of West Monroe  
Owner

By: Staci Albritton Mitchell - Mayor  
Dated: April 21, 2026

---

Nature of Changes: This change order includes the work necessary to abandon approximately 400' of old deteriorated 18" sewer main from Haynes Street to Crosley Street. This work will move any remaining services off this old line on to a new line and fill the old line with flowable fill.

Enclosures: Change Order #1 Detail

---

These changes result in the following adjustments to the Contract Price and Contract Time:

Contract Price Prior to This Change Order: \$ 418,668.50

Net Increase Resulting from this Change Order: \$ 34,727.11

Current Contract Price Including this Change Order: \$ 453,395.61

Contract Time Prior to This Change Order: 120 Days  
Net Add Resulting from This Change Order: 10 Days  
Current Contract Time Including This Change Order: 130 Days

---

---

The Above Changes Are Recommended:

**S. E. HUEY CO.**

Project Engineer

By:



Brad Anzalone, P.E.

Date:

4/16/26

---

---

The above Changes Are Approved As Recommended:

**City of West Monroe**

Owner

By:

Staci Albritton Mitchell - Mayor

Date:

---

---

The above Changes Are Accepted:

**JABAR Corporation**

Contractor

By:



John Putnam, President

Date:

4/16/26

Project: Crosley Street Sanitary Sewer Improvements				Owner: CITY OF WEST MONROE, LA				
Job #: 245785		Change Order No. 1			Contract Date: September 25, 2025			
Date of Completion:		Amount of Contract:			Contract Days:			
Original: N/A		Original: \$418,668.50			Original: 120			
Revised: N/A		Revised: \$453,395.61			Revised: 130			
Contract Items		Original			Change Order No. 1			
No.	Item Description	Unit	Quantity	Unit \$	Extension	Quantity	Difference	Extension
1	8" HDPE DR 17 Pipe by Pipe Bursting	LF	1262	\$61.90	\$78,117.80	1262	0	\$0.00
2	6" HDPE DR 17 Service Pipe by Pipe Bursting	LF	314	\$68.60	\$21,540.40	314	0	\$0.00
3	6" PVC Service Main (Open Cut)	LF	28	\$73.90	\$2,069.20	28	0	\$0.00
4	Remove and Replace Sanitary Sewer Manhole	EA	6	\$6,063.50	\$36,381.00	6	0	\$0.00
5	New Sanitary Sewer Manhole (0-4')	EA	6	\$3,357.20	\$20,143.20	6	0	\$0.00
6	New Sanitary Sewer Manhole (4-6')	EA	1	\$3,357.20	\$3,357.20	1	0	\$0.00
7	Existing Service Reconnect (To Include Cleanout & Box)	EA	26	\$2,500.80	\$65,020.80	27	1	\$2,500.80
8	New Service Cleanout (To Include Box)	EA	3	\$2,425.00	\$7,275.00	3	0	\$0.00
9	Point Repair	EA	1	\$8,836.40	\$8,836.40	1	0	\$0.00
10	Saw Cut & Removal of Asphalt Pavement	SY	411	\$31.20	\$12,823.20	423	12	\$374.40
11	New Asphalt Pavement	SY	411	\$165.00	\$67,815.00	423	12	\$1,980.00
12	Saw Cut & Removal of Concrete Walks/Drives	SY	20	\$180.00	\$3,600.00	20	0	\$0.00
13	New Concrete Walks/Drives	SY	20	\$277.40	\$5,548.00	20	0	\$0.00
14	Saw Cut & Removal of Curb & Gutter	LF	10	\$270.00	\$2,700.00	10	0	\$0.00
15	New Curb & Gutter	LF	10	\$344.90	\$3,449.00	10	0	\$0.00
16	SB2 Crushed Stone	CY	411	\$97.40	\$40,031.40	414	3	\$292.20
17	Dress & Seeding of Distrubed Ares	LS	1	\$2,774.30	\$2,774.30	1.1	0.1	\$277.43
18	Temporary Traffic Control	LS	1	\$4,272.80	\$4,272.80	1.1	0.1	\$427.28
19	Mobilization	LS	1	\$32,913.80	\$32,913.80	1	0	\$0.00
20*	Flowable Fill Existing 18" Main	LF	0	\$46.50	\$0.00	400.00	400	\$18,600.00
21*	Abandon Manhole on 18" Main	EA	0	\$2,025.00	\$0.00	1	1	\$2,025.00
22*	Locate Active Services on 18" Main	LS	0	\$1,350.00	\$0.00	1	1	\$1,350.00
23*	Connect Service at Buildings	EA	0	\$712.50	\$0.00	2	2	\$1,425.00
24*	4" PVC SDR 35 Sanitary Sewer Service Line	LF	0	\$36.50	\$0.00	150	150	\$5,475.00
* - New Item		Project Cost Increase:			\$34,727.11			
		Contract Amount:			Original: \$418,668.50 Revised: \$453,395.61			