

Change Order

No. One (1)

Date of Issuance: April 25, 2023

Effective Date: April 25, 2023

Project: Good Hope Road Water Extension	Owner: City of West Monroe	Owner's Contract No.: C23003
Contract: Good Hope Road Water Extension City Contract No. C23003	Date of Contract: January 3, 2023	
Contractor: Don M. Barron Contractor, Inc.	Engineer's Project No.: 22E056.00	

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

This change order provides for revisions to the water main alignment due to unforeseen conflicts with existing utilities along the originally proposed alignment. It also provides for relocation of the water meter for Dental West from the rear of the business to the frontage along Arkansas Road. Additionally, the change order provides for an adjustment of quantities for the various construction items to reflect "As-Built" quantities.

Attachments (list documents supporting change):

Attachment No. 1 - Cost Breakdown

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 213,669.00

[Increase] [Decrease] from previously approved
Change Orders No. N/A to No. N/A:

\$ N/A

Contract Price prior to this Change Order:

\$ 213,669.00

[Increase] [~~Decrease~~] of this Change Order:

\$ 5,263.16

Contract Price incorporating this Change Order:

\$ 218,932.16

CHANGE IN CONTRACT TIMES:

Original Contract Times: ☐ Working days ☒ Calendar days

Substantial completion (days or date): 90 days

Ready for final payment (days or date): _____

[Increase] [Decrease] from previously approved Change Orders
No. N/A to No. N/A:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days or date): 90 days

Ready for final payment (days or date): _____

[Increase] [~~Decrease~~] of this Change Order:

Substantial completion (days or date): 15 days

Ready for final payment (days or date): N/A

Contract Times with all approved Change Orders:

Substantial completion (days or date): 105 days

Ready for final payment (days or date): _____

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 4/25/23

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 4-25-2023

ATTACHMENT NO. 1
CHANGE ORDER NO. 1
GOOD HOPE ROAD WATER EXTENSION
CITY OF WEST MONROE CONTRACT NO. C23003
L&A, INC. PROJECT NO. 22E056.00
April 21, 2023

Item No.	Item Description	Unit Price	Units	Original Quantity	Revised Quantity	Amount Over/(Under)
3	12" PVC, C900 Water Main (Open Cut)	\$90.00	Lin. Ft.	575	518	(\$5,130.00)
4	8" PVC, C900 Water Main (Jack & Bore)	\$63.00	Lin. Ft.	110	115	\$315.00
6	8" HDPE, SDR 11 Water Main (Directional Bore)	\$99.00	Lin. Ft.	45	0	(\$4,455.00)
11	Relocate Fire Hydrant Assembly	\$4,757.00	Each	1	0	(\$4,757.00)
13	Reconnecting Existing Services	\$811.00	Each	3	2	(\$811.00)
19	Remove & Replace Concrete Foundation for Roadway Sign	\$3,461.71	Each	0	1	\$3,461.71
20	Relocate Valve Bank	\$6,529.57	Each	0	1	\$6,529.57
21	2" Blow-Off Assembly	\$3,061.22	Each	0	1	\$3,061.22
22	Relocate 12" Gate Valve and Install Dentist's Water Meter & Service	\$7,048.66	Each	0	1	\$7,048.66
					Total =	\$5,263.16

ORIGINAL CONTRACT AMOUNT: \$213,669.00
 TOTAL INCREASE (DECREASE) OF PREVIOUS CHANGE ORDERS: \$0.00
 NET INCREASE (DECREASE) THIS CHANGE ORDER: ~~\$5,263.16~~
 REVISED CONTRACT AMOUNT: **\$218,932.16**