



## Request for Approval of Change of Plans

Local Public Agency	County	Route	Section Number
Village of Winnebago	Winnebago	S. Goodling Street	25-00000-00-GM

Request Number	<input checked="" type="checkbox"/> Final	Contractor
1		Martin & Company Excavating

Address	City	State	Zip Code
2459 Pleasant Grove Road	Oregon	IL	61061

Date  
11/21/25

I recommend that this Deduction be made from the above contract.

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.

Item Description	Unit of Measure	Quantity	Unit Price	Addition (A) or Deduction (D)	Total Addition	Total Deduction
- HMA SUR REM, EDG MIL, 1.5"	SY	452.0	\$7.9500	A	\$3,593.4000	\$0.0000
- BIT SUR REM - BUTT JOINT	SY	305.2	\$7.9500	A	\$2,426.3400	\$0.0000
- APPROACH PVT REM	SY	782.7	\$16.3000	D	\$0.0000	\$12,758.0100
- HMA SC IL-9.5, MIX "D", N50	TON	9.3	\$111.0000	A	\$1,032.3000	\$0.0000
- BIT MATLS TACK CT	LB	4980.0	\$0.2500	A	\$1,245.0000	\$0.0000
- HMA APPROACH PVT, 3"	SY	682.7	\$32.9900	D	\$0.0000	\$22,522.2730
- PCC APPROACH PVT, 6"	SY	28.9	\$135.0000	D	\$0.0000	\$3,901.5000
-					\$0.0000	\$0.0000
- SAN MANHOLE RECONSTRUCT	LS	1	\$1,291.7900	A	\$1,291.7900	\$0.0000
Total Changes					\$9,588.83	\$39,181.78

Add Row

Total Net Change	(\$29,592.95)
Amount of Original Contract	\$137,526.25
Amount of Previous Change Orders	\$0.00
Amount of adjusted/final contract	\$107,933.30

Total net deduction to date (\$29,592.95) which is -21.52% of the contract price.

State fully the nature and reason for the change

Change Order No. 1 is to finalize all quantities used for the 2025 Village of Winnebago MFT project.

When the net increase or decrease in the cost of the contract is \$10,000.00 or more, or the time of completion is increased or decreased by 30 days or more, one of the following statements must be checked:

- The Local Public Agency has determined that the circumstances which necessitate this change were not reasonably foreseeable at the time the contract was signed.
- The Local Public Agency has determined that the change is germane to the original contract as signed.
- The Local Public Agency has determined that this change is in the best interest of the Local Public Agency and is authorized by law.

Prepared By

Luke Ziegler

Title of Preparer

Staff Engineer

Submitted/Approved

Local Public Agency Signature & Date

BY:

[Signature & Date Box]

Title:

[Title Box]

**For a Road District project County Engineer signature required.**

County Engineer/Superintendent of Highways Signature & Date

[Signature & Date Box]

**Approved:**

**Illinois Department of Transportation**

Regional Engineer Signature & Date

[Signature & Date Box]

**IDOT Department Use Only**

Received Location

[Received Location Box]

Received Date

[Received Date Box]

Additional Location?

WMFT Entry By

[WMFT Entry By Box]

Entry Date

[Entry Date Box]