

Utility Contractors of America, Inc.
5805 CR 7700
Lubbock, TX 79424
(806) 863-2642 office (806) 863-4132 fax

CHANGE PROPOSAL

Project:	City of Wolfforth - Lubbock North Connection	Date:	07/25/25
Owner:	City of Wolfforth	Project #:	
Engineer:	OJD		
Attn:	Randy Hall, Director of Public Works		
		CP#	1

Reference Data: City of Lubbock Connection, Water Tank Logo, Additional 75 hp motor/vfd, primary electrical line, addition of 12" water line for future storage tanks

Specification Section # _____	Page # _____	Paragraph # _____
Drawing # _____	Detail Description _____	

The following change proposal is submitted for your consideration. Additional data to support itemized figures will be furnished upon request.

Contractor Issue: The additional costs associated with the City of Lubbock connection, addition of "W" logo on ground water storage tank, the addition of 1 - 75hp pump motor and vfd, installation of primary electrical line from meter base to building, addition of 12" water line for future ground water storage tanks. Please see following page for price breakdown of each.

Contractor Request:

Addition of new line items from original contract amount.

Requests addition of \$175,274.58 to the contract amount.

Requests addition of 0 weeks to the contract period.

It is understood and agreed by the undersigned that this Proposal, if accepted by the Owner, will be incorporated into the Contract between Owner and Contractor by CHANGE ORDER, and it is further agreed that no changed work covered by this Proposal will commence until such Change Order is signed and issued by the Owner.

Requested By: Jonathan Ziegner

Jonathan Ziegner

Date: 7/25/2025

Michael J. Adams, P.E.

Michael J Adams

7/29/25

City of Lubbock Water Line Connection

Labor = two weeks for 4 workers - \$27,000.00

Equipment = Excavator two weeks - \$29,000.00

Backhoe two weeks - \$9,900.00

Material = flow fill, asphalt, pipe/fittings, barricades for traffic control = \$19,464.58

TOTAL = \$85,364.58

Ground Water Storage Tank Logo

Addition of "W" logo - \$11,660.00 each

Addition of 1 - 75 hp pump/vfd

Addition of 1 - 75hp pump /vfd = \$63,910.00

Installation of Primary Electrical Line

Labor/Equipment = \$3,750.00

Addition of 12" Water Line for Future Tanks

Labor/Equipment = \$4,500.00

Material = \$6,090.00

TOTAL = \$10,590.00