

Utility Contractors of America, Inc.
5805 CR 7700
Lubbock, TX 79424
(806) 863-2642 office (806) 863-4132 fax

CHANGE PROPOSAL

Project:	City of Wolfforth - Well Collection Line	Date:	07/25/25
Owner:	City of Wolfforth	Project #:	
Engineer:	OJD		
Attn:	Randy Hall, Director of Public Works		
		CP#	1

Reference Data: Placing primary electrical line from meter base to building, upsizing building from 14'x16' to 18'x18'

Specification Section # _____	Page # _____	Paragraph # _____
Drawing # _____	Detail Description _____	

The following change proposal is submitted for your consideration. Additional data to support itemized figures will be furnished upon request.

Contractor Issue: The additional costs associated with the Well Distribution Line for placement of primary electrical line from meter base to building and upsizing new building from 14'x16' to 18'x18'

Contractor Request:

Addition of new line items from original contract amount.

Requests addition of \$12,044.00 to the contract amount.

Requests addition of 0 weeks to the contract period.

It is understood and agreed by the undersigned that this Proposal, if accepted by the Owner, will be incorporated into the Contract between Owner and Contractor by CHANGE ORDER, and it is further agreed that no changed work covered by this Proposal will commence until such Change Order is signed and issued by the Owner.

Requested By: Jonathan Ziegner

Jonathan Ziegner

Date: 7/25/2025

Michael J. Adams, P.E.

Michael J Adams

7/29/25

Installation of Primary Electrical Line

Labor/Equipment = \$3,750.00

Upsizing Building from 14'x16' to 18'x18'

Material/Equipment/Labor = \$8,294.00