



Memorandum

To: Platinum Roads Committee
From: Kevin Rule, City Manager
Date: March 30, 2023
Subject: City Manager's Report, Platinum Roads Committee

The City received no sealed bids by the deadline for the Residential Chip Seal Project. One company was late with their bid and the bid was returned unopened to the bidder, per the RFP. After consulting with K Friese, Mayor Jeff Rasco and Chair Cody Abney I directed K Friese to begin combining the small Residential Chip Seal Project with the bigger Bond Road Project. This new road project will be both cash funded and bond fund in their respective amounts. If the Platinum Roads Committee determines this is the direction it wishes to pursue, the process has already begun. If not, City Staff can make arrangements to reissue the Residential Chip Seal Project.

A tentative timeline has been established with K Friese if this committee decides to combine the two projects for a 2023 Woodcreek Road Project.

May 19, 2023 – K Friese will deliver RFP bid package to Platinum Road Committee for Review.

June 1, 2023 – Platinum Roads Committee Special meeting recommending approval of RFP to City Council

June 14, 2023 – City Council approves recommended 2023 Woodcreek Road

Project June 15, 2023 – RFP issued.

June 28, 2023 – Pre-bid meeting

July 14, 2023 – Sealed bid due

July 27, 2023 - Platinum Roads Committee Special meeting recommending approval of selected bidder to City Council

August 9, 2023 – City Council approves contractor for the 2023 Woodcreek Road Project

October 31, 2023 – Project completed by end of October.

I look forward to hearing about your meeting and the decisions you made when I am back in the office on Monday.

Thank you,

Kevin Rule
City Manager, City of Woodcreek