

Meeting Date: June 19, 2024
Prepared By: Jason Greiner

Item Number: 2

Subject

Consider and act upon issues surrounding the construction services at Hwy 78 & Brown with Reeder Concrete Inc.

Recommendation

Motion to approve Change Order No. 1 with Reeder Concrete Inc. and further authorize the Executive Director to execute any and all necessary documents.

Discussion

As the Board will recall, the WEDC awarded a bid for the Hwy 78 & Brown construction services related to TxDOT improvements to Reeder Concrete Inc. in the amount of \$1,038,487.75 on March 1, 2024.

Due to a discrepancy between the construction plans and the legend regarding lime and asphalt, Reeder bid for 6” lime subgrade. However, TxDOT requires that 12” of lime be installed, which adds the need for an additional 6” of lime and 2” of asphalt. Reeder has provided Change Order No. 1 in the amount of \$212,506.20 for this revision.

#	DESCRIPTION	QUANTITY	AMOUNT	TOTAL
1	Additional 6" lime subgrade (6" already in contract) for total 12" lime subgrade	15660 SF	\$ 3.99	SF \$ 62,483.40
2	Additional 2" HMAC	15660 SF	\$ 9.58	SF \$ 150,022.80
3		SF		\$ -
4				
5				
TOTAL				\$ 212,506.20