

## PROGRESS REPORT

**CLIENT ORGANIZATION:** City of Youngsville

**CLINET REPRESENTATIVE:** Mayor Ken Ridder

**REPORT DATE:** February 1, 2025 through February 28, 2025

### **E. MILTON AVE. CORRIDOR**

#### PROGRESS DURING THIS PERIOD:

- Project on hold until City of Youngsville determines funding source.

#### ANTICIPATED WORK EFFORT DURING NEXT REPORTING PERIOD:

- None
- NSI will begin drainage design once funding has been obtained

### **LA 89 @ CHEMIN METAIRIE PKWY**

#### PROGRESS DURING THIS PERIOD:

- Project on hold until City of Youngsville determines funding source.

#### ANTICIPATED WORK EFFORT DURING NEXT REPORTING PERIOD:

- None
- NSI will begin drainage design once funding has been obtained