

PROGRESS REPORT

CLIENT ORGANIZATION: City of Youngsville
CLINET REPRESENTATIVE: Mayor Ken Ridder
REPORT DATE: July 1, 2024 through July 31, 2024

E. MILTON AVE. CORRIDOR

PROGRESS DURING THIS PERIOD:

- Project on hold until City of Youngsville determines funding source.

ANTICIPATED WORK EFFORT DURING NEXT REPORTING PERIOD:

- None

LA 89 @ CHEMIN METAIRIE PKWY

PROGRESS DURING THIS PERIOD:

- Project on hold until City of Youngsville determines funding source.

ANTICIPATED WORK EFFORT DURING NEXT REPORTING PERIOD:

- None