

PROGRESS REPORT

CLIENT ORGANIZATION: City of Youngsville
CLINET REPRESENTATIVE: Mayor Ken Ridder
REPORT DATE: January 1, 2025 through January 31, 2025

E. MILTON AVE. CORRIDOR

PROGRESS DURING THIS PERIOD:

- Project on hold until City of Youngsville determines funding source.

ANTICIPATED WORK EFFORT DURING NEXT REPORTING PERIOD:

- None
- NSI will begin drainage design once funding has been obtained

LA 89 @ CHEMIN METAIRIE PKWY

PROGRESS DURING THIS PERIOD:

- Project on hold until City of Youngsville determines funding source.

ANTICIPATED WORK EFFORT DURING NEXT REPORTING PERIOD:

- None
- NSI will begin drainage design once funding has been obtained