PROFESSIONAL CONTRACT CHANGE ORDER

CO NUMBER	1
BID ITEM	RFP #20-260
DATE	2/27/2026

PROJECT TITLE NPDES Storm Water Monitoring & Inspections

ORIGINAL CONTRACT DATE 11/17/2020 **PROJECT NUMBER** AUD 2020-037

OWNER AUGUSTA, GEORGIA **PO NUMBER**

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal):
Augusta Utilities Department seeks to extend the contract term for 1 additional year for the NPDES Storm Water Monitoring & Inspections Contract

PAYEE		Cranston Engineering Group, P.C.
TOTAL AMOUNT OF THIS CHANGE ORDER	$	0.00

The Contract expiration date will be extended to November 17, 2026

ORIGINAL CONTRACT AMOUNT	$	122,800.00
PREVIOUS CHANGE ORDER (INCREASE)	$	N/A
THIS CHANGE ORDER (INCREASE)	$	0.00
TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER	$	122,800.00

FUNDING NUMBER/ACCOUNT NUMBER N/A

PROPOSED BY: Mitchell Mi DATE: 2/27/2026
CONSULTANT

REQUESTED BY: Cu D. Mi DATE: 2/27/2026
AUD PROJECT MANAGER

SUBMITTED BY: JW Bryan DATE: 27 Feb 26
DEPARTMENT HEAD

FINANCE ENDORSEMENT: DATE:
COMPTROLLER

RECOMMENDED BY: DATE:
ADMINISTRATOR

APPROVED BY: DATE:
MAYOR