AMENMENT #1 TO WORK AUTHORIZATION #24

TO

PROFESSIONAL SERVICES TERMS AND CONDITIONS OF AGREEMENT

BETWEEN: Augusta Regional Airport (AGS) (AIRPORT) ("CLIENT")

1501 Aviation Way, Augusta, GA 30906

AND: Mead and Hunt, Inc. ("CONSULTANT")

A Wisconsin Corporation

TASK ORDER EFFECTIVE DATE: October 29, 2026

RECITALS

This is the first (1st) Amendment to the twenty fourth (24th) Work Authorization to the PROFESSIONAL SERVICES TERMS AND CONDITIONS OF AGREEMENT dated effective October 17, 2023 between the CLIENT and CONSULTANT ("CONTRACT").

AGREEMENT

1. Services to be provided. The Scope of Services includes: all work, services, materials, equipment and supplies necessary to provide Construction Administration, Construction Observation and Testing Services for the Construction of the Terminal Security Camera Upgrades. This Amendment supplements the original Work Authorization and extends Mead & Hunt's services to align with the anticipated 210-calendar day contract duration.

   The Augusta Regional Airport Security Camera Improvement Project, includes but is not limited to the replacement of existing cameras and addition of new cameras to total approximately 180 new cameras. This project will also provide a new primary Video Management System server, new Network Video Recorders, and associated equipment and programming required for the operation of the camera installation. Related project site work includes, but is not limited to, the providing of new directionally bored underground conduit, providing of new handholes, camera poles, concrete bases, solar panels, and cabling and network infrastructure required for camera connection. A breakdown of the scope is included in Attachment A.

Mead & Hunt will provide security consulting, design, construction administration, and budgeting services to support modernization of the Marshall Operations Center (MOC) and remediation of existing technology rooms supporting the facility's security infrastructure. The work is intended to support implementation through the owner's current camera system upgrade integrator under a separate implementation change.

2. Schedule. The project shall be completed within a 210 calendar day schedule (30 calendar days of mobilization, 180 calendar days of construction).

3. Consideration. The additional services shall be provided for the lump sum of $99,372.00. Services will be billed on a percentage complete basis by task. A breakdown of the fee is included in Attachment B. Progress payments shall be made in accordance with the CONTRACT.

	Consideration for Professional Services	Contract Length	Invoice Method
Construction Administration / Construction Observation (CA/CO) Services for the Construction of Terminal Security Camera Upgrades	$ 164,069.74	210 days	Lump Sum
Amendment #1 to Construction Administration / Construction (CA/CO) Services for the Construction of Terminal Security Camera Upgrades	$ 99,372.00	*	Lump Sum
Total	**$ 263,441.74**	**210 days**	**Lump Sum**

APPROVAL AND ACCEPTANCE: Approval and acceptance of the WORK AUTHORIZATION including any attachments shall incorporate this document as part of the CONTRACT between the AIRPORT and the CONSULTANT dated October 17, 2023. All work and services defined in this WORK AUTHORIZATION shall be performed in accordance with the terms and conditions of the aforementioned CONTRACT between the AIRPORT and CONSULTANT.

Accepted by: AUGUSTA AVIATION COMMISSION

By: _____

Name: Ronic West

Title: Aviation Commission Chair

The above person is authorized to sign for Client and bind the Client to the terms hereof.

Date: _____

Approved by: MEAD AND HUNT, INC.

By: _____

Name: Edwin Scott

Title: Vice President, Department Manager

Date: _____

Approval: _____

Authorized Reviewer Signature