Change Order No. 3

Date of Issuance: April 7, 2026
Effective Date: April 7, 2026

Owner: City of Bay St. Louis
Owner's Contract No.: NA

Contractor: Bay Motor Winding, Inc.
Contractor's Project No.: NA

Engineer: Chiniche Engineering & Surveying
Engineer's Project No.: 22-006 Ph3

Project: Lift Station Assessments, Rehabilitation and SCADA Installation
Contract Name: Lift Station Assessments, Rehabilitation and SCADA Installation

The Contract is modified as follows upon execution of this Change Order:

Description:
During the assessment of the lift stations, it was determined that additional rehabilitation of the pumps was required. Also, the replacement of additional seal plates, lift chains, and impellers were needed.

The original estimated bid item quantities have been adjusted accordingly to reflect these requirements.

Attachments: N/A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES *[note changes in Milestones if applicable]*
Original Contract Price: $ 752,100.00	Original Contract Times: 120 Calendar Days Substantial Completion: 120 Calendar Days Ready for Final Payment: 150 Calendar Days days or dates
Increase from previously approved Change Orders No. 1 to No. 2: $ 115,990.00	[Increase] [Decrease] from previously approved Change Orders No. __ to No. __: Substantial Completion: N/A Ready for Final Payment: ____ days
Contract Price prior to this Change Order: $ 868,090.00	Contract Times prior to this Change Order: Substantial Completion: 120 Calendar Days Ready for Final Payment: 150 Calendar Days days or dates
Increase of this Change Order: $ 87,455.00	Increase of this Change Order: Substantial Completion: 160 Calendar Days Ready for Final Payment: 190 Calendar Days days or dates
Contract Price incorporating this Change Order: $ 955,545.00	Contract Times with all approved Change Orders: Substantial Completion: 160 Calendar Days Ready for Final Payment: 190 Calendar Days days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: Jason Chiniche, P.E.	By:	By:
Engineer (if required)	Owner (Authorized	Contractor (Authorized Signature)
Title: Principal Engineer	Title	Title DIRECTOR OF FINANCE
Date: 3/24/2026	Date	Date 3/27/26

Scanned with CamScanner