EJCDC
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

Change Order No. 2

Date of Issuance: January 12, 2026	Effective Date: January 12, 2026
Owner: City of Bay St. Louis	Owner's Contract No.: NA
Contractor: Bay Motor Winding, Inc.	Contractor's Project No.: NA
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.: 22-006 Ph3
Project: Lift Station Assessments, Rehabilitation and SCADA Installation	Contract Name: Lift Station Assessments, Rehabilitation and SCADA Installation

The Contract is modified as follows upon execution of this Change Order:

Description: Provide labor and materials to repair four spare pumps for Bay St. Louis lift stations. (Currently the City does not have any working spare pumps). Forty (40) additional contracts are also requested.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES *[note changes in Milestones if applicable]*
Original Contract Price: $ 752,100.00	Original Contract Times: 120 Calendar Days Substantial Completion: 120 Calendar Days Ready for Final Payment: 150 Calendar Days days or dates
Increase from previously approved Change Orders No. 1 to No. 1: $ 82,050.00	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: N/A Ready for Final Payment: ___ days
Contract Price prior to this Change Order: $ 834,150.00	Contract Times prior to this Change Order: Substantial Completion: 120 Calendar Days Ready for Final Payment: 150 Calendar Days days or dates
Increase of this Change Order: $ 33,940.00	Increase of this Change Order: Substantial Completion: 160 Calendar Days Ready for Final Payment: 190 Calendar Days days or dates
Contract Price incorporating this Change Order: $ 868,090.00	Contract Times with all approved Change Orders: Substantial Completion: 160 Calendar Days Ready for Final Payment: 190 Calendar Days days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: Jason Chiniche, P.E.	By:	By:
Engineer (if required)	Owner (Authorized	Contractor (Authorized Signature)
Title: Project Engineer	Title	Title Director of Finance and Administration
Date: 1/12/2026	Date	Date 01/12/2026