TOWN OF BOWLING GREEN - COMPREHENSIVE PLAN REVIEW - PROJECT TIMELINE			v.11.19.26															
			2026										2027					
Phase	#	Task Description	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May
Comp Plan Update	A1	Project Management	C	C	C	C	C	C	C	C	C							
	A2	Project Kickoff/PC SWOT Analysis	C															
	A3	Document Review at PC Meetings		C	C	C	C	C	C	C	C							
	A4	Demographics & Existing Conditions		C	C	C	C	C	C	C								
	A5	Draft Plan Text Amendments				C	C	C	C	C	C							
	A6	Mapping								C								
	A7	Joint Work Session (10.22.26)									C							
	A8	Review & Clean Up								C	C							
	A9	PC WS & Open House (PC regular mtg)																
	A10	Incorporate Final Revisions																
	A11	Planning Commission Public Hearing																
	A12	Town Council Public Hearing																
	A13	Post-Adoption Materials																