TOWN OF BOWLING GREEN - COMPREHENSIVE PLAN REVIEW - PROJECT TIMELINE **v.3.19.26**

Phase	#	Task Description	2026										2027											
			February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November
Comp Plan Update	A1	Project Management																						
	A2	Project Kickoff	C																					
	A3	Document Review at PC Meetings																						
	A4	Work Session 1 w/ TC (PC regular mtg)																						
	A5	Demographics & Existing Conditions																						
	A6	Draft Plan Text Amendments																						
	A8	Mapping																						
	A7	Work Session 2 w/ TC (PC regular mtg)																						
	A9	Review & Clean Up																						
	A10	Pre-Adoption Work Session (PC regular mtg)																						
	A11	Incorporate Final Revisions																						
	A12	Planning Commission Public Hearing 11.12																						
	A13	Town Council Public Hearing 12.3																						
	A14	Post-Adoption Materials																						