TOWN OF BOWLING GREEN - COMPREHENSIVE PLAN REVIEW - PROJECT TIMELINE **v.10.8.26**

Phase	#	Task Description	2026											2027				
			February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May
Comp Plan Update	A1	Project Management	C	C	C	C	C	C	C	C								
	A2	Project Kickoff/PC SWOT Analysis	C															
	A3	Document Review at PC Meetings		C	C	C	C	C	C	C								
	A4	Demographics & Existing Conditions		C	C	C	C	C	C	C								
	A5	Draft Plan Text Amendments				C	C	C	C	C								
	A6	Mapping																
	A7	Joint Work Session (10.22.26)																
	A8	Review & Clean Up								C								
	A9	PC WS & Open House (PC regular mtg)																
	A10	Incorporate Final Revisions																
	A11	Planning Commission Public Hearing																
	A12	Town Council Public Hearing																
	A13	Post-Adoption Materials																