City of Breckenridge
TWDB 2021 CWSRF Project
Proposed Project Schedule

ID	Task Name	Calender Days	Start	Finish
1	**PLANNING PHASE**	200	1/1/2023	7/20/2023
2	Environmental	180	1/1/2023	6/30/2023
3	Gather Flow Meter Data	45	5/1/2023	6/15/2023
4	Develop & Submit Engineering Feasibility Report to TWDB for Review & Approval	120	4/1/2023	7/30/2023
5	TWDB Review and Approval of EFR	30	7/1/2023	7/31/2023
6	**DESIGN PHASE**	153	7/31/2023	12/31/2023
7	Wastewater System Improvements Design	180	8/1/2023	11/31/23
8	TCEQ and TWDB Review of Plans and Specifications	30	12/1/2023	12/31/2023
9	**ADVERTISEMENT AND BIDDING PHASE**	90	12/31/2023	3/30/2024
10	Advertisement	30	12/31/2023	1/30/2024
11	Bidding and Award	60	1/30/2024	3/30/2024
12	**CONSTRUCTION PHASE**	365	3/30/2024	3/30/2025
13	Wastewater System Improvements Construction	330	3/30/2024	2/23/2025
14	Project Close-Out	30	2/23/2025	3/25/2025