C-941

CHANGE ORDER NO. 1

Owner:	City of Chipley	Owner's Project No.:	MT148
Engineer:	David H. Melvin, Inc.	Engineer's Project No.:	CHI22MT
Contractor:	Extreme Land Restoration, LLC	Contractor's Project No.:	N/A
Project:	Citywide Flooding Resiliency Improvements		
Contract Name:	Citywide Flooding Resiliency Improvements		
Date Issued:		Effective Date of Change Order:	

The Contract is modified as follows upon execution of this Change Order:

Description:

This change order is to add an additional 240 days to the project due to delays in utility relocations and in the overlapping project for the removal and replacement of the Peach Street Lift Station. The project is 75% complete as of March 1, 2026 and the remaining work, minus the utility relocation and Peach Street lift station, is anticipated to be completed within the next 2 weeks. There is no change in the contract cost.

Attachments:

Change in Contract Price	**Change in Contract Times**
Original Contract Price: $ 1,457,236.15	Original Contract Times: Substantial Completion: 120 Ready for final payment: 150
No Change in Contract Price from previously approved Change Orders: $ N/A	No Change from previously approved Change Orders: Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: $ 1,457,236.15	Contract Times prior to this Change Order: Substantial Completion: 120 Ready for final payment: 150
No change from this Change Order: $ 0.00	Increase this Change Order: Substantial Completion: 240 Ready for final payment: 240
Contract Price incorporating this Change Order: $ 1,457,236.15	Contract Times with all approved Change Orders: Substantial Completion: 360 (May 28, 2026) Ready for final payment: 390 (June 27, 2026)

	Recommended by Engineer (if required)	Accepted by Contractor
By:		
Title:		
Date:		

	Authorized by Owner	Approved by Funding Agency (if applicable)
By:		
Title:		
Date:		

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies and American Society of Civil Engineers. All rights reserved.