Task	Deliverables	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11
Task 1. Project Initiation + Discovery												
1.1 Project Kickoff Meeting	Kickoff Summary MemoFinalized Project Schedule											
1.2 Integrated Existing Conditions and Great Streets Assessment	Integrated Existing Conditions + Great Streets Assessment Report											
Task 2. Community + Stakeholder Engagement												
2.1 Stakeholder Interviews + Listening Sessions (4)	Stakeholder Input Themes											
2.2 Community Workshops (Two-Round Series)	Workshop MaterialsWorkshop Summary Notes											
2.3 Online Survey + Digital Engagement Tools	Engagement Summary Report											
Task 3. Streetscape Design Framework + Concept Development												
3.1 Streetscape Design Framework (Toolkit)	Streetscape Design Framework (Toolkit document)											
3.2 Corridor Concept Plans (Applying the Toolkit)	Corridor Concept PlansIllustrative Visualizations											
Task 4. Implementation Strategy + Final Plan												
4.1 Phasing + Prioritization Plan	Phasing Plan											
4.2 Cost Estimates	Cost Estimate Package											
4.3 Funding Strategy	Funding Strategy Memo											
4.4 Final Streetscape Plan	Final Streetscape Plan (PDF + Editable Files)City Council Presentation											