SECTION 00941
CHANGE ORDER

No. 1 (one)

Date of Issuance: 01/15/26 Effective Date: 01/15/26

Project: Pioneer Trail Water Main Replacement	Owner: City of Cartersville	Owner's Contract No.:
Contract: Pioneer Trail Water Main Replacement		Date of Contract: July 14, 2025
Contractor: Smith Pipeline Inc.		Engineer's Project No: CATL240141

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Attachments: (List documents supporting change):

CHANGE IN CONTRACT PRICE:

Original Contract Price:

$ 1,348,447.50

[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____:

$ ____

Contract Price prior to this Change Order:

$ 1,348,447.50

[Increase] (Decrease) of this Change Order:

$ 115,853.00

Contract Price incorporating this Change Order:

$ 1,232,594.50

CHANGE IN CONTRACT TIMES:

Original Contract Times: ~ Working days ~ Calendar days

Ready for final payment (days or date): ____

[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____:

Ready for final payment (days): ____

Contract Times prior to this Change Order:

Ready for final payment (days or date): ____

[Increase] [Decrease] of this Change Order:

Ready for final payment (days or date): ____

Contract Times with all approved Change Orders:

Ready for final payment (days or date): ____

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: Charles A. Welch	By: ____	By: Kimberly L. Smith
Engineer (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Date: 02/10/2026	Date: ____	Date: 02/10/26
Approved by Funding Agency (if applicable):	By: ____	Date: ____

END OF SECTION